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GSA Solicitation No. GS-11-P-17-DC-C-0014 GSA Contract No.

I. Project Information

I.LA. Project Summary

Refer to the statement of work

I.B. The Contract

(1) The Contract consists of the SF 1442, the Agreement, the Statement of Work,
Specifications, Drawings, Exhibits, Amendments, Modifications, and other Attachments
identified herein (collectively, the Contract Documents). The Contract contains the entire
agreement of the Parties, and no prior written or oral agreement, express or implied, shall be
admissible to contradict or modify any part of the Contract.

(2) The Contractor shall provide and pay for all labor, materials, equipment, tools, water, heat,
utilities, transportation, and other facilities and services necessary for the proper execution of
the work described in and reasonably inferable from the Contract Documents (the Work),
whether temporary or permanent. In consideration for, and upon condition of, the Contractor's
completion of the Work, GSA shall pay the Contractor the price or prices established in Section
I, subject to the terms and conditions set forth in this Contract.

I.C. Period of Performance

(1) Commencement. The Contractor shall commence performance of the Work within 10 days
after the Contractor receives the Notice to Proceed (NTP).

(2) Substantial Completion. The Contractor shall achieve Substantial Completion of the Work,
as that term is defined in this Agreement, no later than August 31, 2017.

(3) Contract Completion. The Contractor shall achieve Contract Completion, as the term is
defined in this Agreement, within 30 calendar days of Substantial Completion.

I.D. Work Conditions/Site Requirements
Not Applicable

I.E. Authorized Representative

(1) This Contract is between the United States of America, acting by and through the
Administrator of General Services (GSA), and the Contractor (the Parties). References in this
Contract to "the Owner" or "the Government" shall be understood to refer to GSA. The following
individual is designated as the only authorized GSA representative under this Contract, unless
other warranted contracting officers are designated in writing:

Contracting Officer

Name: Haynes Thompson

Address: 301 7™ Street SW, Washington DC 20407
Telephone: 720-481-7221

Email: Haynes.thompson@gsa.gov

(2) GSAR 552.236-71, Authorities and Limitations, is incorporated by reference in this Contract.
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I.LF. Liquidated Damages Rate

In accordance with the “Liquidated Damages” clause in Section Ill (Terms and Conditions),
liquidated damages shall be calculated at the rate of $ 0 per calendar day.

I.G. Buy American Exceptions

For the applicable Buy American clause and any exceptions, see Section IV of this Agreement.

I.H. Statement of Work, Specifications, Drawings, Exhibits, and Other Attachments
The following documents are incorporated by reference into this Contract.

(1) Statement of Work, Dated 04/26/2017

(2) Wage Determination DC170002, Dated 05/05/2017

Il. Prices

IILA. Basis of Pricing

(1) Contract Prices. All Contract prices set forth in this Section include all costs necessary
to complete the work for which the price is established (e.g., Base Contract, Unit Price, Options)
in accordance with the Contract Documents, including, but not limited to, the cost of work
performed by subcontractors and consultants, indirect costs, fees, expenses, taxes, and profit.

(2) Knowledge of Conditions Affecting Price. FAR 52.236-3, Site Investigations and
Conditions Affecting the Work, is incorporated by reference in this Contract. The Contractor
shall be presumed to have established all prices with knowledge of general and local conditions
that may affect the cost of Contract performance at the site where the Work is to be performed,
to the extent that such information is reasonably obtainable.

(3) Unit Prices and Allowances. If any portion of the Work is to be performed on a unit price
basis, the Unit Price shall include all costs of coordinating and incorporating the unit-priced
portion of the Work into the Base Contract Work. The Contractor shall only be obligated to
perform unit-priced work to the extent that an Allowance has been established. The Contractor
shall be obligated to perform such work in excess of a unit quantity for which an Allowance is
established only if directed by the Contracting Officer in writing. The Contractor shall be bound
to the unit price or prices set forth herein in all equitable adjustments for changes including unit
priced work, and no markups shall be applied to such unit prices.

(4) Options. If any portion of the Work is to be performed upon the timely exercise of an
Option, the Option Price shall include all costs of coordinating and incorporating the Option-
priced portion of the Work into the Base Contract Work. An adjustment to the Contract price for
such additional work shall be computed solely on the basis of the Option price or prices set forth
herein. Unless otherwise specified, all options may be exercised within 90 days of Contract
award.

(5) Bid Rates. If this Contract includes Bid Rates to be used in determination of equitable
adjustments (e.g., overhead, profit, daily rates for time-related costs), such rates shall be
deemed to include all costs recoverable as components of an equitable adjustment consistent
with the requirements, definitions, and exclusions applicable to equitable adjustments set forth
in this Contract, and consistent with the Contractor's cost accounting practices. Unless
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otherwise specified, the bid rates shall be deemed to include only the Contractor's costs, and
not the costs of any subcontractors.

I.B. Contract Price Form
CLIN ITEM PRICE
Provide all labor, materials, tools, equipment and all other
0001 incidentals necessary to complete the requirement for the | $
IT infrastructure upgrade, per the SOW.
Total $
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1. Terms and Conditions

lILA. Commencement, Prosecution, and Completion of Work

FAR 52.211-10, Commencement, Prosecution, and Completion of Work, is supplemented as
follows:

The Contractor shall not commence the Work until the Contracting Officer has issued NTP. The
Contractor shall diligently prosecute the Work so as to achieve Substantial Completion of the
Work, as defined in Section Il (Terms and Conditions), “Substantial Completion and Contract
Completion” clause, within the time specified in Section | (Project Information), “Period of
Performance” clause. If the Contract specifies different completion dates for different phases or
portions of the Work, the Contractor shall diligently prosecute the Work so as to achieve
Substantial Completion of such phases or portions of the Work within the times specified.

ll.B. Contractor Responsibilities

(1) Unless otherwise expressly stated in the Contract, the Contractor shall be responsible
for all means and methods employed in the performance of the Contract.

(2) The Contractor shall be responsible for providing professional design services in
connection with performance of the Work or portions of the Work only if this responsibility is
expressly stated and the Contract Documents provide the performance and design criteria that
such services will be required to satisfy. In the performance of such work, the Contractor shall
be responsible for retaining licensed design professionals, who shall sign and seal all drawings,
calculations, specifications and other submittals that the licensed professional prepares. The
Contractor shall be responsible for, and GSA shall be entitled to rely upon, the adequacy and
completeness of all professional design services provided under this Contract.

(3) The Contractor shall be responsible for coordinating all activities of subcontractors. This
responsibility includes coordination of: preparation of shop drawings produced by different
subcontractors where their work interfaces or may potentially conflict or interfere and the
installation of such work; scheduling of work by subcontractors; and use of the Project site for
staging and logistics.

(4) Where installation of separate Work components as shown in the Contract Documents
will result in conflict or interference between such components or with existing conditions,
including allowable tolerances, it is the Contractor's responsibility to bring such conflict or
interference to the attention of the Contracting Officer and seek direction before fabrication,
construction, or installation of any affected work. If the Contractor fabricates, constructs, or
installs any work prior to receiving such direction, the Contractor shall be responsible for all cost
and time incurred to resolve or mitigate such conflict or interference.

(5) Where drawings show work without specific routing, dimensions, locations, or position
relative to other work or existing conditions, and such information is not specifically defined by
reference to specifications or other information supplied in the Contract Documents, the
Contractor is responsible for routing, dimensioning, and locating such work in coordination with
other work or existing conditions in a manner consistent with Contract requirements.
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(6) It is not the Contractor's responsibility to ensure that the Contract Documents comply
with applicable laws, statutes, building codes and regulations. If it comes to the attention of the

Contractor that any of the Contract Documents do not comply with such requirements, the
Contractor shall promptly notify the Contracting Officer in writing. If the Contractor performs any
of the Work prior to notifying and receiving direction from the Contracting Officer, the Contractor
shall assume full responsibility for correction of such work, and any fees or penalties that may
be assessed for non-compliance.

(7) The Contractor shall immediately bring to the Contracting Officer's attention any
hazardous materials or conditions not disclosed in the Contract Documents discovered by or
made known to the Contractor during the performance of the Contract.

(8) The Contractor must submit a safety plan before commencing work.

Il.C. Contractor Management and Personnel
FAR 52.236-6, Superintendence by the Contractor, is supplemented as follows:

(1) The Contractor shall employ sufficient management and contract administration resources,
including personnel responsible for project management, field superintendence, change order
administration, estimating, coordination, inspection, and quality control, to ensure the proper
execution and timely completion of the Work. The Contractor shall designate a principal of the
firm or other senior management official to provide executive oversight and problem resolution
resources to the Project for the life of the Contract.

(2) The Contractor shall employ, and require its subcontractors to employ, qualified personnel
to perform the Work. The Government reserves the right to exclude, or remove from the site or
building, any personnel for reasons of incompetence, carelessness, or insubordination, who
violate rules and regulations concerning conduct on federal property, or whose continued
employment on the site is otherwise deemed by the Government to be contrary to the public
interest.

(3) Repeated failure or excessive delay by the Contractor to provide qualified personnel shall
be deemed a default for the purposes of the Termination for Default clause.

l1I.D. Project Schedule

(1) The Contractor shall use a Critical Path Method ("CPM") Project Schedule to plan,
coordinate, and perform the Work. The Project Schedule shall be produced using widely used,
commercially available computer software that is capable of generating and monitoring a CPM
schedule and is compatible with Meridian Proliance.® For example, compatible software
includes Microsoft Project,® Primavera SureTrak,® and Primavera Project Planner.®

(2) The Project Schedule shall be a rational, reasonable and realistic plan for completing the
Work, and conform to requirements specified in this clause and elsewhere in this Contract.

(3) The Contractor understands and acknowledges that the preparation and proper
management of the Project Schedule is a material component of the Work, and that the
Contract price includes all costs of compliance with Project Schedule requirements.
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(4) The Project Schedule shall depict all activities necessary to complete the Work, including,
as applicable, all submittal and submittal review activities, all procurement activities, and all field
activities, including mobilization, construction, start-up, testing, balancing, commissioning, and
punchlist. Activities shall be sufficiently detailed and limited in duration to enable proper
planning and coordination of the Work, effective evaluation of the reasonableness and realism
of the Project Schedule, accurate monitoring of progress, and reliable analysis of schedule
impacts.

(5) Within thirty (30) days of NTP, or such other time as may be specified herein, the Contractor
shall submit its Project Schedule to the Contracting Officer, together with a written narrative
describing the major work activities, activities on the critical path, and major constraints
underlying the sequence and logic of the Project Schedule. The Contractor shall submit the
Project Schedule in both electronic and hardcopy print format.

(6) The Contractor should anticipate that its initial submittal of the Project Schedule shall be
subject to review and revision as contemplated by Paragraph (11) of this clause, and the
Contractor shall devote sufficient resources for meetings, revisions, and resubmissions of the
Project Schedule to address exceptions taken by the Contracting Officer to the initial submittal.
The Contractor understands and acknowledges that the purpose of the initial review and
resolution of exceptions is to maximize the usefulness of the Project Schedule for the Parties
during Contract performance.

(7) Activity durations shall be based upon reasonable and realistic allocation of the resources
required to complete each activity, given physical and logistical constraints on the performance
of the Work. All logic shall validly reflect physical or logistical constraints on relationships
between activities. Except for the first and last activities in the Project Schedule, each activity
shall have at least one predecessor and one successor relationship to form a logically
connected network plan from NTP to the Contract Completion date.

(8) The Project Schedule shall incorporate milestone events specified in the Contract, including,
as applicable, NTP, Substantial Completion, and milestones related to specified work phases
and site restrictions. The Project Schedule shall also include Contractor-defined milestones to
identify target dates for critical events, based upon the Contractor's chosen sequence of work.

(9) Unless a shorter period for updates is specified elsewhere, the Contractor shall update the
Project Schedule monthly to reflect its actual progress in completing the Work, and submit the
updated Project Schedule to the Contracting Officer within five (5) working days of the end of
each month or other specified period.

(10) If the Contractor revises the Project Schedule after initial submission, the Contractor shall
provide in writing to the Contracting Officer a narrative describing the substance of the revision,
the rationale for the revision, and the impact of the revision on the projected Substantial
Completion date and the available float for all activities. The Contractor shall only revise
prospective activities, durations and logic, but addition of detail to prospective activities shall not
be deemed a revision if the overall duration of the detailed activity does not change.

(11) If at any time the Contracting Officer finds that the Project Schedule does not comply with
any Contract requirement, the Contractor shall, upon written notice of exceptions taken by the
Contracting Officer, revise the Project Schedule, adjust activity progress, or provide sufficient
information demonstrating compliance. Regardless of whether the Contracting Officer takes
any such exception, the Contractor shall not be relieved of its responsibility for the rationality,
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reasonableness or realism of the Project Schedule, or its responsibility to achieve Substantial
Completion within the time specified by this Contract.

(12) If the Contractor fails to sufficiently address the Contracting Officer's exceptions to the
Project Schedule within thirty (30) calendar days of written notice of same, the Contracting
Officer may withhold retainage until the Project is Substantially Complete or until such time as
the Contractor has complied with Project Schedule requirements.

(13) The Contracting Officer shall be entitled, but not required, to rely upon the Project
Schedule to evaluate the Contractor's progress, evaluate entitlement to extensions of time and
determine the criticality or float of any activities described in such Project Schedule.

IIl.LE. Extensions of Time
FAR 52.211-13, Time Extensions, is supplemented as follows:

(1) If the Contractor requests an extension of the time for Substantial Completion, the
Contractor shall base its request on analysis of time impact using the Project Schedule as its
baseline, and shall propose as a new Substantial Completion date to account for the impact.
The Contractor shall submit a written request to the Contracting Officer setting forth facts and
analysis in sufficient detail to enable the Contracting Officer to evaluate the Contractor's
entitlement to an extension of time.

(2) The Contractor shall only be entitled to an extension of time to the extent that (a)
Substantial Completion of the Work is delayed by causes for which the Contractor is not
responsible under this Contract, and (b) the actual or projected Substantial Completion date is
later than the date required by this Contract for Substantial Completion.

(3) The Contractor shall not be entitled to an extension of time if the Contractor has not updated
the Project Schedule in accordance with this Contract.

(4) The Government shall not be liable for any costs to mitigate time impacts incurred by the
Contractor that occur less than 30 calendar days after the date the Contractor submits a request
for extension of time in compliance with this clause.

lIl.LF. Interpretation of Specifications and Drawings

FAR 52.236-21, Specifications and Drawings for Construction, and GSAR 552.236-77,
Specifications and Drawings, are supplemented as follows:

(1) Different requirements within the Contract Documents shall be deemed inconsistent only if
compliance with both cannot be achieved.

(2) Unless otherwise noted, the drawings shall be interpreted to provide for a complete
construction, assembly, or installation of the Work, without regard to the detail with which
material components are shown in the drawings.

I11.G. Submittals

FAR 52.236-21, Specifications and Drawings for Construction, GSAR 552.236-78, Shop
Drawings, Coordination Drawings, and Schedules, and GSAR 552.236-79, Samples are
supplemented as follows:
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(1) The Contractor shall prepare and submit to the Contracting Officer shop drawings, samples,
calculations, product information, mockups, and other submittals (collectively, "submittals")
demonstrating compliance with Contract requirements for all Work components as specified
elsewhere in this Contract. If particular submittal requirements are not specified for a
component of the Work, the Contractor shall prepare submittals for such Work as directed by
the Contracting Officer.

(2) The Contractor shall not proceed with work or procure products or materials described or
shown in submittals until the Contracting Officer has indicated approval of the submittal. Any
work or activity undertaken prior to approval shall be at the Contractor’s risk; should the
Contracting Officer subsequently determine that the work or activity does not comply with the
Contract, the Contractor shall be responsible for all cost and time required to comply with the
Contracting Officer's determination. The Contracting Officer shall have the right to order the
Contractor to cease execution of work for which submittals have not been approved. The
Government shall not be liable for any cost or delay incurred by the Contractor attributable to
the proper exercise of this right.

(3) The Contractor shall be entitled to receive notice of action on submittals within a reasonable
time, given the volume or complexity of the submittals and the criticality of the affected activities
to Substantial Completion as may be indicated in the Project Schedule. The Contractor shall
not be entitled to receive notice of action on submittals containing variations from Contract
requirements in less than twenty (20) working days.

llI.H. Substantial Completion and Contract Completion

FAR 52.211-10, Commencement, Prosecution, and Completion of Work, FAR 52.211-12,
Liquidated Damages (Construction), and GSAR 552.246-72, Final Inspection and Tests, are
supplemented as follows:

(1) For the purposes of FAR 52.211-10, Commencement, Prosecution and Completion of Work,
and FAR 52.211-12, Liquidated Damages (Construction), the Work shall be deemed complete
when it is “Substantially Complete.” The Work shall be deemed "Substantially Complete" if and
only if the Contractor has completed the Work and related Contract obligations in accordance
with the Contract Documents, such that the Government may enjoy the intended access,
occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or
correction of deficiencies in completed work. In no event shall the Work be deemed
Substantially Complete if all fire and life safety systems are not tested and accepted by the
Authority Having Jurisdiction, where such acceptance is required under the Contract.

(2) With reasonable advance notice, the Contractor shall submit to the Contracting Officer a
written proposal recommending a Substantial Completion date (Notice of Substantial
Completion). The Contracting Officer shall conduct inspections and make a determination of
Substantial Completion within a reasonable time. If the Contracting Officer takes exception to
the Notice of Substantial Completion, the Contractor shall be entitled to a written notice of
conditions precluding determination of Substantial Completion.

(3) The Contractor shall only be entitled to an extension of time to address such conditions if,
and to the extent that, the Contracting Officer provides notice of such conditions more than thirty
(30) calendar days after receipt of the Notice of Substantial Completion.
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(4) Substantial Completion shall be established by the Contracting Officer's issuance of a
written determination specifying the date upon which the Work is Substantially Complete.

(5) The Contract is complete (Contract Completion) if and only if the Contractor has completed
all Work and related Contract obligations, corrected all deficiencies and all punch list items, and
complied with all conditions for final payment.

(6) Unless otherwise specifically noted, or otherwise clear from context, all references in this
Contract to "acceptance" shall refer to issuance of a written determination of Substantial
Completion.

(7) The Contractor shall not be entitled to final payment or release of any retainage held by the
Government until after Contract Completion. If the Contractor does not achieve Contract
Completion within the time required by this Contract, the Government shall be entitled, after
providing notice to the Contractor, to complete any work remaining unfinished. The Contractor
shall be liable to the Government for all costs incurred by the Government to complete such
work.

lll.I. Use and Possession Prior to Substantial Completion
FAR 52.236-11, Use and Possession Prior to Completion, is supplemented as follows:

Exercise by the Government of the right conferred by FAR 52.236-11 shall not relieve the
Contractor of responsibility for completing any unfinished components of the Work.

[11.J. Finality of Contract Modifications

As set forth elsewhere in this Contract, the Contractor is entitled to additional consideration
under certain conditions, including the issuance of change orders. It is the Contractor's duty to
include in proposals for equitable adjustment or other consideration all compensation to which it
may be entitled, including cost and time. Unless otherwise explicitly stated in a modification to
the Contract providing such consideration, adjustments to the Contract price or time agreed
upon therein shall be deemed to provide all compensation to which the Contractor is entitled,
and shall constitute final settlement of the Contractor's entitiement to compensation on account
of the change or other condition giving rise to the modification.

lll.K. Liguidated Damages
FAR 52.211-12, Liquidated Damages is supplemented as follows:

(1) The Contractor acknowledges that time is of the essence for the performance of the Work,
and that determining actual damages from delay would be extremely difficult and impractical. If
the Contractor fails to achieve Substantial Completion of the Work within the time specified in
this Contract, the Contractor shall be liable to the Government for liquidated damages at the
rate specified in Section | (Project Information), paragraph entitled, “Liquidated Damages Rate,”
for each calendar day following the required completion date that the Work is not Substantially
Complete.

(2) If the Contract requires different completion dates for different phases or portions of the
Work, the Contractor shall be liable for liquidated damages at the specified rate for each
calendar day following the required completion date that the phase or portion of Work is not
Substantially Complete. If a single rate is specified, the specified rate shall be apportioned
between the different phases or portions of the Work.
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(3) If the Government elects to accept any portion of the Work not specifically designated as a
phase or portion of Work with its own required completion date, the liquidated damage rate shall
be apportioned between accepted work and uncompleted work, and the Contractor's liability for
liquidated damages shall be computed accordingly.

lll.L. Insurance Requirements |

(1) The Contractor shall obtain and maintain for the entire life of the Contract, in addition to any
insurance required by law, the following minimum kinds and amounts of insurance required
pursuant to FAR clause 52.228-5, Insurance — Work on a Government Installation, and GSAR
552.228-5, Government as Additional Insured.

(a) Workers' compensation insurance in the amount required by the jurisdiction in which
the Contract is performed. The Contractor shall obtain Employers' liability coverage of at least
$2,000,000. If occupational diseases are not covered by workers' compensation insurance,
Employers' liability coverage shall include occupational diseases.

(b) Broad form comprehensive commercial general liability insurance in the amount of at
least $5,000,000 per occurrence. Such insurance shall include, but not be limited to,
contractual liability, bodily injury and property damage.

(c) Comprehensive automobile liability covering the operation of all automobiles used in
connection with performing the Contract in the amount of at least $1,000,000 per person and
$2,500,000 per occurrence for bodily injury and $1,000,000 per occurrence for property
damage.

(2) The Contractor shall promptly provide to the Contracting Officer proof that it has obtained
insurance required by the Contract in the form of certificates of insurance. The Contractor shall
submit to the Contracting Officer all renewal certificates issued during the life of this Contract
immediately upon issuance.

I1I.M. Order of Precedence

Different requirements within this Contract shall be deemed inconsistent only if compliance with
both cannot be achieved. In case of inconsistency between Contract Documents, the following
order of precedence shall apply:

1) Section IV of the Agreement

2) Sections |, I, and Il of the Agreement
3) The Statement of Work

4) The Specifications

5)

6)

The Drawings
Exhibits and Other Attachments

~ o~ o~ o~ o~ o~

I1I.N. Administrative Matters

(1) Project Meetings. The Contractor shall attend a preconstruction conference and shall
participate in regularly scheduled Project meetings.

(2) Schedule of Values. The Contractor shall prepare and submit for approval a detailed cost
breakdown of the Contract price, to be referred to as the Schedule of Values, assigning values
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to each component of the Work. Values must include all direct and indirect costs, although a
separate value for bond costs may be established. The Schedule of Values must contain
sufficient detail to enable the Contracting Officer to evaluate applications for payment. If this
Contract requires that the Project Schedule be cost loaded, the Schedule of Values will be
derived from the Project Schedule.

(3) Payments. FAR clause 52.232-5, Payments under Fixed-Price Construction Contracts, is
supplemented as follows:

(a) Before submitting a request for payment, the Contractor shall attend preinvoice
payment meetings each month, as scheduled, with the designated Government representative
for the purpose of facilitating review and approval of payment requests. Payment meetings may
be conducted in person or by telephone. The Contractor shall provide documentation to support
the prospective payment request.

(b) The Contractor shall submit its invoices to the Contracting Officer. Separate
payment requests shall be submitted for progress payments, payments of retainage, and partial
or final payments.

(c) If the invoice does not meet the requirements of FAR Clause 52.232-27 (a)(2) and
the requirements specified in Subparagraphs (3)(a),(d),(e),and(f) of the Administrative Matters
clause, the Contracting Officer may return the invoice to the Contractor without payment for
correction. If the Contracting Officer disputes the requested payment amount, the Government
may pay the portion of the requested payment that is undisputed.

(d) Invoices shall be submitted in an original and two (2) copies to the designated billing
office specified in this Contract or in individual delivery/work orders.

(e) Invoices must include the Account Document Number (ADN) assigned at award.

(f) The Contractor shall submit the following information or documentation with each
invoice:

(i) GSA Form 184A and/or 184B - Construction Progress Report (Construction
Phases Only) or AIA Form G702, including the updated Schedule of Values upon which the
payment request is based;

(i) GSA Form 2419 - Certification of Progress Payments Under Fixed-Price
Construction Contract;

(i) The payment terms that apply for the particular services rendered,;
(iv) Additional documentation:
Not Applicable
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(g) GSA will not be obligated to issue final payment unless the Contractor has
furnished to the Contracting Officer a release of claims against the Government
relating to this Contract, and submitted all required product warranties, as-built
drawings, operating manuals, and other items as specified in the Contract. The
Contractor may reserve from the release specific claims only if such claims are
explicitly identified with stated claim amounts. All release forms must bear the original
signature of the signer and must be affixed with the Contractor’s corporate seal or the
seal of a Notary Public.

(4) Prompt Payment. In accordance with FAR clause 52.232-27, the period for payments is as
follows:

(a) Progress Payments: 14 days
(b) Subsequent Subcontractor Payments: 7 days

(5) Payment Information. The General Services Administration (GSA) makes information on
contract payments available electronically at http://www.finance.gsa.gov. The Contractor may
register at the site and review its record of payments. This site provides information only on
payments made by GSA, not by other agencies.

(6) Security Clearances. Contractor shall comply with the following requirements pertaining to
security clearances:

(a) All personnel performing work under the Contract on the Project site must obtain an
Enter on Duty (EOD) determination before they will be granted access to the site.

(b) To obtain an EOD determination, Contractor shall submit for all such personnel
fingerprints on Form SF87 and a completed Contractor Information Worksheet (CIW). Detailed
information is available at http://www.gsa.gov/portal/category/107203 . USAccess Credentialing
Centers can be located at http://www.fedidcard.gov/centerlist.aspx .

(c) In addition, all such personnel who will be on site 6 months or longer must apply for
and receive clearance in accordance with Homeland Security Presidential Directive 12 (HSPD-
12). See Section IV, Contract Clauses, GSAR 552.204-9.

(7) Safeguarding and Dissemination of Sensitive But Unclassified (SBU) Building Information.
This clause applies to all recipients of SBU building information, including offerors, bidders,
awardees, contractors, subcontractors, lessors, suppliers and manufacturers.

(a) Marking SBU. Contractor-generated documents that contain building information
must be reviewed by GSA to identify any SBU content, before the original or any copies are
disseminated to any other parties. If SBU content is identified, the Contracting Officer (CO) may
direct the contractor, as specified elsewhere in this contract, to imprint or affix SBU document
markings to the original documents and all copies, before any dissemination.

(b) Authorized recipients.

(i) Building information designated SBU must be protected with access strictly controlled
and limited to those individuals having a legitimate business need to know such information.
Those with a need to know may include Federal, State and local government entities, and
nongovernment entities engaged in the conduct of business on behalf of or with GSA.
Nongovernment entities may include architects, engineers, consultants, contractors,
subcontractors, suppliers, utilities, and others submitting an offer or bid to GSA, or performing
work under a GSA contract or subcontract. Recipient contractors must be registered as “active”
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in the System for Award Management (SAM) database at www.sam.gov and have a legitimate
business need to know such information. If a subcontractor is not registered in the SAM and has
a need to possess SBU building information, the subcontractor shall provide to the contractor its
DUNS number or its tax ID number and a copy of its business license. The contractor shall keep
this information related to the subcontractor for the duration of the contract and subcontract.

(i) All GSA personnel and Contractors must be provided SBU building information when
needed for the performance of official Federal, State, and local government functions, such as
for code compliance reviews and for the issuance of building permits. Public safety entities such
as fire and utility departments may require access to SBU building information on a need to
know basis. This clause must not prevent or encumber the dissemination of SBU building
information to public safety entities.

c. Dissemination of SBU building information:

(i) By electronic transmission. Electronic transmission of SBU information outside of the
GSA network must use session encryption (or alternatively, file encryption). Encryption must be
via an approved NIST algorithm with a valid certification, such as Advanced Encryption
Standard (AES) or Triple Data Encryption Standard (3DES), in accordance with Federal
Information Processing Standards Publication (FIPS PUB) 140-2, Security Requirements for
Cryptographic Modules per GSA policy.

(i) By nonelectronic form or on portable electronic data storage devices. Portable
electronic data storage devices include, but are not limited to CDs, DVDs, and USB drives.
Nonelectronic forms of SBU building information include paper documents, among other
formats.

1) By mail. Contractors must utilize only methods of shipping that provide services for
monitoring receipt such as track and confirm, proof of delivery, signature confirmation, or
return receipt.

2) In person. Contractors must provide SBU building information only to authorized
recipients with a need to know such information. Further information on authorized
recipients is found in Section 2 of this clause.

d. Record keeping. Contractors must maintain a list of all entities to which SBU is
disseminated, in accordance with sections 2 and 3 of this clause. This list must include at a
minimum: (1) the name of the State, Federal, or local government entity, utility, or firm to which
SBU has been disseminated; (2) the name of the individual at the entity or firm who is
responsible for protecting the SBU building information, with access strictly controlled and
limited to those individuals having a legitimate business need to know such information; (3)
contact information for the named individual; and (4) a description of the SBU building
information provided. Once “as built” drawings are submitted, the contractor must collect all lists
maintained in accordance with this clause, including those maintained by any subcontractors
and/or suppliers, and submit them to the CO. For Federal buildings, final payment may be
withheld until the lists are received.

e. Safeguarding SBU documents. SBU building information (both electronic and paper
formats) must be protected, with access strictly controlled and limited to those individuals having
a legitimate business need to know such information. GSA contractors and subcontractors must
not take SBU building information outside of GSA or their own facilities or network, except as
necessary for the performance of that contract. Access to the information must be limited to
those with a legitimate business need to know.
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f. Destroying SBU building information. When no longer needed, SBU building
information must be destroyed so that marked information is rendered unreadable and
incapable of being restored, in accordance with guidelines provided for media sanitization within
GSA CIO IT Security 06-32, Media Sanitization Guide and Appendix A of NIST Special
Publication 800-88, Guidelines for Media Sanitization. Alternatively, SBU building information
may be returned to the CO.

g. Notice of disposal. The contractor must notify the CO that all SBU building information
has been returned or destroyed by the contractor and its subcontractors or suppliers in
accordance with paragraphs 4 and 6 of this clause, with the exception of the contractor's record
copy. This notice must be submitted to the CO at the completion of the contract to receive final
payment. For leases, this notice must be submitted to the CO at the completion of the lease
term. The contractor may return the SBU documents to the CO rather than destroying them.

h. Incidents. All improper disclosures of SBU building information must be immediately
reported to the CO at <insert address and contact information> . If the contract provides for
progress payments, the CO may withhold approval of progress payments until the contractor
provides a corrective action plan explaining how the contractor will prevent future improper
disclosures of SBU building information. Progress payments may also be withheld for failure to
comply with any provision in this clause until the contractor provides a corrective action plan
explaining how the contractor will rectify any noncompliance and comply with the clause in the
future.

i. Subcontracts. The contractor and subcontractors must insert the substance of this
clause in all subcontracts.

[11.0. Non-Compliance with Contract Requirements

In the event the Contractor, after receiving written notice from the Contracting Officer of non-
compliance with any requirement of this Contract, fails to initiate promptly such action as may
be appropriate to comply with the specified requirement within a reasonable period of time, the
Contracting Officer shall have the right to order the Contractor to stop any or all work under the
Contract until the Contractor has complied or has initiated such action as may be appropriate to
comply within a reasonable period of time. The Contractor will not be entitled to any extension of
Contract time or payment for any costs incurred as a result of being ordered to stop work for
such cause.

Ill.P. Safeguarding Sensitive Data and Information Technology Resources

In accordance with FAR 39.105, this section is included in the contract. This section applies to all users of
sensitive data and information technology (IT) resources, including awardees, contractors,
subcontractors, lessors, suppliers and manufacturers. The following GSA policies must be followed.
These policies can be found at http://www.gsa.gov/directives.

1. CIO P 2100.1 GSA Information Technology (IT) Security Policy

2. CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security

3. CIO 2100.3B Mandatory Information Technology (IT) Security Training Requirement for

Agency and Contractor Employees with Significant Security Responsibilities
4. CIlO 2104.1A GSA Information Technology IT General Rules of Behavior
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5. CIO 2105.1 B GSA Section 508: Managing Electronic and Information Technology for
Individuals with Disabilities
ClO 2106.1 GSA Social Media Policy
ClO 2107.1 Implementation of the Online Resource Reservation Software
ClO 2160.4 Provisioning of Information Technology (IT) Devices
. CIO 2162.1 Digital Signatures
0. CIO P 2165.2 GSA Telecommunications Policy
1. CIO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable Information
(PN
12. Cl0O 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials
13. CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA
14. CIO IL-13-01 Mobile Devices and Applications
15. CIO IL-14-03 Information Technology (IT) Integration Policy
16. HCO 9297.1 GSA Data Release Policy
17. HCO 9297.2B GSA Information Breach Notification Policy
18. ADM P 9732.1 D Suitability and Personnel Security
The contractor and subcontractors must insert the substance of this section in all subcontracts.

T200 NS

I11.Q. Options and Allowances
Not Applicable

I1l.R. Additional Terms and Conditions

Contractor must comply with FAR 52.219-14 Limitations on Subcontracting

V. Contract Clauses

IV.A. Clauses Incorporated In Full Text
(1) FAR 52.222-99 Establishing a Minimum Wage for Contractor (JUL 2014) (DEVIATION)

This clause implements Executive Order 13658, Establishing a Minimum Wage for
Contractors, dated February 12, 2014, and OMB Policy Memorandum M-14-09,
Implementation of the President's Executive Order Establishing a Minimum Wage for
Contractors, dated June 12, 2014.

(a) Each service employee, laborer, or mechanic employed in the United States (the
50 states and the District of Columbia) in the performance of this contract by the prime
Contractor or any subcontractor, regardless of any contractual relationship which may be
alleged to exist between the Contractor and service employee, laborer, or mechanic, shall be
paid not less than the applicable minimum wage under Executive Order 13658. The
minimum wage required to be paid to each service employee, laborer, or mechanic
performing work on this contract between January 1, 2015, and December 31, 2015, shall be
$10.10 per hour.
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(b) The Contractor shall adjust the minimum wage paid under this contract each time
the Secretary of Labor's annual determination of the applicable minimum wage under section
2(a)(ii) of Executive Order 13658 results in a higher minimum wage. Adjustments to the
Executive Order minimum wage under section 2(a)(ii) of Executive Order 13658 will be
effective for all service employees, laborers, or mechanics subject to the Executive Order
beginning January 1 of the following year. The Secretary of Labor will publish annual
determinations in the Federal Register no later than 90 days before such new wage is to
take effect. The Secretary will also publish the applicable minimum wage on www.wdol.gov
(or any successor website). The applicable published minimum wage is incorporated by
reference into this contract.

(c) The Contracting Officer will adjust the contract price or contract unit price under
this clause only for the increase in labor costs resulting from the annual inflation increases in
the Executive Order 13658 minimum wage beginning on January 1, 2016. The contracting
Officer shall consider documentation as to the specific costs and workers impacted in
determining the amount of the adjustment.

(d) The Contracting Officer will not adjust the contract price under this clause for any
costs other than those identified in paragraph (c) of this clause, and will not provide price
adjustments under this clause that result in duplicate price adjustments with the respective
clause of this contract implementing the Service Contract Labor Standards statute (formerly
known as the Service Contract Act) or the Wage Rate Requirements (Construction) statute
(formerly known as the Davis Bacon Act).

(e) The Contractor shall include the substance of this clause, including this
paragraph (e) in all subcontracts.

(2) EAR 52.223-2 Affirmative Procurement of Biobased Products Under Service and
Construction Contracts (JUL 2012)

(a) In the performance of this contract, the contractor shall make maximum use of
biobased products that are United States Department of Agriculture (USDA)-designated items
unless—

(1) The product cannot be acquired—

(i) Competitively within a time frame providing for compliance with the contract
performance schedule;

(ii) Meeting contract performance requirements; or
(iii) At a reasonable price.

(2) The product is to be used in an application covered by a USDA categorical
exemption (see 7 CFR 3201.3(e)). For example, all USDA-designated items are exempt from
the preferred procurement requirement for the following:

(i) Spacecraft system and launch support equipment.

(i) Military equipment, i.e., a product or system designed or procured for combat
or combat-related missions.

(b) Information about this requirement and these products is available at
http://www.biopreferred.gov.

(c) In the performance of this contract, the Contractor shall—
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(1) Report to_http://www.sam.gov, with a copy to the Contracting Officer, on the
product types and dollar value of any USDA-designated biobased products purchased by the
Contractor during the previous Government fiscal year, between October 1 and September 30;
and

(2) Submit this report no later than—
(i) October 31 of each year during contract performance; and
(i) At the end of contract performance.

(3) FAR 52.223-9 Estimate of Percentage of Recovered Material Content for EPA-Designated
Items (MAY 08)

(a) Definitions. As used in this clause—

“Postconsumer material” means a material or finished product that has served its
intended use and has been discarded for disposal or recovery, having completed its life as a
consumer item. Postconsumer material is a part of the broader category of “recovered material.”

“‘Recovered material” means waste materials and by-products recovered or diverted
from solid waste, but the term does not include those materials and by-products generated from,
and commonly reused within, an original manufacturing process.

(b) The Contractor, on completion of this Contract, shall—

(1) Estimate the percentage of the total recovered material content for EPA-
designated item(s) delivered and/or used in contract performance, including, if applicable, the
percentage of post-consumer material content; and

(2) Submit this estimate to the Contracting Officer.

(4) GSAR 552.204-9 Personal Identity Verification Requirements (OCT 2012)

(a) The contractor shall comply with GSA personal identity verification requirements,
identified at http://www.gsa.gov/hspd12, if contractor employees require access to GSA
controlled facilities or information systems to perform contract requirements.

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is
required to have access to a GSA-controlled facility or access to a GSA-controlled
information system.

(5) GSAR 552.252-6 Authorized Deviations in Clauses (Deviation FAR 52.252-6) (SEP 99)

(a) Deviations to FAR clauses.

(1) This solicitation or contract indicates any authorized deviation to a Federal
Acquisition Regulation (48 CFR Chapter 1) clause by the addition of “(DEVIATION)”
after the date of the clause, if the clause is not published in the General Services
Administration Acquisition Regulation (48 CFR Chapter 5).

(2) This solicitation indicates any authorized deviation to a Federal Acquisition
Regulation (FAR) clause that is published in the General Services Administration
Acquisition Regulation by the addition of “(DEVIATION (FAR clause no.))” after the date
of the clause.
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(b) Deviations to GSAR clauses. This solicitation indicates any authorized deviation to a
General Services Administration Acquisition Regulation clause by the addition of “(DEVIATION)”
after the date of the clause.

(c) “Substantially the same as” clauses. Changes in wording of clauses prescribed for
use on a “substantially the same as” basis are not considered deviations.

(6) Buy American Requirements

FAR 52.225-9 Buy American—Construction Materials (May 2014)

(a) Definitions. As used in this clause--

“Commercially available off-the-shelf (COTS) item”—

(1) Means any item of supply (including construction material) that is—

(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101);

(i) Sold in substantial quantities in the commercial marketplace; and

(iii) Offered to the Government, under a contract or subcontract at any tier, without modification,
in the same form in which it is sold in the commercial marketplace; and

(2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural products
and petroleum products.

“Component” means an article, material, or supply incorporated directly into a construction
material.

“Construction material” means an article, material, or supply brought to the construction site by
the Contractor or a subcontractor for incorporation into the building or work. The term also
includes an item brought to the site preassembled from articles, materials, or supplies.
However, emergency life safety systems, such as emergency lighting, fire alarm, and audio
evacuation systems, that are discrete systems incorporated into a public building or work and
that are produced as complete systems, are evaluated as a single and distinct construction
material regardless of when or how the individual parts or components of those systems are
delivered to the construction site. Materials purchased directly by the Government are supplies,
not construction material.

“Cost of components” means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation
costs to the place of incorporation into the construction material (whether or not such costs are
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is
issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture
of the component, including transportation costs as described in paragraph (1) of this definition,
plus allocable overhead costs, but excluding profit. Cost of components does not include any
costs associated with the manufacture of the construction material.

“‘Domestic construction material” means—

(1) An unmanufactured construction material mined or produced in the United States;

(2) A construction material manufactured in the United States, if—

(i) The cost of its components mined, produced, or manufactured in the United States exceeds
50 percent of the cost of all its components. Components of foreign origin of the same class or
kind for which nonavailability determinations have been made are treated as domestic; or

(ii) The construction material is a COTS item.

“Foreign construction material” means a construction material other than a domestic
construction material.
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“‘United States” means the 50 States, the District of Columbia, and outlying areas.

(b) Domestic preference.

(1) This clause implements the 41 U.S.C. chapter 83, Buy American, by providing a preference
for domestic construction material. In accordance with 41 U.S.C. 1907, the component test of
the Buy American statute is waived for construction material that is a COTS item. (See FAR
12.505(a)(2)). The Contractor shall use only domestic construction material in performing this
contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to information technology that is a commercial item or to the
construction materials or components listed by the Government as follows: None.

(3) The Contracting Officer may add other foreign construction material to the list in paragraph
(b)(2) of this clause if the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular
domestic construction material subject to the requirements of the Buy American statute is
unreasonable when the cost of such material exceeds the cost of foreign material by more than
6 percent;

(ii) The application of the restriction of the Buy American statute to a particular construction
material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in
sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American statute.

(1)

(i) Any Contractor request to use foreign construction material in accordance with paragraph
(b)(3) of this clause shall include adequate information for Government evaluation of the
request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in
accordance with paragraph (b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a
completed price comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and
any applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why
the Contractor could not reasonably foresee the need for such determination and could not have
requested the determination before contract award. If the Contractor does not submit a
satisfactory explanation, the Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American
statute applies and the Contracting Officer and the Contractor negotiate adequate
consideration, the Contracting Officer will modify the contract to allow use of the foreign
construction material. However, when the basis for the exception is the unreasonable price of a
domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American statute applies,
use of foreign construction material is noncompliant with the Buy American statute.
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(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on
unreasonable cost, the Contractor shall include the following information and any applicable
supporting data based on the survey of suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description |Unit of measure |Quantity |Price (dollars) *
Iltem 1

Foreign construction material

Domestic construction material

Item 2

Foreign construction material

Domestic construction material

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of
response; if oral, attach summary.]

[Include other applicable supporting information.]

[*Include all delivery costs to the construction site and any applicable duty (whether or not a
duty-free entry certificate is issued).]

(End of Clause)

(
(7) Additional Clauses

(8) Special 8(a) Requirements

None
(9) FAR 52.222-62, Paid Sick Leave under Executive Order 13706

Implements EO 13706 which requires incorporation of new FAR Clause 52.222-62 in all
contracts with 52.222-6, Construction Wage Rate Requirements, ($2,000 threshold), or
52.222-41, Service Contract Labor Standards, ($2,500 threshold) and performance is in
whole or in part in the United States.

(10) FAR 52.222-60 Paycheck Transparency (Executive Order 13673) (Oct 2016)

Utilize updated templates on and after 1 January to ensure clause incorporation for
actions over $500K. Ensure new service solicitations and contracts, effective 1 January
2017, valued over $500K include the new clause
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IV.B. Clauses Incorporated by Reference

The following FAR/GSAR clauses are supplemented in Section Ill, Terms and Conditions:
52.211-10, 52.211-12, 52.211-13, 52.228-5, 52.232-5, 52.232-27, 52.236-6, 52.236-11, 52.236-
21, 552.228-5, 552.236-77, 552.236-78, 552.236-79 and 552.246-72.

(1) FAR 52.252-2, Clauses Incorporated by Reference (Feb 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as
if they were given in full text. Upon request, the Contracting Officer will make their full text
available. The full text of a clause may also be accessed electronically at this address:

http://www.acquisition.gov/comp/far/index.html

(2) Eederal Acquisition Regulation (FAR) Clauses:

NUMBER  TITLE DATE

52.202-1 Definitions NOV 13
52.203-3 Gratuities APR 84
52.203-5 Covenant Against Contingent Fees JUN 14
52.203-6 Restrictions on Subcontractor Sales to the Government SEP 06
52.203-7 Anti-Kickback Procedures MAY 14
52.203-8 Cancellation, Rescission, and Recovery of Funds for lllegal or Improper MAY 14

Activity

52.203-10  Price or Fee Adjustment for lllegal or Improper Activity MAY 14
52.203-12  Limitation on Payments to Influence Certain Federal Transactions OCT 10
52.203-13  Contractor Code of Business Ethics and Conduct APR 10

52.203-14  Display of Hotline Poster(s) (Applies if Contract is Greater than $5 Million DEC 07
or Performance Period is Greater than 120 Days)

52.203-17  Contractor Employee Whistleblower Rights and Requirement to Inform APR 14
Employees of Whistleblower Rights
52.204-2 Security Requirements AUG 96
52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content Paper MAY 11
52.204-7 System for Award Management JUL 13
52.204-9 Personal Identity Verification of Contractor Personnel JAN 11
52.204-10  Reporting Executive Compensation and First-Tier Subcontract Awards JUL 13
52.204-13  System for Award Management Maintenance JUL 13
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52.204-14  Service Contract Reporting Requirements (Applies to contracts estimated JAN 14
total value of $500,000 or greater)

52.204-18  Commercial and Government Entity Code Maintenance NOV 14
52.204-19 Incorporation by Reference of Representations and Certifications DEC 14
52.209-6 Protecting the Government’s Interest When Subcontracting with AUG 13

Contractors Debarred, Suspended, or Proposed for Debarment

52.209-9 Updates of Publicly Available Information Regarding Responsibility Matters  JUL 13

52.209-10  Prohibition on Contracting with Inverted Domestic Corporations DEC 14
52.211-10 Commencement, Prosecution, and Completion of Work APR 84
52.211-12  Liquidated Damages—Construction (If Applicable) SEP 00
52.211-13  Time Extensions SEP 00
52.211-18  Variation in Estimated Quantity APR 84
52.215-2 Audit and Records-Negotiation OCT10
52.215-10  Price Reduction for Defective Cost or Pricing Data AUG 11
52.215-11  Price Reduction for Defective Cost or Pricing Data—Modifications AUG 11
52.215-12  Subcontractor Cost or Pricing Data OCT 10
52.215-13  Subcontractor Cost or Pricing Data—Modifications OCT 10
52.215-15  Pension Adjustments and Asset Reversions OCT 10
52.215-17  Waiver of Facilities Capital Cost of Money OCT 97

52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other  JUL 05
Than Pensions

52.219-8 Utilization of Small Business Concerns OCT 14
52.219-14  Limitations on Subcontracting NOV 11
52.219-28  Post-Award Small Business Program Rerepresentation JUL 13
52.222-3 Convict Labor JUN 03
52.222-4 Contract Work Hours and Safety Standards—Overtime Compensation MAY 14
52.222-6 Construction Wage Rate Requirements MAY 14
52.222-7 Withholding of Funds MAY 14
52.222-8 Payrolls and Basic Records MAY 14
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52.222-9 Apprentices and Trainees

52.222-10  Compliance with Copeland Act Requirements
52.222-11  Subcontracts (Labor Standards)

52.222-12  Contract Termination—Debarment

52.222-13  Compliance with Construction Wage Rate Requirements and Related
Regulations

52.222-14  Disputes Concerning Labor Standards

52.222-15  Certification of Eligibility

52.222-21  Prohibition of Segregated Facilities

52.222-26  Equal Opportunity

52.222-27  Affirmative Action Compliance Requirements for Construction

52.222-35  Equal Opportunity for Veterans

52.222-36  Equal Opportunity for Workers with Disabilities

52.222-37  Employment Reports on Veterans

52.222-40  Notification of Employee Rights Under the National Labor Relations Act
52.222-50  Combating Trafficking in Persons

52.222-54  Employment Eligibility Verification

52.222-55  Minimum Wages Under Executive Order 13658

52.223-3 Hazardous Material Identification and Material Safety Data
Alternate |

52.223-5 Pollution Prevention and Right-to-Know Information
52.223-6 Drug-Free Workplace
52.223-15  Energy Efficiency in Energy-Consuming Products

52.223-17  Affirmative Procurement of EPA-designated Items in Service and
Construction Contracts
52.223-18  Encouraging Contractor Policies to Ban Text Messaging While Driving

52.224-1 Privacy Act Notification
52.224-2 Privacy Act

JUL 05
FEB 88
MAY 14
MAY 14
MAY 14

FEB 88
MAY 14
APR 15
APR 15
APR 15
JUL 14

JUL 14
JUL 14

DEC 10
MAR 15
AUG 13
DEC 14
JAN 97

JUL 95

MAY 11
MAY 01
DEC 07
MAY 08

AUG 11

APR 84
APR 84
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52.223-19  Compliance with Environmental Management Systems
52.225-13  Restrictions on Certain Foreign Purchases

52.227-1 Authorization and Consent

52.227-2 Notice and Assistance Regarding Patent and Copyright
52.227-4 Patent Indemnity—Construction Contracts

52.228-2 Additional Bond Security

52.228-5 Insurance—Work on a Government Installation
52.228-11  Pledges of Assets

52.228-12  Prospective Subcontractor Requests for Bonds
52.228-14  Irrevocable Letter of Credit

52.228-15  Performance and Payment Bonds—Construction
52.229-3 Federal, State, and Local Taxes

52.232-5 Payments under Fixed-Price Construction Contracts
52.232-17  Interest

52.232-23  Assignment of Claims

52.232-27  Prompt Payment for Construction Contracts

52.232-33  Payment by Electronic Funds Transfer—System for Award Management

52.232-39  Unenforceability of Unauthorized Obligations
52.232-40  Provide Accelerated Payments to Small Business Subcontractors
52.233-1 Disputes
Alternate |
52.233-3 Protest after Award
52.233-4 Applicable Law for Breach of Contract Claim
52.236-2 Differing Site Conditions
52.236-3 Site Investigation and Conditions Affecting the Work

52.236-5 Material and Workmanship
52.236-6 Superintendence by the Contractor

52.236-7 Permits and Responsibilities
52.236-8 Other Contracts

MAY 11
JUN 08
DEC 07
DEC 07
DEC 07
OCT 97
JAN 97
JAN 12
MAY 14
NOV 14
OCT 10
FEB 13
MAY 14
MAY 14
MAY 14
MAY 14
JUL 13

JUN 13
DEC 13
MAY 14
DEC 91
AUG 96
OCT 04
APR 84
APR 84
APR 84
APR 84
NOV 91
APR 84
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52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities, and APR 84
Improvements
52.236-10  Operations and Storage Areas APR 84
52.236-11 Use and Possession Prior to Completion APR 84
52.236-12  Cleaning Up APR 84
52.236-13  Accident Prevention Alternate | NOV 91
52.236-14  Availability and Use of Utility Services APR 84
52.236-17  Layout of Work APR 84
52.236-21  Specifications and Drawings for Construction FEB 97
52.242-13  Bankruptcy JUL 95
52.242-14  Suspension of Work APR 84
52.243-4 Changes JUN 07
52.244-6 Subcontracts for Commercial ltems APR 15
52.245-1 Government Property Alternate 1 APR 12
52.245-9 Use and Charges APR 12
52.246-12  Inspection of Construction AUG 96
52.246-21  Warranty of Construction MAR 94
52.248-3 Value Engineering—Construction OCT 10
52.249-2 Termination for Convenience of the Government (Fixed-Price) APR 12
Alternate | SEP 96
52.249-10  Default (Fixed-Price Construction) APR 84
52.253-1 Computer Generated Forms JAN 91

(3) GSA Acquisition Reqgulation (GSAR) Clauses:

NUMBER TITLE DATE

552.203-71 Restriction on Advertising SEP 99
552.211-72 References to Specifications in Drawings FEB 96
552.215-70 Examination of Records by GSA FEB 96
552.227-70 Government Rights (Unlimited) MAY 89
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552.228-5 Government as Additional Insured MAY 09
552.229-70 Federal, State, and Local Taxes APR 84
552.236-70 Definitions APR 84
552.236-71 Authorities and Limitations APR 84
552.236-74 Working Hours APR 84
552.236-75 Use of Premises APR 84
552.236-76 Measurements APR 84
552.236-77 Specifications and Drawings SEP 99
552.236-78 Shop Drawings, Coordination Drawings, and Schedules SEP 99
552.236-79 Samples APR 84
552.236-80 Heat APR 84
552.236-82 Subcontracts APR 84
552.243-71 Equitable Adjustments JAN 09
552.246-72 Final Inspection and Tests SEP 99

(1) 8(a) Set-Aside

This contract is an 8(a) Set-Aside; the following clause is incorporated by

reference:

552.219-74

Section 8(a) Direct Award

In accordance with 552.219-74, the cognizant SBA district office is:
Louisana District Office, New Orleans, LA 70130

IV.C. Subcontract Requirements

The Contractor is advised that many FAR, GSAR and other Agreement clauses are required to
be flowed down to subcontracts. Clauses containing flow down requirements include, but may
not be limited to, those listed below. The Contractor is responsible for ensuring that all
necessary flow-down clauses are included in all subcontracts.

(1) FAR Clauses:

NUMBER TITLE DATE
Applicable Buy American Clause (See Buy American Requirements
under “Clauses Incorporated in Full Text” in Section V)
52.203-7 Anti-Kickback Procedures MAY 14
52.203-10 Price or Fee Adjustment for lllegal or Improper Activity MAY 14
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52.203-12

52.203-13
52.203-14

52.204-9

52.204-10

52.204-14

52.215-2

52.215-12
52.215-13
52.215-15
52.215-18

52.222-4

52.222-6
52.222-7

52.222-8
52.222-9

52.222-10
52.222-11
52.222-12
52.222-13

52.222-14
52.222-15
52.222-21
52.222-26

Limitation on Payments to Influence Certain Federal Transactions

Contractor Code of Business Ethics and Conduct

Display of Hotline Poster(s) (Applies if Contract is Greater than $5
Million or Performance Period is Greater than 120 Days)

Personal Identity Verification of Contractor Personnel

Reporting Executive Compensation and First-Tier Subcontract
Awards

Service Contract Reporting Requirements (Applies to contracts
estimated total value of $500,000 or greater)

Audit and Records-Negotiation

Subcontractor Cost or Pricing Data

Subcontractor Cost or Pricing Data—Modifications
Pension Adjustments and Asset Reversions

Reversion or Adjustment of Plans for Postretirement Benefits (PRB)
Other Than Pensions

Contract Work Hours and Safety Standards—Overtime
Compensation

Construction Wage Rate Requirements

Withholding of Funds

Payrolls and Basic Records

Apprentices and Trainees

Compliance with Copeland Act Requirements
Subcontracts (Labor Standards)
Contract Termination—Debarment

Compliance with Construction Wage Rate Requirements and
Related Regulations

Disputes Concerning Labor Standards
Certification of Eligibility
Prohibition of Segregated Facilities

Equal Opportunity

OCT 10

APR 10
DEC 07

JAN 11

JUL 13

JAN 14

OCT 10
OCT 10
OCT 10
OCT 10
JUL 05

MAY 14

MAY 14
MAY 14

MAY 14
JUL 05

FEB 88
MAY 14
MAY 14
MAY 14

FEB 88
MAY 14
APR 15
APR 15
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52.222-27 Affirmative Action Compliance Requirements for Construction APR 15
52.222-35 Equal Opportunity for Veterans JUL 14

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14

52.222-37 Employment Reports on Veterans JUL 14

52.222-40 Notification of Employee Rights Under the National Labor Relations DEC 10
52.222-50 égtmbating Trafficking in Persons FEB 09
52.222-54 Employment Eligibility Verification AUG 13
52.222-55 Minimum Wages Under Executive Order 13658 DEC 14
52.223-6 Drug-Free Workplace MAY 01
52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07

52.223-17 Affirmative Procurement of EPA-designated ltems in Service and MAY 08
Construction Contracts

52.223-18 Encouraging Contractor Policies to Ban Text Messaging While AUG 11
Driving

52.223-19 Compliance with Environmental Management Systems MAY 11

52.225-13 Restrictions on Certain Foreign Purchases JUN 08

52.227-1 Authorization and Consent DEC 07

52.228-5 Insurance—Work on a Government Installation JAN 97

52.236-13 Accident Prevention Alternate | NOV 91

(2) GSA Acquisition Regulation (GSAR) Clauses:

NUMBER TITLE DATE
552.215-70 Examination of Records by GSA FEB 96

(3) Agreement Clauses:

In Section Il of this contract, Sensitive But Unclassified (SBU) Building Information and
Safeguarding Sensitve Date and information Technology Resources. (Terms and Conditions)
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Offeror Representations and Certifications

(@)

(b)

(c)

1.

FAR 52.204-8 Annual Representations and Certifications (Jan 2016)

(1) The North American Industry classification System (NAICS) code for this acquisition
is 238210 (Electrical Contractors and Other Wiring Installation Contractors

(2) The small business size standard is $15 million average annual receipts.

(3) The small business size standard for a concern which submits an offer in its own
name, other than on a construction or service contract, but which proposes to furnish a
product which it did not itself manufacture, is 500 employees.

(1) If the provision at 52.204-7, System for Award Management, is included in this
solicitation, paragraph (d) of this provision applies.

(2) If the provision at 52.204-7 is not included in this solicitation, and the offeror is
currently registered in the System for Award Management (SAM), and has completed
the Representations and Certifications section of SAM electronically, the offeror may
choose to use paragraph (d) of this provision instead of completing the corresponding
individual representations and certification in the solicitation. The offeror shall indicate
which option applies by checking one of the following boxes:

[] (i) Paragraph (d) applies.

[] (ii) Paragraph (d) does not apply and the offeror has completed the individual
representations and certifications in the solicitation.

(1) The following representations or certifications in SAM are applicable to this
solicitation as indicated:

(i) 52.203-2, Certificate of Independent Price Determination. This provision
applies to solicitations when a firm-fixed-price contract or fixed-price contract with
economic price adjustment is contemplated, unless—

Document: C301/ JAN 2016
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(A) The acquisition is to be made under the simplified acquisition
procedures in Part 13;

(B) The solicitation is a request for technical proposals under two-step
sealed bidding procedures; or

(C) The solicitation is for utility services for which rates are set by law or
regulation.

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence
Certain Federal Transactions. This provision applies to solicitations expected to
exceed $150,000.

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that
do not include the provision at 52.204-7, System for Award Management.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This
provision applies to solicitations that—

(A) Are not set aside for small business concerns;
(B) Exceed the simplified acquisition threshold; and

(C) Are for contracts that will be performed in the United States or its
outlying areas.

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—
Representation.

(vi) 52.209-5; Certification Regarding Responsibility Matters. This provision
applies to solicitations where the contract value is expected to exceed the
simplified acquisition threshold.

(vii) 52.214-14, Place of Performance--Sealed Bidding. This provision applies to
invitations for bids except those in which the place of performance is specified by
the Government.

(viii) 52.215-6, Place of Performance. This provision applies to solicitations
unless the place of performance is specified by the Government.

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate ).
This provision applies to solicitations when the contract will be performed in the
United States or its outlying areas.
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(A) The basic provision applies when the solicitations are issued by other
than DoD, NASA, and the Coast Guard.

(B) The provision with its Alternate | applies to solicitations issued by
DoD, NASA, or the Coast Guard.

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when
contracting by sealed bidding and the contract will be performed in the United
States or its outlying areas.

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision
applies to solicitations that include the clause at 52.222-26, Equal Opportunity.

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to
solicitations, other than those for construction, when the solicitation includes the
clause at 52.222-26, Equal Opportunity.

(xiii) 52.222-38, Compliance with Veterans' Employment Reporting
Requirements. This provision applies to solicitations when it is anticipated the
contract award will exceed the simplified acquisition threshold and the contract is
not for acquisition of commercial items.

(xiv) 52.223-1, Biobased Product Certification. This provision applies to
solicitations that require the delivery or specify the use of USDA-designated
items; or include the clause at 52.223-2, Affirmative Procurement of Biobased
Products Under Service and Construction Contracts.

(xv) 52.223-4, Recovered Material Certification. This provision applies to
solicitations that are for, or specify the use of, EPA- designated items.

(xvi) 52.225-2, Buy American Certificate. This provision applies to solicitations
containing the clause at 52.225-1.

(xvii) 52.225-4, Buy American--Free Trade Agreements--Israeli Trade Act
Certificate. (Basic, Alternates I, Il, and IIl.) This provision applies to solicitations
containing the clause at 52.225- 3.

(A) If the acquisition value is less than $25,000, the basic provision
applies.

(B) If the acquisition value is $25,000 or more but is less than $50,000,
the provision with its Alternate | applies.
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(C) If the acquisition value is $50,000 or more but is less than $77,533,
the provision with its Alternate Il applies.

(D) If the acquisition value is $79,507 or more but is less than $100,000,
the provision with its Alternate Il applies.

(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to
solicitations containing the clause at 52.225-5.

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in
Sudan--Certification. This provision applies to all solicitations.

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain
Activities or Transactions Relating to Iran—Representation and Certification. This
provision applies to all solicitations.

(xxi) 52.226-2, Historically Black College or University and Minority Institution
Representation. This provision applies to solicitations for research, studies,
supplies, or services of the type normally acquired from higher educational
institutions.

(2) The following representations or certifications are applicable as indicated by the
Contracting Officer:

[Contracting Officer check as appropriate.]
X (i) 52.204-17, Ownership or Control of Offeror.

__ (i) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed
End Products.

__ (iii) 52.222-48, Exemption from Application of the Service Contract Labor
Standards to Contracts for Maintenance, Calibration, or Repair of Certain
Equipment--Certification.

_ (iv) 52.222-52 Exemption from Application of the Service Contract Labor
Standards to Contracts for Certain Services--Certification.

_(v) 52.223-9, with its Alternate |, Estimate of Percentage of Recovered
Material Content for EPA-Designated Products (Alternate | only).
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_ (vi) 52.227-6, Royalty Information.
__ (A) Basic.
__ (B)Alternate I.

__ (vii) 52.227-15, Representation of Limited Rights Data and Restricted
Computer Software.

(d) The offeror has completed the annual representations and certifications electronically via the
SAM Web site accessed through https://www.acquisition.gov . After reviewing the SAM
database information, the offeror verifies by submission of the offer that the representations and
certifications currently posted electronically that apply to this solicitation as indicated in
paragraph (c) of this provision have been entered or updated within the last 12 months, are
current, accurate, complete, and applicable to this solicitation (including the business size
standard applicable to the NAICS code referenced for this solicitation), as of the date of this
offer and are incorporated in this offer by reference (see FAR 4.1201); except for the changes
identified below [offeror to insert changes, identifying change by clause number, title, date].

These amended representation(s) and/or certification(s) are also incorporated in this offer and
are current, accurate, and complete as of the date of this offer.

FAR Clause Title Date Change

Any changes provided by the offeror are applicable to this solicitation only, and
do not result in an update to the representations and certifications posted on
SAM.

(End of Provision)
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2. 52.204-16 COMMERCIAL AND GOVERNMENT ENTITY CODE REPORTING (JUL 2015)

(a) Definition. As used in this provision—
“Commercial and Government (CAGE) code” means--

(1) An identified assigned to entities located in the United States or its outlying areas by
the Defense Logistics Agency (DLA) Contractor and Government Entity (CAGE) Branch
to identify a commercial or Government entity; or

(2) An identifier assigned by a member of the North Atlantic Treaty Organization (NATO)
or by the NATO Support Agency (NSPA) to entities located outside the United States
and its outlying areas that the DLA Contractor and Government Entity (CAGE) Branch
records and maintains in the CAGE master file. This type of code is known as an
NCAGE code.

(b) The Offeror shall enter its CAGE code in its offer with its name and address or otherwise
include it prominently in its proposal. The CAGE code entered must be for that name and
address. Enter “CAGE” before the number. The CAGE code is required prior to award.

(c) CAGE codes may be obtained via —

(1) Registration in the system for Award management (SAM) at www.sam.gov. If the
Offeror is located in the United States or its outlying areas and does not already have a
CAGE code assigned, the DLA Contractor and Government Entity (CAGE) Branch will
assign a CAGE code as a part of the SAM registration process. SAM registrants located
outside the United States and its outlying areas shall obtain a NCAGE code prior to
registration in SAM (see paragraph (c)(3) of this provision).

(2) The DLA Contractor and Government Entity (CAGE) Branch. If registration in SAM is
not required for the subject procurement, and the offeror does not otherwise register in
SAM, an offeror located in the United States or its outlying areas may request that a
CAGE code be assigned by submitting a request at

http://www.dlis.dla.mil/cage welcome.asp.

(3) The appropriate country codification bureau. Entities located outside the United
States and its outlying areas may obtain an NCAGE code by contacting the Codification
Bureau in the foreign entity’s country if that country is a member of NATO or a
sponsored nation. NCAGE codes may be obtained from the NSPA if the foreign entity’s
country is not a member of NATO or a sponsored nation. Points of contact for
codification bureaus and NSPA, as well as additional information on obtaining NCAGE
codes, are available at http://www.dlis.dla.mil/nato/ObtainCAGE.asp.
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(d) Additional guidance for establishing and maintaining CAGE codes is available at
http://www.dlis.dla.mil/cage_welcome.asp.

(e) When a CAGE Code is required for the immediate owner and/or the highest-level owner by
52.204-17 or 52.212-3(p), the Offeror shall obtain the respective CAGE Code from that entity to
supply the CAGE Code to the Government.

(f) Do not delay submission of the offer pending receipt of a CAGE code.

(End of Provision)

3. FAR 52.209-7 Information Regarding Responsibility Matters. (JUL 2013)
(a) Definitions. As used in this provision—

“Administrative proceeding” means a non-judicial process that is adjudicatory in nature in order
to make a determination of fault or liability (e.g., Securities and Exchange Commission
Administrative Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed
Services Board of Contract Appeals Proceedings). This includes administrative proceedings at
the Federal and State level but only in connection with performance of a Federal contract or
grant. It does not include agency actions such as contract audits, site visits, corrective plans, or
inspection of deliverables.

“Federal contracts and grants with total value greater than $10,000,000” means—
(1) The total value of all current, active contracts and grants, including all priced options; and

(2) The total value of all current, active orders including all priced options under indefinite-
delivery, indefinite-quantity, 8(a), or requirements contracts (including task and delivery and
multiple-award Schedules).

“Principal” means an officer, director, owner, partner, or a person having primary management
or supervisory responsibilities within a business entity (e.g., general manager; plant manager;
head of a division or business segment; and similar positions).

(b) The offeror [ has Cldoes not have current active Federal contracts and grants with total
value greater than $10,000,000.

(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by
submission of this offer, that the information it has entered in the Federal Awardee Performance
and Integrity Information System (FAPIIS) is current, accurate, and complete as of the date of
submission of this offer with regard to the following information:
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(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in
connection with the award to or performance by the offeror of a Federal contract or grant, been
the subject of a proceeding, at the Federal or State level that resulted in any of the following
dispositions:

(i) In a criminal proceeding, a conviction.

(i) In a civil proceeding, a finding of fault and liability that results in the payment of a
monetary fine, penalty, reimbursement, restitution, or damages of $5,000 or more.

(iii) In an administrative proceeding, a finding of fault and liability that results in—
(A) The payment of a monetary fine or penalty of $5,000 or more; or
(B) The payment of a reimbursement, restitution, or damages in excess of $100,000.

(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent
or compromise with an acknowledgment of fault by the Contractor if the proceeding could have
led to any of the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this
provision.

(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1)
of this provision, whether the offeror has provided the requested information with regard to each
occurrence.

(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this
provision in FAPIIS as required through maintaining an active registration in the System for
Award Management database via https://www.acquisition.gov (see 52.204-7).

(End of Provision)
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Bureau of Labor Statistics

Wireless Installation Task
Postal Square Building

2 Massachusetts Avenue, NE
Washington, DC 20212

12.

13,

BACKGROUND

The U.S. Bureau of Labor Statistics (BLS) is the principal fact-finding agency for the Federal
Government in the broad field of labor economics and statistics. BLS collects, processes, analyzes,
and disseminates essential statistical data to the American public, the U.S. Congress, other Federal
agencies, State and local governments, businesses, labor organizations, and international statistical
organizations.

BLS is located in the Postal Square Building (PSB) at 2 Massachusetts Avenue, NE, Washington, DC
20212. The original post office building was the central post office for the city and was constructed
between 1911 and 1914. The building underwent a major renovation in the early 1990s, and BLS
moved into the PSB in 1992 and currently occupies approximately 700,000 square feet of space on
the ground flioor through the fifth floor.

BLS is seeking services to survey and install wireless access points with associated equipment and
cabling to respective telecommunications closets so that all BLS office spaces on the ground, first
second, third, fourth, and fifth floors have modern and reliable wireless access.

This Statement of Work (SOW) defines the requirements to provide wireless access to the ground,
first, second, third, fourth, and fifth floors. This includes a thorough survey, necessary equipment
and installation services.

EXISTING INFRASTRUCTURE

There are approximately 250 LAN switches currently installed in 27 telecom closets (TCs) located on
six floors (the ground through the fifth floor} of the PSB. The current BLS LAN cable plant uses
category 5 Unshielded Twisted Pair (UTP) cables to support both voice and data applications.

2.1 WORK AREA CONNECTIVITY
Current work area connectivity is provided by UTP in 6-cable bund!es that run from the TCs to
designated work areas. With a few exceptions throughout the building, the 6-cable bundles are
run through the ceiling, down through wall-mounted access panels, and into the raised access
flooring in the work areas. The cables terminate onto Multi User Telecommunication Outlet
Assemblies {(MUTOAs), each of which service a total of six end station jacks. At each
workstation, two jacks are terminated inside a flush-mounted Floor Service Module (FSM); one
jack is for data and the other is for voice. There are two FSMs per workstation.

2.3 TELECOMMUNICATION CL1OSETS

There are 27 TCs in the BLS occupied areas of the PSB, and they are located on the ground fioor
through the fifth floor. Floors 2 through 5 are serviced by six TCs each {labeled A-F), the first
floor is serviced by two TCs (A and E), and the ground floor is serviced by a single TC (main
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distribution frame (MDF)}. In each closet, UTP cables from the Work Area Outlets (WAQ) are
terminated onto two sets of patch panels, one of which is designated for data and the other for
voice. The patch panels feature IDC-style punch down terminals, and they are installed onto 19-
inch wide Ortronics racks.

14. SCOPE

3.1 OVERVIEW
The contractor shall provide and install the required material to complete this project. The work
shall include but not be limited to the following:

Base Scope:

i

Provide site survey to determine the quantity and location of Aruba AP225 Wireless Access
Points that will be necessary to provide wireless coverage to all office spaces on the ground
through fifth floors at the PSB. At a minimum, protocols 802.11a, 802.11b/g/n, and 802.11ac
must be supported. The site survey should provide WAP locations in the drop down ceilings
were possible.

In accordance with the site survey results, furnish Aruba AP225 units or better with POE
adapters to provide requested wireless coverage on the ground through fifth floors at the
PSB.

Furnish two Aruba 7220 (US) FIPS/TAA 4p 10GBase-X {SFP+) 2p Dual Pers
(10/100/1000BASE-T) JW758A controller to support the wireless infrastructure.

Option Scope {Option to be exercised at the Government’s Discretion):

a.

Furnish and install a cabie patch panel in each TC to support the new Category 6 cable runs
that support the WAP infrastructure. Category 6 cable runs and AP’s should be ran and
mounted in the ceiling where possible.

Furnish and install a new Category 6 structured cabling system in accordance with NEC
requirements for low-flame and low-smoke.

Furnish and install necessary Category b6 compatible hardware to complete TC installations.
Furnish, install, label, and terminate all cables according to provided guidelines.

Furnish, install, and label all faceplates, jacks, and high density patch panels according to
provided guidelines.

Furnish and install wiring management for each patch panel.
Test all cabling and provide test results in soft copy, organized by closet and work area ID.

Ensure all installation efforts adhere and comply with national, state, and/or local building
codes applicable to the specific location.
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i. Ensure all installation efforts adhere and comply with requirements of the manufacturer's
warranty program, and provide all warranty documentation.

3.2 CABLING AND RELATED EQUIPMENT

3.2.1 Cable and Related Equipment Specifications
The following cable specifications and testing requirements shall be adhered to for all

instzlled Category 6 cable:

C.

d.

The cable must be 100-Ohm Category 6 UTP.

The Category 6 UDT balanced twisted pair cable shall meet or exceed the Category 6
transmission characteristics per issue of ANSI/TIA/EIA-586-C.2.

The cable shall be pienum rated and meet applicable requirements of ICEA 5-103-700-
2001. All support materials such as tie wraps and/or Velcro wraps shall be plenum
rated.

The diameter of the insulated conductor shall be .14 to .25 inches.

The cable shall consist of four 24 AWG twisted pairs.

The cable jacket shall be CMP rated (according to the space it occupies).

The cable shall be suitable for the environment in which they are to be installed.
Category 6 cable shall be terminated in a TIA/EIA-568-B configuration.

Patch panels for copper cabling shall be sized to fit EIA standard 19 inch wide
equipment racks.

3.2.2 Cable and Related Equipment Installation

All Category 6 UTP cabling and terminations shall be installed according to
ANSI/TIA/EIA 568A and shall be adhered to for all aspects of the UTP cable plant.
Jacks must be provided as individual units in order to provide the maximum flexibility.
Also inciuded shall be racks and/or cabinets, and horizontal/vertical wire
management.

The contractor shall supply cable and termination hardware. Documentation from the
manufacturer shall be required to validate the installation. All intended material to be
used shall have a manufacturer’s cut sheet and be provided to the government prior
to installation for final approval.

Cables shall be installed per ANSI/EIA/TIA standards. Cables shall be monitored during
the installation operation to ensure that cables do not kink, chafe, exceed 25 pounds
tension weight, or otherwise become damaged. The contractor shall not exceed the
manufacturer’s installation tension. Special attention shall be taken to ensure that
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Category 6 cable-bending radius shall be no less than four times the diamster of the
cable. Negligent damage shail be the responsibility of the contractor.

0. Harizontal cabling must be installed in a point-to-point home run (star topology)
fashion from the TCs to the WAOs.

p. The contractor is responsible for sealing firewall penetrations used for this cabling
installation in accordance with National Fire Protection Agency standards. Inspection
of firewall will be conducted by the government site representative.

q. The cable plant installation shall be accomplished in accordance with the design
stated herein.

r. During the installation, the contractor shall modify (red-line) the cable plant
documentation to reflect any changes resulting from the installation and provide a
copy of this final documentation to the government as a deliverable.

s. The contractor shall be responsible for repairs of areas disturbed during the
installation. The contractor shall coordinate with the appropriate trades for
restoration. The government must approve restoration during the final walkthrough
inspection.

t. The contractor shall ensure that all instaliation techniques employed in this project
conform to industry standards and/or manufacturer recommended installation
procedures.

u. The contractor shall supply all miscellaneous installation materials including but not
limited to Velcro, support structure, tape, cleaning materials, spiral wrap, jet line,
lubricant for cable pulling, etc. that shall be required by the installation team for the
duration of project.

v. Where available, the contractor may use existing or new under-floor duct systems,
Where possible, BLS will provide the contractor with floor plans.

w. The contractor shall be responsible for providing sleeves and/or slots as means of
access into and out of the Intermediate Distribution Frames (IDFs) or other wall/riser
openings required for the installation of cables if none are available.

x. The contractor shall place patch cables in outlets when requested by the government
to prepare for systems furniture placement.

y. The contractor shall provide straight-through patch cables in multiple lengths so that
any cable can connect any two eight-position modular jacks within the wiring center.
These cables must also reach LAN concentrators or other equipment as required. The
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aa.

bb.

quantities and categories of these patch cords wiil be identified by the government or
during the site survey.

Telecommunications cable is to be secured with approved Category 6 hardware per
ANSI/TIA/EIA 569-A Commercial Building Standard for Telecommunications Pathways
and Spaces.

All cables must be labeled at both ends tc conform to the ANSI/TIA/EIA-606
guidelines. All adhesive labels must conform to the specifications and requirements
of UL 969 (REF D-16). All labels must be typed or computer generated. Hand written
labels will not be accepted.

Work shall not displace current cabling in TCs. If moving cabling is required, then
approval from the government is necessary to proceed.

3.2.3 Cable Routes

d.

The contractor shall route cables away from high voltage sources, i.e. A/C voltage,
fluorescent lighting, electric motors, etc. The cable plant must be protected from
accidental damage caused by maintenance activities, vibrations, chaffing, or other
causes of damage. Cables shall be protected from chaffing or damage due to
placement techniques.

Under no circumstances shal! cable be allowed to lie on or be supported by a
suspended ceiling or its hanging wires.

The horizontal pathway and related space requirements specified in ANSI/TIA/EIA
569-8, Commercial Building Standard for Telecommunications Pathways and Spaces
guidelines will apply.

3.2.4 Cable Drop Locatigns

a.

All cable runs shall be terminated where the final design dictates. In advance of
performing a change, BLS must approve deviation from the published design. Minor
changes are those that may require a cable routing change and may be handled
immediately by the contractor Project Manager (PM). Minor changes are defined as
having no scope or design modifications and do not incur any additional costs.

Wireless Access Paint {(WAP} drops shall consist of two cables. The cables will run from
the designated location in the ceiling to the closest TC. All WAP cabling shall be
terminated to a new patch panel in each TC.

The contractor is responsible for verifying drop counts shown on each set of plans. All
cabling shall be run in the walls, below the raised floor, or above the ceilings unless
prior approval by the government is given allowing otherwise. If able, the contractor
may use existing pathways below the raised access floor or ahove the drop ceiling for
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outlets, but if the existing pathways are overloaded, the contractor will be responsible
for providing new ones.

d. All WAQs shall be installed at locations designated on drawings supplied by the
government. The government will provide the contractor with an editable CAD
drawing for each floor. The contractor must update the drawing with the labeied
cabling and cable pathways.

e. Each horizontal Category 6 cable drop shall be tested to meet or exceed TIA
Transmission Performance Specification for Category 6, Draft 9A (568-B.2-1)

3.5 ACCEPTABLE PRODUCTS

c.

Acceptable manufacturer's components include those made by Siemens, Amp, Leviton,
Ortronics, and CommScope or equivalent.

Acceptable manufacturers of copper cable are Siemens, Belden, Berk-Tek, Leviton, or
equivalent.

Once components from a particular manufacturer are used to start an installation, the
entire project must completed using materials supplied by that manufacturer to ensure
system compatibility.

All work and materials shall conform in every detail to the rules and requirements of
ANSI/TIA/EIA and present manufacturing standards.

3.6 GROUNDING AND BONDING

f.

All TCs on this project must be grounded according to required ANS!/EIA/TIA standards. The
grounding system must be tied together using as a minimum a #6 AWG (green) cable
extending from the computer room and TC equipment racks to the telecommunications
grounding bus (TGB). The main TGB will be provided by BLS. All grounding connections
must be labeled in accordance with ANSI/TIA/EIA 606-A.

All preinstalled pathways shali be inspected to verify and ensure that proper bonding and
grounding requirements have been met.

Horizontal pathways must be grounded and bonded in compliance with the requirements
and ANSI/EIA/TIA standards except where other codes or authorities impose more stringent
requirements.

The installation conforms to applicable practices and codes {in the United States, ANSI J-
STD-607-A, Commercial Building Grounding (Earthing) and Bonding Requirements for
Telecommunications, the NEC, and local building codes.
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j- Anapproved ground is availabie in the TC for cross-connect frames and patch panel racks.
For further details, see Chapter 8 of the BICSI TDMM.

3.5 TERMINATIONS
To maintain standards, all terminations shall be in accordance with this document and the
ANSI/EIA/TIA standards. At patch panels the cables shall be terminated in sequence with no
drop spaces left for cables that do not exist {(e.g. 001, 002, 003, etc.)

a. Connector Blocks must be Category 6 and be Type 110 insulation displacement connectors.

b. Jacks must be non-keyed RJ-45, suitable for and complying with the same standard as the cable
to be terminated.

c. Termination labels must comply with the provided guidelines.

d. Horizontal cable is to be terminated in the designated TC on contractor supplied Category 6 high
density patch panels.

e. Two Category 6 UTP plenum rated cable shall be terminated at each WAQ per American
National Standards Institute/Telecommunications Industry Association/Electronic Industries
Alliance ANSI/TIA/EIA 568-B Commercial Building Telecommunications Cabling Standard.

f. Jacks and patch panels shall be terminated using the T568-B standard.

3.6 ACCEPTANCE AND TESTING CRITERIA
The contractor shall provide the Federal POC with final layout drawings, drop lists, and test
results. The contractor shall ensure that all horizontal cables pass testing with clear pass results
for Category 6 specifications. Marginal pass results will not be accepted.

a. All twisted-pair copper cable links shall be tested for continuity, length, pair reversals,
shorts, opens, and performance. Herizontal balanced twisted pair cabling shall be tested
using a level IV test unit for Category 6 performance compliance.

b. Continuity Testing: each pair of installed cable shall be tested using a test unit that shows
opens, shorts, polarity and pair-reversals, and crossed pairs and split pairs. The test shall be
recorded as pass/fail as indicated by the test unit and shall reference the appropriate cable
identification number and circuit or pair number. Any faults in the wiring shall be corrected
and the cable re-tested prior to final acceptance.

c. Length: each installed cable link shali be tested for installed length using a TDR type device.
The cables shall be tested from patch panel to patch panel, block to block, patch panel to
outlet, or block to outlet as appropriate. The cable length shall conform to the maximum
distances set forth in the ANSI/TIA-568-C.2 Standard. Cable lengths shall be recorded and
labeled with cable identification number and circuit or pair number. For multi-pair cables,
the shortest pair length shall be recorded as the length for the cable.
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15.

16.

17,

3.8 WARRANTY

e. All workmanship furnished by the contractor, whether design, data, or information, shall be
reviewed and approved by the government to ensure the best quality of their respective
kinds, and to be free from faulty design and workmanship.

f. The contractor shall guarantee that all work will comply with all warranties, guarantees, and
building requirements, which are imposed by the government or by municipal, state,
federal, or other statutes, rules, regulations, or codes. The base warranty period begins
upon the government’s written acceptance at the site.

g. All materials must be new and supported by the manufacturer's warranty. In addition, all
Category 6 cabling shall meet permanent link testing requirements and carry a minimum of
a 25-year manufacturer warranty.

h. The manufacturer’s written warranty shall be provided upon completion of the installation
for all applicable equipment and materials,

GOVERNMENT FURNISHED INFORMATION, PROPERTY, EQUIPMENT, AND SERVICES

The Government will be responsible for providing information and building access to the contractor.
The Government will also provide a dedicated technical PM and a technical point of contact (POC)
who will act as liaisons between the contractor and DTNM management.

The government PM and POC will be available during the installation to provide guidance and
approve design alterations. Any cost or scope changes will be directed to the Contracting Officer
and the COR at GSA. All other day to day issues will be answered by site POCs who will be named at
a later date.

CONTRACTOR KEY PERSONNEL AND QUALIFICATIONS AND ITEMS AND RESPONSIBILITIES

The contractor shall provide a management pian with defined definitions of roles and
responsibilities for each dedicated team member including past performance experience and a
defined escalation path.

The contractor shall name the dedicated key personnel in their proposal, one of whom shall be
deemed the technical POC for the project. The technical POC shall possess at least three years of
experience in data network communication and management protocol, cable management,
hardware and information systems operation support, and Microsoft Visio and Project software.

At the start date, the contractor must provide a technical assessment with detailed engineering
specifications and “to be” drawings for all required components and cable plant installation within
TCs, data center racks, and MDF.

PLACE OF PERFORMANCE

The work will be performed on-site in the BLS national office located in the Postal Square Building in
Washington, DC.
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Bureau of Labor Statistics
Postal Square Building

2 Massachusetts Avenue, NE
Washington, DC 20212

18. HOURS OF OPERATION

Work must be conducted outside of normal working hours (between 7:00 p.m. and 6:00 a.m.),
weekends or as permitted and agreed upon by DTNM. BLS workspaces shall be returned to full
operation at the end of each day.

19. DEFINITIONS AND ACRONYMS

(] ANSI/TIAJEIA » American National Standards
Institute/Telecommunications Industry Association/Electronic
Industries Alliance

® AWG L] American Wire Gauge

° BICSI ° Building Industry Consulting Service International
° BLS ° Bureau of Labor Statistics

] CLIN ° Contract Line Item Number

® CMP ° Communications Plenum Cable

) DTNM ° Division of Technology and Network Management
® FSM . Floor Service Module

® [2]85 L] Internationa! Data Corporation

L] IDF ® Intermediate Distribution Frame

] MDF ® Main Distribution Frame

° MUTOA ° Multi User Telecommunication OQutlet Assembly
° POC [ Point of Contact

® PSB ® Pastal Square Building

L PM L Project Manager

. sow ® Statement of Work

® TC e Telecommunications Closet

° TCIM ) Telecommunications Cabling Installation Manual
() TDR ] Time Domain Reflectometer

L TGB ° Telecommunications Grounding Bus

° uDT ® Unreliable Data Transfer

. uTP ° Unshielded Twisted Pair

® WAO ° Work Area Outlet

® WAP ® Wireless Access Point
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20. DELIVERY SCHEDULE

Base
The contractor shall propose a tentative work schedule for the total project within five (5) days

of award.

CLIN 1: Firm fixed price for site survey to determine the quantity and location of Wireless Access
Paints that will be necessary to provide wireless coverage to ail office spaces on the ground
through fifth floors. The completed survey will be completed and delivered within 30 days of the
agreed-upon start date.

CLIN 2: Firm fixed price to furnish ceiling mounted Wireless Access Points. The WAPs will be
furnished by August 31, 2017. '

CLIN 3: Firm fixed price for installation of ceiling mounted WAPs. Labor and testing will be
completed by August 31, 2017.

The total project inclusive of base plus options must be completed by August 31%, 2017.

21. FLOOR PLANS

The floor plans on the following pages highlight the TCs on each floor as well as the suite locations
that are scheduled to be upgraded during phase 1 of the building refurbishment project.
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BLS IT Infrastructure
Scope of Work Overview

April 26, 2017

Project Identification

A. Project Title: BLS IT Infrastructure
B. Building: Bureau of Labor Statistics, Post Square {DC0011ZZ}
C. Location: 2 Massachusetts Avenue, North East, Washington DC

Scope of Work

On behalf of the Bureau of Labor Statistics (BLS), the General Services Administration
(GSA) requires services to survey, furnish, and install wireless access points with
associated equipment and cabling to respective telecommunications closets. So that BLS
offices spaces on the ground, first, second, third, fourth, and fifth floors have modern and
reliable wireless access. (2) Furnish and install new, independent fiber optic cable
backbone with appropriate terminations from our main distribution frame (MDF), located
on the ground floor, to each of our 27 telecommunication closets (TCs) on the ground to
fifth floor. In addition, BLS is seeking the creation of as-built drawings that depict the
existing vertical and horizontal conduits on the ground through fifth floors.

Period of Performance
The project be by completed by August 31, 2017.

All work shall meet current codes, regulations, industry standards, and GSA’s P100
Facilities Standards for the Public Building Service.

Contractor shall perform all work after normal business hours. Normal business hours are
Monday-Friday, 7:00 AM to 5:00 PM, except for Federal Holidays. Contractor shall
work nights, weekends, and federal holidays. Contractor may perform noisy work from
6:00 PM to 7:00 AM, and through weekends and holidays.

A. Definitions and Standards:
Provide: Furnish and install, complete and ready for intended use.

Install: Operations at project site, including unloading, unpacking, assembly, erecting,
placing, anchoring, applying, and working to dimension, finishing, curing, protection,
cleaning and similar requirements.



Furnish: Supply and deliver to project site, ready for unloading unpacking installation,
assembly and similar subsequent requirements.

Remove: Remove from site and dispose of properly

A. Requirements

The following includes, but is not limited to, the work required to fulfill the objectives of
this project as necessary for each technical discipline.

1.

Contractor is advised to visit the project site before submitting bid

proposal to determine the extent of the work.

In general, the Scope shall follow the attached “BLS Structure Cable System
Improvement Project” and “Wireless Install Tasks” documents.

Project Coordination: Contractor shall coordinate all work activities with
BLS/GSA Project Manager.

HSPD-12: Contractor shall submit a Contractor Information Worksheet (CIW) to
the GSA Project Manager. For this project, BLS will issue HSPD-12 badges to
cleared workers. Workers shall adhere to BLS security regulations. Workers,
equipment, tools, and materials shall go through BLS Security screening upon
entry into the building.

Project Schedule: Contractor shall submit a Project Schedule for GSA approval
no later than 30-days after Notice to proceed.

Cutting & Patching: Contractor shall cut and patch existing finishes according to
GSA’s Specification Section 017310 — Cutting and Patching.

Submittals: Contractor shall submit product data sheets, color samples, and
MSDS sheets for alt materials to be used in this project for GSA/BLS approval,
according to GSA's Specification section 013300 - Submittal Procedures.
Clean-Up: Contractor shall submit product data sheets, color samples, and MSDS
sheets for alt materials to be used in this project for GSA/BLS approval,
according to GSA's Specification section 013300 - Submittal Procedures.
Hazmat: It is not anticipated that Asbestos-Containing Materials (ACM) or Lead-
Based Paint (LBP) will be encountered during work activities. However, work
area should be inspected prior to starting work and if material suspect lo be ACMs
or LBPs are present, bulk ashestos and/or lead paint chip sampling shall be
collected and tested. If workers encounter suspect materials during work, all work
activities in that area shall cease immediately and bulk asbestos and/or lead paint
chip sampling shall be conducted. If the materials sampled are determined
necessary for removal, under Section 3.02 of Specifications Section 01546, then
the contractor shall adhere to the specification and the requirements of
specification Section 02085 for asbestos removal and 02090 for removal and
disposal of lead based paint.



10.

11.

12.

13.

14.

15.

Environmental: Whenever possible the contractor will utilize low-VOC
materials on project within Federal buildings.

Waste & Disposal: All waste generated as a result of contractor including but not
limited to excavation and construction and/or installation of contractor supplied
materials or equipment is the property of the contractor except items defined as
"salvage" by the Government. The contractor is responsible for the removal and
proper disposal of their waste and shall not use government owned or controlled
Equipment to contain, store, or otherwise handle their trash waste materials or
debris. The contractor shall provide sufficient containers to properly store and
remove all waste created by their operations and remove same from the job site as
soon as practicable. The contractor is responsible for assuring that all waste
generated in competing this work from Government work is managed and
disposed in a manner compliant with local, State and Federal law and regulations.
The contractor is responsible for ensuring facility that is receiving the waste has
been certified by the appropriate State or local agency for that type of waste
management, or by the Environmental Protection Agency.

Green Purchasing: Products and materials play a significant role in making
building construction and operations more sustainable - on a par with energy use
and waste management in impact. In addition, the product and material choices
GSA makes affects the health of our customers directly. Numerous statutes,
regulations, and executive orders require Federal agencies and their contractors to
purchase products with various environmental attributes. As part of an effort to
improve GSA's performance in this area, the Offices of Acquisition Management,
Design and Construction, Facilities Management and Services Programs, and
Leasing have identified the products that GSA uses most frequently and
developed clear environmental standards for them. These products have been
called "Key Sustainable Products™ or "KSPs." The list of KSP products and
standards can be found at https://www.gsa.gov/portal/directive/d0/content/664134

The standards will be updated periodically to reflect changes in the market.
Products meeting all of the KSP standards are widely available at prices
comparable to or lower than their non-sustainable counterparts. Contractor shall
purchase Key Sustainable Products for this project.

All work shall be installed according to manufacturer’s instructions, standard
construction practices, and in a workmanlike manner.

Contractors shall contract the GSA Building Manager’s Office (Contact: Mr. Jim
Trainor 202-438-8733) for all Access Permits. Bum Permits and Utility Outage
Permits.

Contractor shall clean the worksite on a daily basis. Contractor shall coordinate
dumpster location with the GSA Building Manager’s Office.


https://www.gsa.gov/portal/directive/d0/content/664134

16. Contractor shall request a final Inspection from the GSA project manager within
72-hours of work completion.

17. Contractor shall perform the work according to GSA’s Specification Section
01546- Safety and Health.

Special Considerations

A. Submittals

1. Before any work is commenced, the Contracting Officer must approve all
submittals. Manufacturer’s data shall be provided and annotated to show
the specific model, type and size of each item.

B. Revisions

1. Prior approval by GSA of the documents listed, the Contractor shall
correct or revise any drawings and documents, without additional cost to
comply with the provisions of this document.

2. The normal required review time by GSA is 5 work days.

3. All formal submissions are subject to update and editing to reflect
feedback from GSA. Describing the changes in the review documents as a
written response without making changes in the contract documents is
considered non-responsive.

4. The government shall not be liable for any additional contractor costs due
to changes or revisions in the requirements of this document, which would
increase the scope of services as originally negotiated and agreed to,
unless such changes or revisions are authorized and approved by the
Contracting Officer in writing. All requests for changes or revisions
received by the contractor shall, therefore, be referred to the Contracting
Officer for his or her approval.

C. Closeout

1. Prior to final payment under this work order, the Contractor shall furnish
the Government with A Release of Claims (GSA Form 1142) to the
Government under the applicable portions of this contract, other than such
claims as the Contractor may except by description and staled amount of
each claim.

2. Any security IDs issued by GSA or the Tenant Agency for the purposes
of this task shall be returned to GSA prior to the Final Payment.



V.

Attachments

A.
B. Wireless Installation Task
C.
D
E

Structured Cable System Improvement Project

Specification Section 001546 — Safety and Health

. Specification Section 013300 — Submittal Procedures
. Specification Section 017310 — Cutting and Patching

End of Scope of Work
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Bureau of Labor Statistics

Structured Cable System Improvement Project
Postal Square Building

2 Massachusetts Avenue, NE

Washington, DC 20212

1. BACKGROUND

The U.S. Bureau of Labor Statistics {BLS) is the principal fact-finding agency for the Federal
Government in the broad field of labor economics and statistics. BLS collects, processes, analyzes,
and disseminates essential statistical data to the American public, the U.S. Congress, other Federal
agencies, State and local governments, businesses, labor organizations, and international statistical
organizations.

BLS is located in the Postal Square Building {PSB) at 2 Massachusetts Avenue, NE, Washington, DC
20212.

The current Local Area Network (LAN) backbone is managed by the Division of Technology and
Network Management (DTNM} and comprises of horizontal fiber and copper cable between
Telecommunication Closets (TCs), the Data Center, and the Embargoed Server Room, as well as
vertical fiber between the ground through fifth floors.

BLS is seeking services to install new, independent fiber with appropriate terminations from our
main distribution frame {MDF} to each of our 27 telecommunication closets {TCs) on the ground,
first, second, third, fourth, and fifth floors. In addition, BLS is seeking the creation of a new
document with drawings that depicts the existing vertical and horizontal conduit on the ground
through fifth floors.

2. EXISTING INFRASTRUCTURE

The core of the BLS infrastructure is a main network plus four production sub-networks and a
research and development sub-network. There are approximately 250 LAN switches currently
installed in 27 TCs located on six floors (the ground through the fifth floor) of the PSB. The current
BLS LAN cable plant uses category 5 Unshielded Twisted Pair {UTP) cables to support both voice and
data applications.

2.1 WORK AREA CONNECTIVITY
Current work area connectivity is provided by UTP in 6-cable bundles that run from the 7Cs to
the designated work areas. With a few exceptions throughout the building, the 6-cable bundles
are run through the ceiling, down through wall-mounted access panels, and into the raised
access flooring in the work areas. The cables terminate onto Multi User Telecommunication
Outlet Assemblies (MUTOAs), each of which service a total of six end station jacks. At each
workstation, two jacks are terminated inside a flush-mounted Floor Service Module (FSM); one
fack is for data and the other is for voice. There are two FSMs per workstation.
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2.2 TELECOMMUNICATION CLOSETS

There are 27 TCs in the BLS occupied areas of the PSB, and they are located on the ground floor
through the fifth floor. Floors 2 through 5 are serviced by six TCs each (labeled A-F), the first
floor is serviced by two TCs (A and E), and the ground floor is serviced by a single TC (MDF}. In
each closet, UTP cables from the Work Area Outlets {(WAQ) are terminated onto two sets of
patch panels, one of which is designated for data and the other for voice. The patch panels
feature IDC-style punch down terminals, and they are installed onto 19-inch wide Ortronics
racks.

3. SCOPE

3.1 OVERVIEW
The contractor shall provide and install the required material to complete this project. The work
shall include but not be limited to the following:

a. Furnish and install new vertical cabling system using fiber cabling specifications shown in
Section 10. Each vertical cable will consist of 12-strands of vertical fiber runs from the MDF
room on the ground floor to each of the 27 closets on floors 1 through 5 as depicted in
Figure-1/page-2.

b. Survey and provide comprehensive drawings of existing conduit. The drawings should show
dimensions, geometry, and location of all existing conduit on the ground through 5 floors
of PSB.

c. Contractor shall use Panduit Pan Net — Mode!l: WMPVASE or like item for vertical cable
management.

d. Contractor must ensure the locations with an IDF must be connected to the MDF with point-
to-point wiring.

e. The Government requires fiber cabling specifications and hardware shown in Section 10,
Furnish, install, and label all faceplates, jacks, and high density patch panels according to
provided guidelines.

f.  Furnish, install, and label all TC racks according to provided guidelines.
g- Test all cabiing and provide test results in soft copy, organized by closet and work area ID.

h. Ensure all installation efforts adhere and comply with national, state, and/or local building
codes applicable to the specific location.

i. Ensure all installation efforts adhere and comply with requirements of the manufacturer's
warranty proegram, and provide all warranty documentation.
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3.2 CABLING AND RELATED EQUIPMENT
3.2.1 Cable and Related Equipment Specifications

The following cable specifications and testing requirements shall be adhered to for all
installed fiber cable:

b.

The fiber cable must be in accordance with specifications shown in Section 10 and
shall meet or exceed these specifications.

Equipment racks shall be ANSI/EIA/TIA standard 19 inch wide.

3.2.2 Cable and Related Equipment Installation

The contractor shall supply all cable and termination hardware. Documentation from
the manufacturer shall be required to validate the installation. All intended material
to be used shall have a manufacturer’s cut sheet and be provided to the Government
prior to installation for final approval.

Cables shali be installed per ANSI/EIA/T!A standards. Cables shall be monitored during
the installation operation to ensure that cables do not kink, chafe, exceed 25 pounds
tension weight, or otherwise become damaged. The contractor shall not exceed the
manufacturer’s installation tension. Special attention shall be taken to ensure that
fiber cabling must meet bending radius specifications. Negligent damage shall be the
respensibility of the contractor.

The contractor is responsible for sealing firewall stops used for this cabling installation
in accordance with National Fire Protection Agency standards. Inspection of firewall
will be conducted by the Government site representative.

The cable plant installation shall be accomplished in accordance with the design
stated herein.

During the installation, the contractor shall modify (red-line) the cable plant
documentation to reflect any changes resulting from the installation and provide a
copy of this final documentation to the Government as a deliverable.

The contractor shall be responsible for repairs of areas disturbed during the
installation. The contractor shall coordinate with the appropriate trades for
restoration. The Government must approve restoration during the final walkthrough
inspection.

The contractor shall ensure that all installation techniques employed in this project
conform to industry standards and/or manufacturer recommended installation
procedures.

The contractor shall supply all miscellaneous installation materials including but not
limited to Velcro, support structure, tape, cleaning materials, spiral wrap, jet line,
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lubricant for cable pulling, etc. that shall be required by the installation team for the
duration of project.

i. Where available, the contractor may use existing or new under-floor duct systems.
Where possible, the Government will provide the contractor with floor plans.

j. Telecommunications cable is to be secured with approved hardware per ANSI/TIA/EIA
569-A Commercial Building Standard for Telecommunications Pathways and Spaces.

k. All cables must be labeled at both ends to conform to the ANSI/TIA/EIA-606
guidelines. All adhesive labels must conform to the specifications and requirements
of UL 969 (REF D-16). All labels must be typed or computer generated. Hand written
labels will not be accepted.

3.2.3 Cable Routes

a. The contractor shall route cables away from high voltage sources, i.e. A/C voltage,
fluorescent lighting, electric motors, etc. The cable plant must be protected from
accidental damage caused by maintenance activities, vibrations, chaffing, etc. Cables
shall be protected from chaffing or damage due to placement techniques.

b. Under no circumstances shall cable be allowed to lie on or be supported by a
suspended ceiling or its hanging wires.

¢. The vertical/horizontal pathway and related space requirements specified in
ANSI/TIA/EIA 569-B, Commercial Building Standard for Telecommunications Pathways
and Spaces guidelines will apply.

3.3 ACCEPTABLE PRODUCTS

Once components from a particular manufacturer are used to start an installation, the
entire project must completed using materials supplied by that manufacturer to ensure

system compatibility.

All work and materials shall conform in every detail to the rules and requirements of
ANSI/TIA/EIA and present manufacturing standards.

3.4 GROUNDING AND BONDING

All TCs on this project must be grounded according to required ANSI/EIA/TIA standards. The
grounding system must be tied together using as a minimum a #6 AWG (green) cable
extending from the computer room and TC equipment racks to the telecommunications
grounding bus {TGB). The main TGB will be provided by the Government. All grounding
connections must be labeled in accordance with ANSI/TIA/EIA 606-A.

All preinstalled pathways shall be inspected to verify and ensure that proper bonding and
grounding requirements have been met.
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c. Horizontal pathways must be grounded and bonded in compliance with the requirements
and ANSI/EIA/TIA standards except where other codes or authorities impose more stringent
requirements.

d. The installation conforms to applicable practices and codes (in the United States, ANSI J-
STD-607-A, Commercial Building Grounding (Earthing) and Bonding Requirements for
Telecommunications, the NEC, and local building codes.

e. Anapproved ground is available in the TC for cross-connect frames and patch panel racks.
For further details, see Chapter 8 of the BICSI TDMM.

3.5 TERMINATIONS

To maintain standards, zll terminations shall be in accordance with this document and the
ANSI/EIA/TIA standards.

Fiber must be terminated using fiber patch panels with LC/LC connectors at both the MDF and
TC locations for each run.

3.6 ACCEPTANCE AND TESTING CRITERIA
The contractor shall provide the Federal POC with final layout drawings, drop lists, and test
results. The contractor shall ensure that all horizontal cables pass testing with clear pass results
for Category 6 specifications. Marginal pass results will not be accepted.

Length: each installed cable link shall be tested for installed length using a TDR type device. The
cables shall be tested from patch panel to patch panel, block to block, patch panel to outlet, or
biock to outlet as appropriate. The cable length shali conform to the maximum distances set
forth in the ANSI/TIA-568-C.2 Standard. Cable lengths shall be recorded and reference the cable
identification number and circuit or pair number. For multi-pair cables, the shortest pair length
shall be recorded as the length for the cable.

3.7 WARRANTY

a. All workmanship furnished by the contractor, whether design, data, or information, shall be
reviewed and approved by the Government to ensure the best quality of their respective
kinds, and to be free from faulty design and workmanship.

b. The contractor shall guarantee that all work will comply with all warranties, guarantees, and
building requirements, which are imposed by the Government or by municipal, state,
federal, or other statutes, rules, regulations, or codes. The base warranty period begins
upon the Government written acceptance at the site.

¢. All materials must be new and supported by the manufacturer’s warranty. In addition, all
fiber cabling shall meet permanent link testing requirements and carry a minimum of a 25-
year manufacturer warranty.
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d. The manufacturer’s written warranty shall be provided upon completion of the installation
for all applicable equipment and materials.

GOVERNMENT FURNISHED INFORMATION, PROPERTY, EQUIPMENT, AND SERVICES

The Government will be responsible for providing information and building access to the contractor.
The Government will also provide a dedicated technical PM and a technical point of contact {POC}
who will act as liaisons between the contractor and DTNM management.

The Government PM and POC should be contacted to provide guidance and approve design
alterations. Any cost or scope changes will be directed to the Contracting Officer and the COR at
GSA. All other day to day issues will be answered by site POCs who will be named at a later date.

CONTRACTOR KEY PERSONNEL AND QUALIFICATIONS AND ITEMS AND RESPONSIBILITIES

The contractor shall provide a management plan with defined definitions of roles and
responsibilities for each dedicated team member including past performance experience and a
defined escalation path.

At the start date, the contractor must provide a technical assessment with detailed engineering
specifications and “to be” drawings for all required components and cable plant installation within
TCs and MDF.

PLACE OF PERFORMANCE

The work will be performed on-site in the BLS national office located in the Postal Square Building in
Washington, DC.

Bureau of Labor Statistics
Postal Square Building

2 Massachusetts Avenue, NE
Washington, DC 20212

HOURS OF OPERATION

Work may be conducted during normal working hours (between 7:00 p.m. and 6:00 a.m.}, during
non-work days, or as permitted and agreed upon by DTNM.
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ANSI/TIA/EIA American National Standards
Institute/Telecommunications Industry
Association/Electronic Industries Alliance

AWG American Wire Gauge

BICSI Building Industry Consulting Service International

BLS Bureau of Labor Statistics

CMP Communications Plenum Cable

| DTNM Division of Technalogy and Network

Management

FSM Floor Service Module

IDC International Data Corporation

IDF Intermediate Distribution Frame

LAN Local Area Network

MDF Main Distribution Frame =

MUTOA Multi User Telecommunication Outlet Assembly

POC Paint of Contact

PSB Postal Square Building

TCIM Telecommunications Cabling Installation Manual
| TC Telecommunications Closet

TDR Time Domain Reflectometer

TGB Telecommunication Grounding Bus

uDT ' Unreliable Data Transfer

uTp Unshielded Twisted Pair

9. DELIVERY SCHEDULE

The contractor shall propose a tentative work schedule for the total project within five (5) days of
award. The project must be completed by August 31%, 2017,



10. FIBER CABLING SPECIFICATIONS"

L] OM3 Multimode ° Fiber Type
® Aqua ® Color
® 50um ® Core Size
° 10Gb at 850nm L] Data Rate
° Up to 300 Meters. . Distance
Able to run 40GB or 100GB
up to 100 meters utilizing a
MPO connector
° Larger Private . Applications
Networks
] LC/LC ° Patch Panel
Termination
° 12 strands ° Fiber Strand needed
per Closet
. 1U-24 portfiber | e Patch panel dimensions

and capacity
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11. FLOOR PLANS

The floor plans on the following pages highlight the TCs on each floor.
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Estimated distances between MDF and 2™ floor closets:

2830 (A Closet) - 75 FT
2175 (B Closet) - 100 FT
2205 (C Closet) — 410 FT
2225 (D Closet) — 475 FT
2545 (E Closet) - 415 FT
2710 (F Closet) — 205 FT
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Estimated distances between MDF and 3™ floor closets:

3335 (A Closet) - 90 FT

3169 (B Closet) — 121 FT
3205 {C Closet) — 440 FT
3245 (D Closet) - 510 FT
3380 (E Closet) — 460 FT
3710 (F Closet) — 245 FT
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Estimated distances between MDF and 4" floor closets:

4827 (A Closet) — 115 FT
4165 (B Closet) — 162 FT
4205 (C Closet) =460 FT
4235 (D Closet) - 545 FT
4345 (E Closet) — 455 FT
4586 (F Closet) - 275 FT



Scope of Work
Attachment A

Estimated distances between MDF and 5" floor closets:

5835 (A Closet) — 137 FT
5171 (B Closet) — 198 FT
5205 (C Closet) — 498 FT
5235 (D Closet) — 563 FT
5525 (E Closet) - 505 FT
5710 (F Closet) —302 FT



SOLICITATION, OFFER, 1. SOLICITATION NUMBER 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD |:| SEALED BID (IFB)
(Construction, Alteration, or Repair)| cs.11.r.17.0c.c.o0 NEGOTIATED (RFP) 5/8/2017 1 3
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 6. PROJECT NUMBER
GS-11-P-17-DC-C-0035 EQWPMA-17-0069
7.1SSUED BY cobe | WPH1AC 8. ADDRESS OFFER TO
R&A Center 3 WPH1AC
301 7th Street R&A Center 3
Room 6049 301 7th Street
Washington, DC, DC 20407 United States Room 6049
Washington, DC, DC 20407 United States

9. FOR INFORMATION a. NAME BER (Include area code) (NO COLLECT CALLS)
CALL: } Briana Glover
SOLICITAT

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)
See Attached

11. The contractor shall begin performance within 5 calendar days and complete it within calendar days after receiving

|:| award, notice to proceed. This performance period is mandatory |:| negotiable. (See By August 31, 2017 )-

12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12b. CALENDAR DAYS
(If "YES", indicate within how many calendar days after award in Iltem 12b.)

[X]ves [ Jno

13. ADDITIONAL SOLICITATION REQUIREMENTS:

a. Sealed offers in original and copies to perform the work required are due at the place specified in Item 8 by 2:00 PM (EST) (hour)

local time 5/25/2017

7

(date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

b. An offer guarantee is, []is not required.

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

d. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

STANDARD FORM 1442 (REV. 8/2014)
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)



OFFER (Must be fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NUMBER (Include area code)
APC Construction, LLC (504) 539-4260
1910 Peters Road
Harvey, LA 70058

16. REMITTANCE ADDRESS (Include only if different than Item 14.)

CODE 83-076-0869 FACILITY CODE 5LJK6

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement

stated in Item 13d. Failure to insert any number means the offeror accepts the minimum in Item 13d.)

AMOUNTS } See Attached Price Schedule

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT
NUMBER 0001 0002 0003 0004
DATE. 05.09.17 (05.22.17 | 5.25.17 | 6.01.17
20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print) 20c. OFFER DATE
. . 06.15.2017
Jacque Ballay, Company Vice President -
AWARD (To be completed by Government)
21. ITEMS ACCEPTED:
Line Item 0001
22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA
$1,357,519.00 See Attached
24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwise specified) } 26 [ ]10u.s.C. 2304(c) ( ) 41U.S.C. 3304(a) ( 5 )
26. ADMINISTERED BY [ WPH1AC 27. PAYMENT WILL BE MADE BY
R&A Center 3 GSA, METROPOLITAN SERVICE CENTER
301 7th Street STE 200W
Room 6049 1099 14TH STREET NW
Washington, DC, DC 20407 United States WASHINGTON, DC 20005

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this document 29. AWARD (Contractor is not required to sign this document.) Your offer on this

and return copies to issuing office.) Contractor agrees to furnish solicitation is hereby accepted as to the items listed. This award consummates the
. . . . e . contract, which consists of (a) the Government solicitation and your offer, and (b)
and deliver all items or perform all work requirements identified on this form and . .
. . . ) S . this contract award. No further contractual document is necessary.
any continuation sheets for the consideration stated in this contract. The rights

and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and
specifications incorporated by reference in or attached to this contract.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN 31a. NAME OF CONTRACTING OFFICER (Type or print)

(Type or print)
Haynes Thompson
30b. SIGNATURE 30c. DATE 31 31c. DATE
6/30/2017
B

STANDARD FORM 1442 (REV. 8/2014) BACK
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Harvey, LA 70058                            
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05.09.17
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Jacque Ballay, Company Vice President 

06.15.2017

See Attached Price Schedule
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ITEM NO., FORM OR
STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES

QUAN-
TITY

0001

BLS IT Infrastructure
Contractor must provide all
labor, materials, equipment, and
any other incidental required to
complete the installation of
new, independent fiber,
terminations, upgrades to
telecommunication closets and
creation of drawings, as outline
in the Statement of Work no
later than August 31, 2017.

AMOUNT

GENERAL SERVICES ADMINISTRATION
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RFP: GS-11-P-7-DC-C-0014
General Decision Number: DC170002 05/05/2017 DC2

Superseded General Decision Number: DC20160002
State: District of Columbia

Construction Type: Building

County: District of Columbia Statewide.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.20 for calendar year 2017 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.20 (or the applicable wage rate
listed on this wage determination, if it is higher) for all
hours spent performing on the contract in calendar year 2017.
The EO minimum wage rate will be adjusted annually. Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/06/2017
1 01/13/2017
2 04/21/2017
3 05/05/2017

ASBE0024-007 10/01/2016
Rates Fringes

ASBESTOS WORKER/HEAT & FROST
INSULATOR. .t vttt iii i iiiieeieenns $ 35.03 15.32

Includes the application of all insulating materials,
protective coverings, coatings and finishes to all types of
mechanical systems

ASBE©024-008 10/01/2016
Rates Fringes

ASBESTOS WORKER: HAZARDOUS
MATERIAL HANDLER..........ccoiunnn $ 22.36 6.79

Includes preparation, wetting, stripping, removal, scrapping,
vacuuming, bagging and disposing of all insulation

materials, whether they contain asbestos or not, from
mechanical systems

ASBE0024-014 10/01/2016
Rates Fringes

FIRESTOPPER......cvvvviiiiiiene.n $ 27.56 7.23



Incluggf:tﬁ§'gaﬁﬁi7c'9cqb(r\ﬁ'0@ﬂ4’nater‘ials or devices within or

around penetrations and openings in all rated wall or floor
assemblies, in order to prevent the pasage of fire, smoke
of other gases. The application includes all components
involved in creating the rated barrier at perimeter slab
edges and exterior cavities, the head of gypsum board or
concrete walls, joints between rated wall or floor
components, sealing of penetrating items and blank openings.

Rates Fringes

BRICKLAYER. . v vviiiiiiiiiinnnnnnn $ 30.61 9.67

“CaRPo177-003 @5/61/2006
Rates Fringes

CARPENTER, Includes Drywall

Hanging, Form Work, and Soft

Floor Laying-Carpet.............. $ 27.81 9.93

* CaRPo179-e@1 05/01/2007
Rates Fringes

PILEDRIVERMAN.....civiveiinennnns $ 30.69 9.45

“caRPe219-061 e4/e1/206
Rates Fringes

MILLWRIGHT ... vvtviiiiiinnnnnennn $ 32.04 9.93

‘ELEcoo26-016 11/67/2006
Rates Fringes

ELECTRICIAN, Includes

Installation of

HVAC/Temperature Controls........ $ 44.15 16.47

‘ELEcoo26-017 @9/05/2006
Rates Fringes

ELECTRICAL INSTALLER (Sound

& Communication Systems)......... $ 27.55 10.20

SCOPE OF WORK: Includes low voltage construction,
installation, maintenance and removal of teledata
facilities (voice, data and video) including outside plant,
telephone and data inside wire, interconnect, terminal
equipment, central offices, PABX, fiber optic cable and
equipment, railroad communications, micro waves, VSAT,
bypass, CATV, WAN (Wide area networks), LAN (Local area
networks) and ISDN (Integrated systems digital network).

WORK EXCLUDED: The installation of computer systems in
industrial applications such as assembly lines, robotics
and computer controller manufacturing systems. The
installation of conduit and/or raceways shall be installed
by Inside Wiremen. On sites where there is no Inside



WiremgﬁTgﬁﬁ§%}gd?;%ﬂ%:+%fgﬁg%a Technician may install

raceway or conduit not greater than 10 feet. Fire alarm
work is excluded on all new construction sites or wherever
the fire alarm system is installed in conduit. All HVAC
control work.

ELEV0010-001 01/01/2017
Rates Fringes
ELEVATOR MECHANIC..........c..ou $ 42.79 31.585+a+b

a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence
Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas
Day and the Friday after Thanksgiving.

b. VACATIONS: Employer contributes 8% of basic hourly rate
for 5 years or more of service; 6% of basic hourly rate for
6 months to 5 years of service as vacation pay credit.

IRONOGOO5-005 06/01/2016

Rates Fringes
IRONWORKER, STRUCTURAL AND
ORNAMENTAL . .o v tvi ittt iiiennnnns $ 30.85 19.435
‘IRONe201-666 @5/e1/2006

Rates Fringes
TIRONWORKER, REINFORCING.......... $ 27.90 19.13
‘LABoees7-e15 es/e1/2e15

Rates Fringes
LABORER: Skilled........coevven.. $ 22.63 7.31

FOOTNOTE: Potmen, power tool operator, small machine
operator, signalmen, laser beam operator, waterproofer,
open caisson, test pit, underpinning, pier hole and
ditches, laggers and all work associated with lagging that
is not expressly stated, strippers, operator of hand
derricks, vibrator operators, pipe layers, or tile layers,
operators of jackhammers, paving breakers, spaders or any
machine that does the same general type of work, carpenter
tenders, scaffold builders, operators of towmasters,
scootcretes, buggymobiles and other machines of similar
character, operators of tampers and rammers and other
machines that do the same general type of work, whether
powered by air, electric or gasoline, builders of trestle
scaffolds over one tier high and sand blasters, power and
chain saw operators used in clearing, installers of well
points, wagon drill operators, acetylene burners and
licensed powdermen, stake jumper,demolition.

MARBO0©2-004 ©5/01/2016
Rates Fringes

MARBLE/STONE MASON.........ccconnn $ 35.91 16.17



RFP: GS-11-P-7-DC-C-0014

INCLUDING pointing, caulking and cleaning of All types of
masonry, brick, stone and cement EXCEPT pointing, caulking,
cleaning of existing masonry, brick, stone and cement
(restoration work)

Rates Fringes
TERRAZZO WORKER/SETTER........... $ 27.25 10.68
‘MARBo@@3-067 @5/01/2006
Rates Fringes
TERRAZZO FINISHER.......covvvenn $ 22.46 9.75
‘MARBoG03-ces es/e1/2016
Rates Fringes
TILE SETTER. .. .iviiiiiiiiininnnn, $ 27.25 10.68
‘ARBO@@3-0@0 @5/01/2016
Rates Fringes
TILE FINISHER.......ciiviiiennnn. $ 22.46 9.75
“PAINe@s1-014 @6/01/2014
Rates Fringes
GLAZIER
Glazing Contracts $2
million and under........... $ 24.77 9.85
Glazing Contracts over $2
million....ooeeeieeinnennnn. $ 28.61 9.85
‘PAINees1-015 @6/e1/2016
Rates Fringes
PAINTER
Brush, Roller, Spray and
Drywall Finisher............ $ 24.89 9.15
PLAsosol-o05 e7/e1/2006
Rates Fringes
PLASTERER. . vt i ittt ittt it i eenns $ 28.83 6.05
‘pLasesol-ees e2/e1/2017
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 27.65 10.08

PLAS@891-007 08/01/2016

Rates Fringes



FIREPROBEER ©GS-11-P-7-DC-C-0014

Handler.......coovvivinnennn $ 16.50 4.89
Mixer/Pump......cceeeeennn.. $ 18.50 4.89
Y o] o=} V=] o $ 23.00 4.89

Spraying of all Fireproofing materials. Hand application of
Fireproofing materials. This includes wet or dry, hard or
soft. Intumescent fireproofing and refraction work,
including, but not limited to, all steel beams, columns,
metal decks, vessels, floors, roofs, where ever
fireproofing is required. Plus any installation of thermal
and acoustical insulation. All that encompasses setting up
for Fireproofing, and taken down. Removal of fireproofing
materials and protection. Mixing of all materials either by
hand or machine following manufactures standards.

PLUM@@O5-010 10/01/2016
Rates Fringes
PLUMBER. .. ittt it iii i i $ 40.67 17.10+a

a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgiving Day
and the day after Thanksgiving, Christmas Day, New Year's
Day, Martin Luther King's Birthday, Memorial Day and the
Fourth of July.

PLUM@602-008 11/01/2016
Rates Fringes

PIPEFITTER, Includes HVAC
Pipe Installation................ $ 39.89 20.52+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
Birthday, Memorial Day, Independence Day, Labor Day,
Veterans' Day, Thanksgiving Day and the day after
Thanksgiving and Christmas Day.

Rates Fringes
ROOFER. ¢ vttt ittt iiiiinienns $ 28.75 11.74
SFDCoss9-002 ea/e1/2007
Rates Fringes
SPRINKLER FITTER (Fire
Sprinklers)....eee e ienneeennnnnn $ 34.40 19.24
‘SHErel0e-e1s e7/e1/2e6
Rates Fringes
SHEET METAL WORKER (Including
HVAC Duct Installation).......... $ 40.27 17.24+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
Birthday, Memorial Day, Independence Day, Labor Day,
Veterans Day, Thanksgiving Day and Christmas Day



RFP: GS-11-P-7-DC-C-0014

SUDC2009-003 05/19/2009
Rates Fringes
LABORER: Common or General...... $ 13.04 2.80

LABORER: Mason Tender -
Cement/Concrete. ..o neeennn. $ 15.40 2.85

LABORER: Mason Tender for

pointing, caulking, cleaning

of existing masonry, brick,

stone and cement structures

(restoration work); excludes

pointing, caulking and

cleaning of new or

replacement masonry, brick,

stone and cement................. $ 11.67

POINTER, CAULKER, CLEANER,

Includes pointing, caulking,

cleaning of existing masonry,

brick, stone and cement

structures (restoration

work); excludes pointing,

caulking, cleaning of new or

replacement

masonry, brick, stone or
cement...oviiiii it $ 18.88

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).



The bod5F3¥ %é%ﬂ1d3é%558%%#%¥k%tion lists the classification

and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination
* a survey underlying a wage determination
a Wage and Hour Division letter setting forth a position on
a wage determination matter
a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). MWrite to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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Bureau of Labor Statistics

Wireless Installation Task
Postal Square Building

2 Massachusetts Avenue, NE
Washington, DC 20212

12.

13,

BACKGROUND

The U.S. Bureau of Labor Statistics (BLS) is the principal fact-finding agency for the Federal
Government in the broad field of labor economics and statistics. BLS collects, processes, analyzes,
and disseminates essential statistical data to the American public, the U.S. Congress, other Federal
agencies, State and local governments, businesses, labor organizations, and international statistical
organizations.

BLS is located in the Postal Square Building (PSB) at 2 Massachusetts Avenue, NE, Washington, DC
20212. The original post office building was the central post office for the city and was constructed
between 1911 and 1914. The building underwent a major renovation in the early 1990s, and BLS
moved into the PSB in 1992 and currently occupies approximately 700,000 square feet of space on
the ground flioor through the fifth floor.

BLS is seeking services to survey and install wireless access points with associated equipment and
cabling to respective telecommunications closets so that all BLS office spaces on the ground, first
second, third, fourth, and fifth floors have modern and reliable wireless access.

This Statement of Work (SOW) defines the requirements to provide wireless access to the ground,
first, second, third, fourth, and fifth floors. This includes a thorough survey, necessary equipment
and installation services.

EXISTING INFRASTRUCTURE

There are approximately 250 LAN switches currently installed in 27 telecom closets (TCs) located on
six floors (the ground through the fifth floor} of the PSB. The current BLS LAN cable plant uses
category 5 Unshielded Twisted Pair (UTP) cables to support both voice and data applications.

2.1 WORK AREA CONNECTIVITY
Current work area connectivity is provided by UTP in 6-cable bund!es that run from the TCs to
designated work areas. With a few exceptions throughout the building, the 6-cable bundles are
run through the ceiling, down through wall-mounted access panels, and into the raised access
flooring in the work areas. The cables terminate onto Multi User Telecommunication Outlet
Assemblies {(MUTOAs), each of which service a total of six end station jacks. At each
workstation, two jacks are terminated inside a flush-mounted Floor Service Module (FSM); one
jack is for data and the other is for voice. There are two FSMs per workstation.

2.3 TELECOMMUNICATION CL1OSETS

There are 27 TCs in the BLS occupied areas of the PSB, and they are located on the ground fioor
through the fifth floor. Floors 2 through 5 are serviced by six TCs each {labeled A-F), the first
floor is serviced by two TCs (A and E), and the ground floor is serviced by a single TC (main
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distribution frame (MDF)}. In each closet, UTP cables from the Work Area Outlets (WAQ) are
terminated onto two sets of patch panels, one of which is designated for data and the other for
voice. The patch panels feature IDC-style punch down terminals, and they are installed onto 19-
inch wide Ortronics racks.

14. SCOPE

3.1 OVERVIEW
The contractor shall provide and install the required material to complete this project. The work
shall include but not be limited to the following:

Base Scope:

i

Provide site survey to determine the quantity and location of Aruba AP225 Wireless Access
Points that will be necessary to provide wireless coverage to all office spaces on the ground
through fifth floors at the PSB. At a minimum, protocols 802.11a, 802.11b/g/n, and 802.11ac
must be supported. The site survey should provide WAP locations in the drop down ceilings
were possible.

In accordance with the site survey results, furnish Aruba AP225 units or better with POE
adapters to provide requested wireless coverage on the ground through fifth floors at the
PSB.

Furnish two Aruba 7220 (US) FIPS/TAA 4p 10GBase-X {SFP+) 2p Dual Pers
(10/100/1000BASE-T) JW758A controller to support the wireless infrastructure.

Option Scope {Option to be exercised at the Government’s Discretion):

a.

Furnish and install a cabie patch panel in each TC to support the new Category 6 cable runs
that support the WAP infrastructure. Category 6 cable runs and AP’s should be ran and
mounted in the ceiling where possible.

Furnish and install a new Category 6 structured cabling system in accordance with NEC
requirements for low-flame and low-smoke.

Furnish and install necessary Category b6 compatible hardware to complete TC installations.
Furnish, install, label, and terminate all cables according to provided guidelines.

Furnish, install, and label all faceplates, jacks, and high density patch panels according to
provided guidelines.

Furnish and install wiring management for each patch panel.
Test all cabling and provide test results in soft copy, organized by closet and work area ID.

Ensure all installation efforts adhere and comply with national, state, and/or local building
codes applicable to the specific location.
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i. Ensure all installation efforts adhere and comply with requirements of the manufacturer's
warranty program, and provide all warranty documentation.

3.2 CABLING AND RELATED EQUIPMENT

3.2.1 Cable and Related Equipment Specifications
The following cable specifications and testing requirements shall be adhered to for all

instzlled Category 6 cable:

C.

d.

The cable must be 100-Ohm Category 6 UTP.

The Category 6 UDT balanced twisted pair cable shall meet or exceed the Category 6
transmission characteristics per issue of ANSI/TIA/EIA-586-C.2.

The cable shall be pienum rated and meet applicable requirements of ICEA 5-103-700-
2001. All support materials such as tie wraps and/or Velcro wraps shall be plenum
rated.

The diameter of the insulated conductor shall be .14 to .25 inches.

The cable shall consist of four 24 AWG twisted pairs.

The cable jacket shall be CMP rated (according to the space it occupies).

The cable shall be suitable for the environment in which they are to be installed.
Category 6 cable shall be terminated in a TIA/EIA-568-B configuration.

Patch panels for copper cabling shall be sized to fit EIA standard 19 inch wide
equipment racks.

3.2.2 Cable and Related Equipment Installation

All Category 6 UTP cabling and terminations shall be installed according to
ANSI/TIA/EIA 568A and shall be adhered to for all aspects of the UTP cable plant.
Jacks must be provided as individual units in order to provide the maximum flexibility.
Also inciuded shall be racks and/or cabinets, and horizontal/vertical wire
management.

The contractor shall supply cable and termination hardware. Documentation from the
manufacturer shall be required to validate the installation. All intended material to be
used shall have a manufacturer’s cut sheet and be provided to the government prior
to installation for final approval.

Cables shall be installed per ANSI/EIA/TIA standards. Cables shall be monitored during
the installation operation to ensure that cables do not kink, chafe, exceed 25 pounds
tension weight, or otherwise become damaged. The contractor shall not exceed the
manufacturer’s installation tension. Special attention shall be taken to ensure that
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Category 6 cable-bending radius shall be no less than four times the diamster of the
cable. Negligent damage shail be the responsibility of the contractor.

0. Harizontal cabling must be installed in a point-to-point home run (star topology)
fashion from the TCs to the WAOs.

p. The contractor is responsible for sealing firewall penetrations used for this cabling
installation in accordance with National Fire Protection Agency standards. Inspection
of firewall will be conducted by the government site representative.

q. The cable plant installation shall be accomplished in accordance with the design
stated herein.

r. During the installation, the contractor shall modify (red-line) the cable plant
documentation to reflect any changes resulting from the installation and provide a
copy of this final documentation to the government as a deliverable.

s. The contractor shall be responsible for repairs of areas disturbed during the
installation. The contractor shall coordinate with the appropriate trades for
restoration. The government must approve restoration during the final walkthrough
inspection.

t. The contractor shall ensure that all instaliation techniques employed in this project
conform to industry standards and/or manufacturer recommended installation
procedures.

u. The contractor shall supply all miscellaneous installation materials including but not
limited to Velcro, support structure, tape, cleaning materials, spiral wrap, jet line,
lubricant for cable pulling, etc. that shall be required by the installation team for the
duration of project.

v. Where available, the contractor may use existing or new under-floor duct systems,
Where possible, BLS will provide the contractor with floor plans.

w. The contractor shall be responsible for providing sleeves and/or slots as means of
access into and out of the Intermediate Distribution Frames (IDFs) or other wall/riser
openings required for the installation of cables if none are available.

x. The contractor shall place patch cables in outlets when requested by the government
to prepare for systems furniture placement.

y. The contractor shall provide straight-through patch cables in multiple lengths so that
any cable can connect any two eight-position modular jacks within the wiring center.
These cables must also reach LAN concentrators or other equipment as required. The
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aa.

bb.

quantities and categories of these patch cords wiil be identified by the government or
during the site survey.

Telecommunications cable is to be secured with approved Category 6 hardware per
ANSI/TIA/EIA 569-A Commercial Building Standard for Telecommunications Pathways
and Spaces.

All cables must be labeled at both ends tc conform to the ANSI/TIA/EIA-606
guidelines. All adhesive labels must conform to the specifications and requirements
of UL 969 (REF D-16). All labels must be typed or computer generated. Hand written
labels will not be accepted.

Work shall not displace current cabling in TCs. If moving cabling is required, then
approval from the government is necessary to proceed.

3.2.3 Cable Routes

d.

The contractor shall route cables away from high voltage sources, i.e. A/C voltage,
fluorescent lighting, electric motors, etc. The cable plant must be protected from
accidental damage caused by maintenance activities, vibrations, chaffing, or other
causes of damage. Cables shall be protected from chaffing or damage due to
placement techniques.

Under no circumstances shal! cable be allowed to lie on or be supported by a
suspended ceiling or its hanging wires.

The horizontal pathway and related space requirements specified in ANSI/TIA/EIA
569-8, Commercial Building Standard for Telecommunications Pathways and Spaces
guidelines will apply.

3.2.4 Cable Drop Locatigns

a.

All cable runs shall be terminated where the final design dictates. In advance of
performing a change, BLS must approve deviation from the published design. Minor
changes are those that may require a cable routing change and may be handled
immediately by the contractor Project Manager (PM). Minor changes are defined as
having no scope or design modifications and do not incur any additional costs.

Wireless Access Paint {(WAP} drops shall consist of two cables. The cables will run from
the designated location in the ceiling to the closest TC. All WAP cabling shall be
terminated to a new patch panel in each TC.

The contractor is responsible for verifying drop counts shown on each set of plans. All
cabling shall be run in the walls, below the raised floor, or above the ceilings unless
prior approval by the government is given allowing otherwise. If able, the contractor
may use existing pathways below the raised access floor or ahove the drop ceiling for
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outlets, but if the existing pathways are overloaded, the contractor will be responsible
for providing new ones.

d. All WAQs shall be installed at locations designated on drawings supplied by the
government. The government will provide the contractor with an editable CAD
drawing for each floor. The contractor must update the drawing with the labeied
cabling and cable pathways.

e. Each horizontal Category 6 cable drop shall be tested to meet or exceed TIA
Transmission Performance Specification for Category 6, Draft 9A (568-B.2-1)

3.5 ACCEPTABLE PRODUCTS

c.

Acceptable manufacturer's components include those made by Siemens, Amp, Leviton,
Ortronics, and CommScope or equivalent.

Acceptable manufacturers of copper cable are Siemens, Belden, Berk-Tek, Leviton, or
equivalent.

Once components from a particular manufacturer are used to start an installation, the
entire project must completed using materials supplied by that manufacturer to ensure
system compatibility.

All work and materials shall conform in every detail to the rules and requirements of
ANSI/TIA/EIA and present manufacturing standards.

3.6 GROUNDING AND BONDING

f.

All TCs on this project must be grounded according to required ANS!/EIA/TIA standards. The
grounding system must be tied together using as a minimum a #6 AWG (green) cable
extending from the computer room and TC equipment racks to the telecommunications
grounding bus (TGB). The main TGB will be provided by BLS. All grounding connections
must be labeled in accordance with ANSI/TIA/EIA 606-A.

All preinstalled pathways shali be inspected to verify and ensure that proper bonding and
grounding requirements have been met.

Horizontal pathways must be grounded and bonded in compliance with the requirements
and ANSI/EIA/TIA standards except where other codes or authorities impose more stringent
requirements.

The installation conforms to applicable practices and codes {in the United States, ANSI J-
STD-607-A, Commercial Building Grounding (Earthing) and Bonding Requirements for
Telecommunications, the NEC, and local building codes.
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j- Anapproved ground is availabie in the TC for cross-connect frames and patch panel racks.
For further details, see Chapter 8 of the BICSI TDMM.

3.5 TERMINATIONS
To maintain standards, all terminations shall be in accordance with this document and the
ANSI/EIA/TIA standards. At patch panels the cables shall be terminated in sequence with no
drop spaces left for cables that do not exist {(e.g. 001, 002, 003, etc.)

a. Connector Blocks must be Category 6 and be Type 110 insulation displacement connectors.

b. Jacks must be non-keyed RJ-45, suitable for and complying with the same standard as the cable
to be terminated.

c. Termination labels must comply with the provided guidelines.

d. Horizontal cable is to be terminated in the designated TC on contractor supplied Category 6 high
density patch panels.

e. Two Category 6 UTP plenum rated cable shall be terminated at each WAQ per American
National Standards Institute/Telecommunications Industry Association/Electronic Industries
Alliance ANSI/TIA/EIA 568-B Commercial Building Telecommunications Cabling Standard.

f. Jacks and patch panels shall be terminated using the T568-B standard.

3.6 ACCEPTANCE AND TESTING CRITERIA
The contractor shall provide the Federal POC with final layout drawings, drop lists, and test
results. The contractor shall ensure that all horizontal cables pass testing with clear pass results
for Category 6 specifications. Marginal pass results will not be accepted.

a. All twisted-pair copper cable links shall be tested for continuity, length, pair reversals,
shorts, opens, and performance. Herizontal balanced twisted pair cabling shall be tested
using a level IV test unit for Category 6 performance compliance.

b. Continuity Testing: each pair of installed cable shall be tested using a test unit that shows
opens, shorts, polarity and pair-reversals, and crossed pairs and split pairs. The test shall be
recorded as pass/fail as indicated by the test unit and shall reference the appropriate cable
identification number and circuit or pair number. Any faults in the wiring shall be corrected
and the cable re-tested prior to final acceptance.

c. Length: each installed cable link shali be tested for installed length using a TDR type device.
The cables shall be tested from patch panel to patch panel, block to block, patch panel to
outlet, or block to outlet as appropriate. The cable length shall conform to the maximum
distances set forth in the ANSI/TIA-568-C.2 Standard. Cable lengths shall be recorded and
labeled with cable identification number and circuit or pair number. For multi-pair cables,
the shortest pair length shall be recorded as the length for the cable.
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15.

16.

17,

3.8 WARRANTY

e. All workmanship furnished by the contractor, whether design, data, or information, shall be
reviewed and approved by the government to ensure the best quality of their respective
kinds, and to be free from faulty design and workmanship.

f. The contractor shall guarantee that all work will comply with all warranties, guarantees, and
building requirements, which are imposed by the government or by municipal, state,
federal, or other statutes, rules, regulations, or codes. The base warranty period begins
upon the government’s written acceptance at the site.

g. All materials must be new and supported by the manufacturer's warranty. In addition, all
Category 6 cabling shall meet permanent link testing requirements and carry a minimum of
a 25-year manufacturer warranty.

h. The manufacturer’s written warranty shall be provided upon completion of the installation
for all applicable equipment and materials,

GOVERNMENT FURNISHED INFORMATION, PROPERTY, EQUIPMENT, AND SERVICES

The Government will be responsible for providing information and building access to the contractor.
The Government will also provide a dedicated technical PM and a technical point of contact (POC)
who will act as liaisons between the contractor and DTNM management.

The government PM and POC will be available during the installation to provide guidance and
approve design alterations. Any cost or scope changes will be directed to the Contracting Officer
and the COR at GSA. All other day to day issues will be answered by site POCs who will be named at
a later date.

CONTRACTOR KEY PERSONNEL AND QUALIFICATIONS AND ITEMS AND RESPONSIBILITIES

The contractor shall provide a management pian with defined definitions of roles and
responsibilities for each dedicated team member including past performance experience and a
defined escalation path.

The contractor shall name the dedicated key personnel in their proposal, one of whom shall be
deemed the technical POC for the project. The technical POC shall possess at least three years of
experience in data network communication and management protocol, cable management,
hardware and information systems operation support, and Microsoft Visio and Project software.

At the start date, the contractor must provide a technical assessment with detailed engineering
specifications and “to be” drawings for all required components and cable plant installation within
TCs, data center racks, and MDF.

PLACE OF PERFORMANCE

The work will be performed on-site in the BLS national office located in the Postal Square Building in
Washington, DC.
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Bureau of Labor Statistics
Postal Square Building

2 Massachusetts Avenue, NE
Washington, DC 20212

18. HOURS OF OPERATION

Work must be conducted outside of normal working hours (between 7:00 p.m. and 6:00 a.m.),
weekends or as permitted and agreed upon by DTNM. BLS workspaces shall be returned to full
operation at the end of each day.

19. DEFINITIONS AND ACRONYMS

(] ANSI/TIAJEIA » American National Standards
Institute/Telecommunications Industry Association/Electronic
Industries Alliance

® AWG L] American Wire Gauge

° BICSI ° Building Industry Consulting Service International
° BLS ° Bureau of Labor Statistics

] CLIN ° Contract Line Item Number

® CMP ° Communications Plenum Cable

) DTNM ° Division of Technology and Network Management
® FSM . Floor Service Module

® [2]85 L] Internationa! Data Corporation

L] IDF ® Intermediate Distribution Frame

] MDF ® Main Distribution Frame

° MUTOA ° Multi User Telecommunication OQutlet Assembly
° POC [ Point of Contact

® PSB ® Pastal Square Building

L PM L Project Manager

. sow ® Statement of Work

® TC e Telecommunications Closet

° TCIM ) Telecommunications Cabling Installation Manual
() TDR ] Time Domain Reflectometer

L TGB ° Telecommunications Grounding Bus

° uDT ® Unreliable Data Transfer

. uTP ° Unshielded Twisted Pair

® WAO ° Work Area Outlet

® WAP ® Wireless Access Point
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20. DELIVERY SCHEDULE

Base
The contractor shall propose a tentative work schedule for the total project within five (5) days

of award.

CLIN 1: Firm fixed price for site survey to determine the quantity and location of Wireless Access
Paints that will be necessary to provide wireless coverage to ail office spaces on the ground
through fifth floors. The completed survey will be completed and delivered within 30 days of the
agreed-upon start date.

CLIN 2: Firm fixed price to furnish ceiling mounted Wireless Access Points. The WAPs will be
furnished by August 31, 2017. '

CLIN 3: Firm fixed price for installation of ceiling mounted WAPs. Labor and testing will be
completed by August 31, 2017.

The total project inclusive of base plus options must be completed by August 31%, 2017.

21. FLOOR PLANS

The floor plans on the following pages highlight the TCs on each floor as well as the suite locations
that are scheduled to be upgraded during phase 1 of the building refurbishment project.
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Figure 2 - First Floor
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Figure 3 ~Second Floor
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Figure 4 = Third Floor
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Figure 5 = Fourth Floor
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Figure 6 — Fifth Floor




BLS IT Infrastructure
Scope of Work Overview

April 26, 2017

Project Identification

A. Project Title: BLS IT Infrastructure
B. Building: Bureau of Labor Statistics, Post Square {DC0011ZZ}
C. Location: 2 Massachusetts Avenue, North East, Washington DC

Scope of Work

On behalf of the Bureau of Labor Statistics (BLS), the General Services Administration
(GSA) requires services to survey, furnish, and install wireless access points with
associated equipment and cabling to respective telecommunications closets. So that BLS
offices spaces on the ground, first, second, third, fourth, and fifth floors have modern and
reliable wireless access. (2) Furnish and install new, independent fiber optic cable
backbone with appropriate terminations from our main distribution frame (MDF), located
on the ground floor, to each of our 27 telecommunication closets (TCs) on the ground to
fifth floor. In addition, BLS is seeking the creation of as-built drawings that depict the
existing vertical and horizontal conduits on the ground through fifth floors.

Period of Performance
The project be by completed by August 31, 2017.

All work shall meet current codes, regulations, industry standards, and GSA’s P100
Facilities Standards for the Public Building Service.

Contractor shall perform all work after normal business hours. Normal business hours are
Monday-Friday, 7:00 AM to 5:00 PM, except for Federal Holidays. Contractor shall
work nights, weekends, and federal holidays. Contractor may perform noisy work from
6:00 PM to 7:00 AM, and through weekends and holidays.

A. Definitions and Standards:
Provide: Furnish and install, complete and ready for intended use.

Install: Operations at project site, including unloading, unpacking, assembly, erecting,
placing, anchoring, applying, and working to dimension, finishing, curing, protection,
cleaning and similar requirements.



Furnish: Supply and deliver to project site, ready for unloading unpacking installation,
assembly and similar subsequent requirements.

Remove: Remove from site and dispose of properly

A. Requirements

The following includes, but is not limited to, the work required to fulfill the objectives of
this project as necessary for each technical discipline.

1.

Contractor is advised to visit the project site before submitting bid

proposal to determine the extent of the work.

In general, the Scope shall follow the attached “BLS Structure Cable System
Improvement Project” and “Wireless Install Tasks” documents.

Project Coordination: Contractor shall coordinate all work activities with
BLS/GSA Project Manager.

HSPD-12: Contractor shall submit a Contractor Information Worksheet (CIW) to
the GSA Project Manager. For this project, BLS will issue HSPD-12 badges to
cleared workers. Workers shall adhere to BLS security regulations. Workers,
equipment, tools, and materials shall go through BLS Security screening upon
entry into the building.

Project Schedule: Contractor shall submit a Project Schedule for GSA approval
no later than 30-days after Notice to proceed.

Cutting & Patching: Contractor shall cut and patch existing finishes according to
GSA’s Specification Section 017310 — Cutting and Patching.

Submittals: Contractor shall submit product data sheets, color samples, and
MSDS sheets for alt materials to be used in this project for GSA/BLS approval,
according to GSA's Specification section 013300 - Submittal Procedures.
Clean-Up: Contractor shall submit product data sheets, color samples, and MSDS
sheets for alt materials to be used in this project for GSA/BLS approval,
according to GSA's Specification section 013300 - Submittal Procedures.
Hazmat: It is not anticipated that Asbestos-Containing Materials (ACM) or Lead-
Based Paint (LBP) will be encountered during work activities. However, work
area should be inspected prior to starting work and if material suspect lo be ACMs
or LBPs are present, bulk ashestos and/or lead paint chip sampling shall be
collected and tested. If workers encounter suspect materials during work, all work
activities in that area shall cease immediately and bulk asbestos and/or lead paint
chip sampling shall be conducted. If the materials sampled are determined
necessary for removal, under Section 3.02 of Specifications Section 01546, then
the contractor shall adhere to the specification and the requirements of
specification Section 02085 for asbestos removal and 02090 for removal and
disposal of lead based paint.
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11.

12.

13.

14.

15.

Environmental: Whenever possible the contractor will utilize low-VOC
materials on project within Federal buildings.

Waste & Disposal: All waste generated as a result of contractor including but not
limited to excavation and construction and/or installation of contractor supplied
materials or equipment is the property of the contractor except items defined as
"salvage" by the Government. The contractor is responsible for the removal and
proper disposal of their waste and shall not use government owned or controlled
Equipment to contain, store, or otherwise handle their trash waste materials or
debris. The contractor shall provide sufficient containers to properly store and
remove all waste created by their operations and remove same from the job site as
soon as practicable. The contractor is responsible for assuring that all waste
generated in competing this work from Government work is managed and
disposed in a manner compliant with local, State and Federal law and regulations.
The contractor is responsible for ensuring facility that is receiving the waste has
been certified by the appropriate State or local agency for that type of waste
management, or by the Environmental Protection Agency.

Green Purchasing: Products and materials play a significant role in making
building construction and operations more sustainable - on a par with energy use
and waste management in impact. In addition, the product and material choices
GSA makes affects the health of our customers directly. Numerous statutes,
regulations, and executive orders require Federal agencies and their contractors to
purchase products with various environmental attributes. As part of an effort to
improve GSA's performance in this area, the Offices of Acquisition Management,
Design and Construction, Facilities Management and Services Programs, and
Leasing have identified the products that GSA uses most frequently and
developed clear environmental standards for them. These products have been
called "Key Sustainable Products™ or "KSPs." The list of KSP products and
standards can be found at https://www.gsa.gov/portal/directive/d0/content/664134

The standards will be updated periodically to reflect changes in the market.
Products meeting all of the KSP standards are widely available at prices
comparable to or lower than their non-sustainable counterparts. Contractor shall
purchase Key Sustainable Products for this project.

All work shall be installed according to manufacturer’s instructions, standard
construction practices, and in a workmanlike manner.

Contractors shall contract the GSA Building Manager’s Office (Contact: Mr. Jim
Trainor 202-438-8733) for all Access Permits. Bum Permits and Utility Outage
Permits.

Contractor shall clean the worksite on a daily basis. Contractor shall coordinate
dumpster location with the GSA Building Manager’s Office.


https://www.gsa.gov/portal/directive/d0/content/664134

16. Contractor shall request a final Inspection from the GSA project manager within
72-hours of work completion.

17. Contractor shall perform the work according to GSA’s Specification Section
01546- Safety and Health.

Special Considerations

A. Submittals

1. Before any work is commenced, the Contracting Officer must approve all
submittals. Manufacturer’s data shall be provided and annotated to show
the specific model, type and size of each item.

B. Revisions

1. Prior approval by GSA of the documents listed, the Contractor shall
correct or revise any drawings and documents, without additional cost to
comply with the provisions of this document.

2. The normal required review time by GSA is 5 work days.

3. All formal submissions are subject to update and editing to reflect
feedback from GSA. Describing the changes in the review documents as a
written response without making changes in the contract documents is
considered non-responsive.

4. The government shall not be liable for any additional contractor costs due
to changes or revisions in the requirements of this document, which would
increase the scope of services as originally negotiated and agreed to,
unless such changes or revisions are authorized and approved by the
Contracting Officer in writing. All requests for changes or revisions
received by the contractor shall, therefore, be referred to the Contracting
Officer for his or her approval.

C. Closeout

1. Prior to final payment under this work order, the Contractor shall furnish
the Government with A Release of Claims (GSA Form 1142) to the
Government under the applicable portions of this contract, other than such
claims as the Contractor may except by description and staled amount of
each claim.

2. Any security IDs issued by GSA or the Tenant Agency for the purposes
of this task shall be returned to GSA prior to the Final Payment.



V.

Attachments

A.
B. Wireless Installation Task
C.
D
E

Structured Cable System Improvement Project

Specification Section 001546 — Safety and Health

. Specification Section 013300 — Submittal Procedures
. Specification Section 017310 — Cutting and Patching

End of Scope of Work
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Bureau of Labor Statistics

Structured Cable System Improvement Project
Postal Square Building

2 Massachusetts Avenue, NE

Washington, DC 20212

1. BACKGROUND

The U.S. Bureau of Labor Statistics {BLS) is the principal fact-finding agency for the Federal
Government in the broad field of labor economics and statistics. BLS collects, processes, analyzes,
and disseminates essential statistical data to the American public, the U.S. Congress, other Federal
agencies, State and local governments, businesses, labor organizations, and international statistical
organizations.

BLS is located in the Postal Square Building {PSB) at 2 Massachusetts Avenue, NE, Washington, DC
20212.

The current Local Area Network (LAN) backbone is managed by the Division of Technology and
Network Management (DTNM} and comprises of horizontal fiber and copper cable between
Telecommunication Closets (TCs), the Data Center, and the Embargoed Server Room, as well as
vertical fiber between the ground through fifth floors.

BLS is seeking services to install new, independent fiber with appropriate terminations from our
main distribution frame {MDF} to each of our 27 telecommunication closets {TCs) on the ground,
first, second, third, fourth, and fifth floors. In addition, BLS is seeking the creation of a new
document with drawings that depicts the existing vertical and horizontal conduit on the ground
through fifth floors.

2. EXISTING INFRASTRUCTURE

The core of the BLS infrastructure is a main network plus four production sub-networks and a
research and development sub-network. There are approximately 250 LAN switches currently
installed in 27 TCs located on six floors (the ground through the fifth floor) of the PSB. The current
BLS LAN cable plant uses category 5 Unshielded Twisted Pair {UTP) cables to support both voice and
data applications.

2.1 WORK AREA CONNECTIVITY
Current work area connectivity is provided by UTP in 6-cable bundles that run from the 7Cs to
the designated work areas. With a few exceptions throughout the building, the 6-cable bundles
are run through the ceiling, down through wall-mounted access panels, and into the raised
access flooring in the work areas. The cables terminate onto Multi User Telecommunication
Outlet Assemblies (MUTOAs), each of which service a total of six end station jacks. At each
workstation, two jacks are terminated inside a flush-mounted Floor Service Module (FSM); one
fack is for data and the other is for voice. There are two FSMs per workstation.
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2.2 TELECOMMUNICATION CLOSETS

There are 27 TCs in the BLS occupied areas of the PSB, and they are located on the ground floor
through the fifth floor. Floors 2 through 5 are serviced by six TCs each (labeled A-F), the first
floor is serviced by two TCs (A and E), and the ground floor is serviced by a single TC (MDF}. In
each closet, UTP cables from the Work Area Outlets {(WAQ) are terminated onto two sets of
patch panels, one of which is designated for data and the other for voice. The patch panels
feature IDC-style punch down terminals, and they are installed onto 19-inch wide Ortronics
racks.

3. SCOPE

3.1 OVERVIEW
The contractor shall provide and install the required material to complete this project. The work
shall include but not be limited to the following:

a. Furnish and install new vertical cabling system using fiber cabling specifications shown in
Section 10. Each vertical cable will consist of 12-strands of vertical fiber runs from the MDF
room on the ground floor to each of the 27 closets on floors 1 through 5 as depicted in
Figure-1/page-2.

b. Survey and provide comprehensive drawings of existing conduit. The drawings should show
dimensions, geometry, and location of all existing conduit on the ground through 5 floors
of PSB.

c. Contractor shall use Panduit Pan Net — Mode!l: WMPVASE or like item for vertical cable
management.

d. Contractor must ensure the locations with an IDF must be connected to the MDF with point-
to-point wiring.

e. The Government requires fiber cabling specifications and hardware shown in Section 10,
Furnish, install, and label all faceplates, jacks, and high density patch panels according to
provided guidelines.

f.  Furnish, install, and label all TC racks according to provided guidelines.
g- Test all cabiing and provide test results in soft copy, organized by closet and work area ID.

h. Ensure all installation efforts adhere and comply with national, state, and/or local building
codes applicable to the specific location.

i. Ensure all installation efforts adhere and comply with requirements of the manufacturer's
warranty proegram, and provide all warranty documentation.
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3.2 CABLING AND RELATED EQUIPMENT
3.2.1 Cable and Related Equipment Specifications

The following cable specifications and testing requirements shall be adhered to for all
installed fiber cable:

b.

The fiber cable must be in accordance with specifications shown in Section 10 and
shall meet or exceed these specifications.

Equipment racks shall be ANSI/EIA/TIA standard 19 inch wide.

3.2.2 Cable and Related Equipment Installation

The contractor shall supply all cable and termination hardware. Documentation from
the manufacturer shall be required to validate the installation. All intended material
to be used shall have a manufacturer’s cut sheet and be provided to the Government
prior to installation for final approval.

Cables shali be installed per ANSI/EIA/T!A standards. Cables shall be monitored during
the installation operation to ensure that cables do not kink, chafe, exceed 25 pounds
tension weight, or otherwise become damaged. The contractor shall not exceed the
manufacturer’s installation tension. Special attention shall be taken to ensure that
fiber cabling must meet bending radius specifications. Negligent damage shall be the
respensibility of the contractor.

The contractor is responsible for sealing firewall stops used for this cabling installation
in accordance with National Fire Protection Agency standards. Inspection of firewall
will be conducted by the Government site representative.

The cable plant installation shall be accomplished in accordance with the design
stated herein.

During the installation, the contractor shall modify (red-line) the cable plant
documentation to reflect any changes resulting from the installation and provide a
copy of this final documentation to the Government as a deliverable.

The contractor shall be responsible for repairs of areas disturbed during the
installation. The contractor shall coordinate with the appropriate trades for
restoration. The Government must approve restoration during the final walkthrough
inspection.

The contractor shall ensure that all installation techniques employed in this project
conform to industry standards and/or manufacturer recommended installation
procedures.

The contractor shall supply all miscellaneous installation materials including but not
limited to Velcro, support structure, tape, cleaning materials, spiral wrap, jet line,
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lubricant for cable pulling, etc. that shall be required by the installation team for the
duration of project.

i. Where available, the contractor may use existing or new under-floor duct systems.
Where possible, the Government will provide the contractor with floor plans.

j. Telecommunications cable is to be secured with approved hardware per ANSI/TIA/EIA
569-A Commercial Building Standard for Telecommunications Pathways and Spaces.

k. All cables must be labeled at both ends to conform to the ANSI/TIA/EIA-606
guidelines. All adhesive labels must conform to the specifications and requirements
of UL 969 (REF D-16). All labels must be typed or computer generated. Hand written
labels will not be accepted.

3.2.3 Cable Routes

a. The contractor shall route cables away from high voltage sources, i.e. A/C voltage,
fluorescent lighting, electric motors, etc. The cable plant must be protected from
accidental damage caused by maintenance activities, vibrations, chaffing, etc. Cables
shall be protected from chaffing or damage due to placement techniques.

b. Under no circumstances shall cable be allowed to lie on or be supported by a
suspended ceiling or its hanging wires.

¢. The vertical/horizontal pathway and related space requirements specified in
ANSI/TIA/EIA 569-B, Commercial Building Standard for Telecommunications Pathways
and Spaces guidelines will apply.

3.3 ACCEPTABLE PRODUCTS

Once components from a particular manufacturer are used to start an installation, the
entire project must completed using materials supplied by that manufacturer to ensure

system compatibility.

All work and materials shall conform in every detail to the rules and requirements of
ANSI/TIA/EIA and present manufacturing standards.

3.4 GROUNDING AND BONDING

All TCs on this project must be grounded according to required ANSI/EIA/TIA standards. The
grounding system must be tied together using as a minimum a #6 AWG (green) cable
extending from the computer room and TC equipment racks to the telecommunications
grounding bus {TGB). The main TGB will be provided by the Government. All grounding
connections must be labeled in accordance with ANSI/TIA/EIA 606-A.

All preinstalled pathways shall be inspected to verify and ensure that proper bonding and
grounding requirements have been met.



Scope of Work
Attachment A

c. Horizontal pathways must be grounded and bonded in compliance with the requirements
and ANSI/EIA/TIA standards except where other codes or authorities impose more stringent
requirements.

d. The installation conforms to applicable practices and codes (in the United States, ANSI J-
STD-607-A, Commercial Building Grounding (Earthing) and Bonding Requirements for
Telecommunications, the NEC, and local building codes.

e. Anapproved ground is available in the TC for cross-connect frames and patch panel racks.
For further details, see Chapter 8 of the BICSI TDMM.

3.5 TERMINATIONS

To maintain standards, zll terminations shall be in accordance with this document and the
ANSI/EIA/TIA standards.

Fiber must be terminated using fiber patch panels with LC/LC connectors at both the MDF and
TC locations for each run.

3.6 ACCEPTANCE AND TESTING CRITERIA
The contractor shall provide the Federal POC with final layout drawings, drop lists, and test
results. The contractor shall ensure that all horizontal cables pass testing with clear pass results
for Category 6 specifications. Marginal pass results will not be accepted.

Length: each installed cable link shall be tested for installed length using a TDR type device. The
cables shall be tested from patch panel to patch panel, block to block, patch panel to outlet, or
biock to outlet as appropriate. The cable length shali conform to the maximum distances set
forth in the ANSI/TIA-568-C.2 Standard. Cable lengths shall be recorded and reference the cable
identification number and circuit or pair number. For multi-pair cables, the shortest pair length
shall be recorded as the length for the cable.

3.7 WARRANTY

a. All workmanship furnished by the contractor, whether design, data, or information, shall be
reviewed and approved by the Government to ensure the best quality of their respective
kinds, and to be free from faulty design and workmanship.

b. The contractor shall guarantee that all work will comply with all warranties, guarantees, and
building requirements, which are imposed by the Government or by municipal, state,
federal, or other statutes, rules, regulations, or codes. The base warranty period begins
upon the Government written acceptance at the site.

¢. All materials must be new and supported by the manufacturer’s warranty. In addition, all
fiber cabling shall meet permanent link testing requirements and carry a minimum of a 25-
year manufacturer warranty.
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d. The manufacturer’s written warranty shall be provided upon completion of the installation
for all applicable equipment and materials.

GOVERNMENT FURNISHED INFORMATION, PROPERTY, EQUIPMENT, AND SERVICES

The Government will be responsible for providing information and building access to the contractor.
The Government will also provide a dedicated technical PM and a technical point of contact {POC}
who will act as liaisons between the contractor and DTNM management.

The Government PM and POC should be contacted to provide guidance and approve design
alterations. Any cost or scope changes will be directed to the Contracting Officer and the COR at
GSA. All other day to day issues will be answered by site POCs who will be named at a later date.

CONTRACTOR KEY PERSONNEL AND QUALIFICATIONS AND ITEMS AND RESPONSIBILITIES

The contractor shall provide a management plan with defined definitions of roles and
responsibilities for each dedicated team member including past performance experience and a
defined escalation path.

At the start date, the contractor must provide a technical assessment with detailed engineering
specifications and “to be” drawings for all required components and cable plant installation within
TCs and MDF.

PLACE OF PERFORMANCE

The work will be performed on-site in the BLS national office located in the Postal Square Building in
Washington, DC.

Bureau of Labor Statistics
Postal Square Building

2 Massachusetts Avenue, NE
Washington, DC 20212

HOURS OF OPERATION

Work may be conducted during normal working hours (between 7:00 p.m. and 6:00 a.m.}, during
non-work days, or as permitted and agreed upon by DTNM.
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ANSI/TIA/EIA American National Standards
Institute/Telecommunications Industry
Association/Electronic Industries Alliance

AWG American Wire Gauge

BICSI Building Industry Consulting Service International

BLS Bureau of Labor Statistics

CMP Communications Plenum Cable

| DTNM Division of Technalogy and Network

Management

FSM Floor Service Module

IDC International Data Corporation

IDF Intermediate Distribution Frame

LAN Local Area Network

MDF Main Distribution Frame =

MUTOA Multi User Telecommunication Outlet Assembly

POC Paint of Contact

PSB Postal Square Building

TCIM Telecommunications Cabling Installation Manual
| TC Telecommunications Closet

TDR Time Domain Reflectometer

TGB Telecommunication Grounding Bus

uDT ' Unreliable Data Transfer

uTp Unshielded Twisted Pair

9. DELIVERY SCHEDULE

The contractor shall propose a tentative work schedule for the total project within five (5) days of
award. The project must be completed by August 31%, 2017,



10. FIBER CABLING SPECIFICATIONS"

L] OM3 Multimode ° Fiber Type
® Aqua ® Color
® 50um ® Core Size
° 10Gb at 850nm L] Data Rate
° Up to 300 Meters. . Distance
Able to run 40GB or 100GB
up to 100 meters utilizing a
MPO connector
° Larger Private . Applications
Networks
] LC/LC ° Patch Panel
Termination
° 12 strands ° Fiber Strand needed
per Closet
. 1U-24 portfiber | e Patch panel dimensions

and capacity
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11. FLOOR PLANS

The floor plans on the following pages highlight the TCs on each floor.

Figure 1 — Ground Floor
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Figure 2 - First Floor

Estimated distances between MDF and 1% floor closets:

A Closet—60 FT
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Figure 3 — Second Floor

Estimated distances between MDF and 2™ floor closets:

2830 (A Closet) - 75 FT
2175 (B Closet) - 100 FT
2205 (C Closet) — 410 FT
2225 (D Closet) — 475 FT
2545 (E Closet) - 415 FT
2710 (F Closet) — 205 FT
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Figure 4 —Third Floor

Estimated distances between MDF and 3™ floor closets:

3335 (A Closet) - 90 FT

3169 (B Closet) — 121 FT
3205 {C Closet) — 440 FT
3245 (D Closet) - 510 FT
3380 (E Closet) — 460 FT
3710 (F Closet) — 245 FT
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Figure 5 — Fourth Floor

Estimated distances between MDF and 4" floor closets:

4827 (A Closet) — 115 FT
4165 (B Closet) — 162 FT
4205 (C Closet) =460 FT
4235 (D Closet) - 545 FT
4345 (E Closet) — 455 FT
4586 (F Closet) - 275 FT
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Figure 6 — Fifth Floor

Estimated distances between MDF and 5" floor closets:

5835 (A Closet) — 137 FT
5171 (B Closet) — 198 FT
5205 (C Closet) — 498 FT
5235 (D Closet) — 563 FT
5525 (E Closet) - 505 FT
5710 (F Closet) —302 FT



SOLICITATION, OFFER, 1. SOLICITATION NUMBER 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD |:| SEALED BID (IFB)
(Construction, Alteration, or Repair)| cs.11.r.17.0c.c.o0 NEGOTIATED (RFP) 5/8/2017 1 3
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 6. PROJECT NUMBER
GS-11-P-17-DC-C-0035 EQWPMA-17-0069
7.1SSUED BY cobe | WPH1AC 8. ADDRESS OFFER TO
R&A Center 3 WPH1AC
301 7th Street R&A Center 3
Room 6049 301 7th Street
Washington, DC, DC 20407 United States Room 6049
Washington, DC, DC 20407 United States

9. FOR INFORMATION | a. NAME

(Include area code) (NO COLLECT CALLS)
CALL: } Briana Glover

SOLICITATI
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)
See Attached

11. The contractor shall begin performance within 5 calendar days and complete it within calendar days after receiving

|:| award, notice to proceed. This performance period is mandatory |:| negotiable. (See By August 31, 2017 )-

12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12b. CALENDAR DAYS
(If "YES", indicate within how many calendar days after award in Iltem 12b.)

[X]ves [ Jno

13. ADDITIONAL SOLICITATION REQUIREMENTS:

a. Sealed offers in original and copies to perform the work required are due at the place specified in Item 8 by 2:00 PM (EST) (hour)

local time 5/25/2017

7

(date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

b. An offer guarantee is, []is not required.

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

d. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

STANDARD FORM 1442 (REV. 8/2014)
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)



OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

APC Construction, LLC
1910 Peters Road
Harvey, LA 70058

15. TELEPHONE NUMBER (Include area code)
(504) 539-4260

16. REMITTANCE ADDRESS (Include only if different than Item 14.)

CODE 83-076-0869 FACILITY CODE 5LJK6

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

by the Government in writing within

calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement

stated in Item 13d. Failure to insert any number means the offeror accepts the minimum in Item 13d.)

AMOUNTS } See Attached Price Schedule

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT
NUMBER 0001 0002 0003 | 0004
DATE. 05.09.17 [05.22.17 | 5.25.17 | 6.01.17

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)

Jacque Ballay, Company Vice President

AWARD (To be completed by Government)

20c. OFFER DATE

06.15.2017

21. ITEMS ACCEPTED:

Line Item 0001
22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA
$1,357,519.00 See Attached
24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwise specified) ’ 26 [ ]10u.s.C. 2304(c) ( ) 41U.S.C. 3304(a) ( 5 )
26. ADMINISTERED BY [WPH1AC 27. PAYMENT WILL BE MADE BY

R&A Center 3

301 7th Street

Room 6049

Washington, DC, DC 20407 United States

GSA, METROPOLITAN SERVICE CENTER
STE 200W

1099 14TH STREET NW

WASHINGTON, DC 20005

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this document
and return copies to issuing office.) Contractor agrees to furnish

and deliver all items or perform all work requirements identified on this form and
any continuation sheets for the consideration stated in this contract. The rights
and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and
specifications incorporated by reference in or attached to this contract.

29. AWARD (Contractor is not required to sign this document.) Your offer on this
solicitation is hereby accepted as to the items listed. This award consummates the
contract, which consists of (a) the Government solicitation and your offer, and (b)
this contract award. No further contractual document is necessary.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

31a. NAME OF CONTRACTING OFFICER (Type or print)

Haynes Thompson

30b. SIGNATURE 30c. DATE

3 31c. DATE

6/30/2017

STANDARD FORM 1442 (REV. 8/2014) BACK


APC Construction, LLC
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Harvey, LA 70058                            


(504) 539-4260 
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0001
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0002

05.22.17

Jacque Ballay, Company Vice President 

06.15.2017

See Attached Price Schedule

0003

5.25.17

0004
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ITEM NO., FORM OR
STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES

0001

BLS IT Infrastructure
Contractor must provide all
labor, materials, equipment, and
any other incidental required to
complete the installation of
new, independent fiber,
terminations, upgrades to
telecommunication closets and
creation of drawings, as outline
in the Statement of Work no
later than August 31, 2017.

AMOUNT

GENERAL SERVICES ADMINISTRATION
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SOL'C'TAT'ON OFFER 1. SOLICITATION NUMBER 2. TYPE GF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AW }{RD ' [[] seaLep o piFe)
{Construction, Alteration, or Repair}| c:.isnameon NEGUTIATED (RFP) 07/05/2017 1 3
IMPORTANT - The "offer” section on the reverse must be fully completed by offeror.
4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 6. PROJECT NUMBER
GS-11-P-17-MK-C-0023 EQWPIC-17-0006
7 ISSUED BY cobe | WPHBD 8. ADDRESS OFFER TO
WPHBD - OFFICE OF ACQUISITICN, WEST REPAIR & WPHBA
ALTERATIONS CONTRACTS BRANCH - NCR OFFICE OF ACQUISITION,CAPITAL CONSTRUCTION
301 7TH & D STREET SW BRANCH - NCR
WASHINGTON, DC 20407 United States 301 7TH & D STREET SW
WASHINGTON, DC 20407 United Stales
9, FOR INFORMATION s NAME b. TELEPHCNE NUMBER (irclude area code) (NO COLLECT CALLS)
CALL: P| Suemi Smith 202-561-8217
SOLICITATION

NOTE:. In sealed bid solicitalions "ofer” and "offeror” mean "bid and "bidder".
10 THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title. idantifying number, date)
See Attached Documents:

1. The Agreement

2. The Solicitation

3. s0W

4. Certs and Reps

5. Wage Determination- DC

6. Other Supporting Boc, 1541 TASK(9-02.01, 1541 TASK(9-03.01, SA-09 Section 01541, GSA Farm 527, SF25, SF25A-15

11. The contraclor shall begin perforrnance within 10 calendar days and complete if within 182 calendar days after receiving
[(] award, notice to proceed. This performance periad is || mandatory  [X] negotiable. (See FAR 52.217-8 )
12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 120 CALENDAR DAYS

(i “YES", indicate within how many calondar days after award in llem 128 )
ves [Ino 3

13. ADDITIONAL SOLICITATION REQUIREMENTS

8. Sealed offers in original and 2 coples to perform the work required are due at the place specified in ltem 8 by _2:00 PM (EST} (hour)
local ime /1512017 {date). Ifthis is a sealed bid solicitalion, offers wiil be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offercr's name and address, the solicilation number, and the date and time offers are due

b. An affer guarantee is,  {_}isnot required.

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full texi or by reference.

d. Offers providing less than calendar days for Govemment acceptance afler the date offers are due will nol be considered and will be rejected.

STANDARD FORM 1442 (REV /2014)
Prescribac by GSA - FAR (48 CER) 53 236-1(d)



OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFERQR (includa ZIP Code) 15. TELEPHONE NUMBER (inciude area code)
HITT CONTRACTING, INC. 703 846-9818
2500 FAIRVIEW PARK DR

18. REMITTANCE ADDRESS (Include only if different than ftem 14.)
FALLS CHURCH, VA 22042

DUNS: 003258746

CODE 0TDS4 raciury cope 003258746
17. The offeror agrees lo perform Ihe work required ol the prices specified below in sirict accardanca with the larms of this solicltation, if this offer is accepled
by the Gavernmant In writing within calendar cays after the dale offers ara due (insert any number equal to or graater than the minimum reaquirament

stated in ltem 13d. Fallure ta insert any number means the offeror accepts the minimurm in ltem 134.)

Thirteen Million, Four Hundred and Eleven Thousand, Three Hundred Eighty Nine

AMOUNTS }

18. The offeror agrees to fumnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
{The offeror acknowledges recaipt of amendments to the solicitation -- give number and date of each)

AMENDMENT
NUMBER 00 0002 0003
DATE. 06/5/2017 {06/12/2017/06/23/2017
20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print) |20b. SIGNATURE 20¢. OFFER DATE

AWARD (To be completed by Government)

21.1TEMS ACCEPTED:
Contractor's Price Proposal dated June 26, 2017,

22, AMOUNT 23, ACCOUNTING AND APPROPRIATION DATA
$13,411,389.00 Please see atlached
24, SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
{4 copies unless otherwise spacified) ’ 27 D 10 U.5.C. 2304{2) { ] D 41U.5.C 3304(a) )
26. ADMINISTERED BY | WPHBA 27. PAYMENT WILL BE MADE 8Y
OFFICE OF ACCUNSITION CARTAL CONSTRLCTION SRANCH - NCH PAS PAYMENTS BRANCH
300 7TH & D STRELT SW PO BDX 11181
WASHINGTON, DC 20407 Urniad Sistes FORT WORTH, TX 761072181

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

[ ] 28. NEGOTIATED AGREEMENT (Contractor Is required o sign this document 29, AWARD (Conlracior is no! required ta sign this document.} Your offer on this
and retumn copies fo issuing office.} Conlractor agrees to furnish solicitation s hereby accepted as to the items listed This award consummates the
and deliver all items or perform all work requirements identified on this form and x‘:ﬁ:}:;? :‘r’;“,':"r":tff’r“‘“nﬁ":mﬂ"“' ::":t‘?“z" and your offer, and (b}
any continualion sheets for the consideralion stated in this contrac. The rights w A Mciher coniachat socurnont 's necedsary
and chiigations of the partles to this contract shall be govemed by (a) this cantract
award. {b) lhe soflcilation, and (c) the clauses, representations, cettifications, and
speciicalions incorporatad by rafarence in or attached to this contract.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN 318. NAME OF CONTRACTING OFFICER (Type or print)
{Typa ar print}

hetla Sears . freweral lounse! HITT Richard Broo

30b_SIGNATURE 30e. DATE

“15/17

31c. DATI

7/$/2017

DARD FORM 1442 {REvV_8/2014) BACK

RECEIVED

By Nancy M. Bridgees at 9:01 am, Jul 06, 2017
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PAGE OF
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ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- UCI:III:T UNIT AMOUNT
STOCK NUMBER Y | oe PRICE
0001 Renovation of American Red Cross 1] LS | 13,411,389.00 | §13,411,384.

Building 1
Provide Construction services to
renovate the American Red Cross
Building. The renovations will
include, but are not limited to,
demolition, architectural,
mechanical, electrical, security
requirements, and fire, life

safety services per the design
documents submitted by Jacobs
Government Sarvices Company to [
compete the restacking and
reconfiguration of all floors
starting from lower level 2
through the 5th fioor.

Obligated: $13,411,389.00

PoP: 06/26/2017 - 04/30/2018

GENERAL SERVICES ADMINISTRATION



Standard Form

Page 1
1. SOLICITATION NUMBER 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
SOLICITATION, OFFER,
AND AWARD D SEALED BID (IFB)
(Construction, Alteration, or Repair) | cs1-r-17nwcoote [_] NEGOTIATED (RFP) 1 5
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 6. PROJECT NUMBER
47PM1017C0004 EQWPM1E-17-0050 RDC03715
7.1SSUED BY cope| WPHCE 8. ADDRESS OFFER TO
WPHCE - OFFICE OF ACQUISITION, WHITE HOUSE WPHCE
CONTRACTING BRANCH - NCR WPHCE - OFFICE OF ACQUISITION, WHITE HOUSE
300 7TH & D STREET SW CONTRACTING BRANCH - NCR
WASHINGTON, DC 20407 United States 300 7TH & D STREET SW
WASHINGTON, DC 20407 United States
9. FOR INFORMATION a. NAME b. TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS)
CALL: } Elizabeth Vitale 202-690-8910
SOLICITATION
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)
Committed
[nswswso
By Rhonda Jackson at 8:53 am, Aug 02, 2017
11. The contractor shall begin performance within 10 calendar days and complete it within 450 calendar days after receiving
[ ]award, notice to proceed. This performance period is [X] mandatory [ | negotiable. (See ).
12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12b. CALENDAR DAYS
(If "YES", indicate within how many calendar days after award in Item 12b )
ves [ |no 10
13. ADDITIONAL SOLICITATION REQUIREMENTS:
a. Sealed offers in original and 1 copies to perform the work required are due at the place specified in Item 8 by 12:00 PM (EST) (hour)
local time 6/27/2017 (date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.
b. An offer guarantee is, []is not required.
c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.
d. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

STANDARD FORM 1442 (REV. 8/2014)
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)



Standard Form

Page 2

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)
HUANG'S INC.

5601N GENERAL WASHINGTON DR
ALEXANDRIA, VA 22312

DUNS: 161902184

15. TELEPHONE NUMBER (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14 )

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if his offer is accepted

by the Government in writing within

stated in Item 13d. Failure to insert any number means the offeror accepts the mini

AMOUNTS }

calendar days after he date offers are due. (Insert any number equal to or greater than the minimum requirement

mum in Item 13d )

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT
NUMBER

DATE.

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)

20b. SIGNATURE 20c. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:
Proposal dated July 14, 2017

22. AMOUNT

$1,997,448.00

23. ACCOUNTING AND APPROPRIATION DATA

Please see attached

24. SUBMIT INVOICES TO ADDRESS SHOWN IN
(4 copies unless otherwise specified)

ITEM

>

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
[ ]10U.s.C. 2304(c) ( ) [ ]41U.s.C.3304(a) (

26. ADMINISTERED BY | WPHCE

27. PAYMENT WILL BE MADE BY

WPHCE - OFFICE OF ACQUISITION, WHITE HOUSE CONTRACTING BRANCH - NCR
300 7TH & D STREET SW
WASHINGTON, DC 20407 United States

PBS PAYMENTS BRANCH
P.O0.BOX 17181
FORT WORTH, TX 76102-0181

CONTRACTING OFFICER WILL CO

MPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this document
and return copies to issuing office ) Contractor agrees to furnish

and deliver all items or perform all work requirements identified on this form and
any continuation sheets for the consideration stated in this contract. The rights
and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) he solicitation, and (c) the clauses, representations, certifications, and
specifications incorporated by reference in or attached to this contract.

|:| 29. AWARD (Contractor is not required to sign this document ) Your offer on this
solicitation is hereby accepted as to the items listed. This award consummates the
contract, which consists of (a) the Government solicitation and your offer, and (b)
this contract award. No further contractual document is necessary.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

30b. SIGNATURE 30c. DATE

31a. NAME OF CONTRACTING OFFICER (Type or print)

N M
1219200300 100 1 1470010001341
ate 20170802 1655 38 0400
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SF1442 List of Accounting Strings

. . Amount
Accounting String Obligated

47PM1017C0004



Standard Form

Page 4

PAGE OF
4 5
ITEM NO., FORM OR quan- | UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES Y IS(;EE PRICE AMOUNT
0001 HVAC & Electrical Systems 11 EA 1,997,448.00 $1,997,448.00

Upgrade (WEST BUILDINGS)
Provide HVAC & Electrical
Systems Upgrade in WEST
BUILDINGS as per attached Scope
of Work. This award is issued

in accordance with the
Partnership Agreement between
the General Services
Administration (GSA) and the
Small Business Administration
(SBA), which authorizes GSA to
enter into prime contracts with
8(a) program participants. The
SBA Requirement Number assigned
to this contract is

0353/17/868. The following
items are hereby incorporated by
reference into Contract
47PM1017C0004: 1. Huang's
Inc.'s proposal dated July 14,
2017, in the amount of
$1,997,448.00. 2.The statement
of work dated April 12, 2017.
3.Clauses, terms and

d conditions, and statement of
work listed in Contract
47PM1017C0004. The Contracting
Officer's Representative (COR)
for this Contract is Bruce Rink.
The COR is responsible for
receiving, reviewing and
recommending approval of all

GENERAL SERVICES ADMINISTRATION



Standard Form Page 5
PAGE OF
5 5
ITEM NO., FORM OR QUAN- UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TTY |ngE PRICE AMOUNT

valid invoices, including the

final invoice, submitted by the
contractor. In addition to
submitting your invoices to the
COR, you must submit your

invoice to GSA Finance at
pnconstructioninvoices@gsa.gov. A
dditionally, the following

conditions must be met:  1.The
invoice must contain the Pegasys
Document Number -
EN-47PM1017C0004. 2.The address
on the invoice must match with
what is in the SAM database and
on the award document. Any
invoice that does not meet these
conditions will be rejected.

Once a valid invoice is received

it will be reviewed and payment

will be authorized if

the supplies/services have been
received and accepted by the
government.
EN-47PM1017C0004.2017.192X.11

.P11B0001.PG54.PG413.N20.RDC03715

.DC004227.029....
.RDC03715DC0042ZZ.CIPIMP.1..
Obligated: $1,997,448.00

PoP: 08/14/2017 - 12/31/2018

GENERAL SERVICES ADMINISTRATION
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Standard Form

Page 1
1. SOLICITATION NUMBER 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
SOLICITATION, OFFER,
AND AWARD [[]seaLepeio (re)

(Construction, Alteration, or Repair) | cs1s1wwcons (] necomateo (ree) 5/30/2017 1 3

IMPORTANT - The "offer” section on the reverse must be fully completed by offeror.

4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 6. PROJECT NUMBER

EQWPM1E-17-0050 RDC03715

7.ISSUED BY cooe | WPHCE 8. ADDRESS OFFER TO

WPHCE - OFFICE OF ACQUISITION, WHITE HOUSE

CONTRACTING BRANCH - NCR

300 7TH & D STREET SW

WASHINGTON, DC 20407 United States

9. FOR INFORMATION |a NAME b. TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS)

CALL: | Elizabeth Vitale 202-690-8910
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)

11. The contractor shall begin performance within 10 calendar days and complete it within ___ 450 calendar days after receiving

[Jawarg, notice to proceed. This performance period is [X] mandatory [ ] negotiable. (See ).
12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12b. CALENDAR DAYS

(If "YES", indicate within how many calendar days after award in ltem 1 2b.)

ves [ |no 10
13. ADDITIONAL SOLICITATION REQUIREMENTS:
a. Sealed offers in original and 1 copies to perform the work required are due at the place specified in ltem 8 by 12:00 PM (EST) (hour)

local time 6/27/2017 (date). Ifthis is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

b. An offer guarantee is, []is not required.
c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.
d. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

STANDARD FORM 1442 (REV. 8/2014)
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)
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Standard Form Page 2

OFFER (Must be fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NUMBER (Include area cods)

Huang’s Inc. (7e3) 782— 5856

= s - ) P o livicom f 16. REMITTANCE ADDRESS (Include only if different than Item 14.)
5Lol-MN Crenerad Wash n7 +ou) Dr.

4 f'éa(au d((& ; \,//\ 22 3] .2

CODE FACILITY CODE
17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement
stated in Item 13d. Failure to insert any number means the offeror accepts the minimum in Item 13d. )

AMOUNTS}# g Li C/ 7,44‘C

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation — give number and date of each)

AMENDMENT | ___
NUMBER | OCO|

DATE. (22 / IT

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print) |20b. SIGNATURE 20c. OFFER DATE
ZHILING L. HuAG: ,  President 14/17
AWARD (To be completed by Government)

21. ITEMS ACCEPTED

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA
24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

(4 copies unless otherwise specified) > [(J10us.c. 2304(c) ( ) [J41 usc. 3304(a) ¢ )
26. ADMINISTERED BY ] 27. PAYMENT WILL BE MADE BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

D 28. NEGOTIATED AGREEMENT (Contractor is required to sign this document D 29. AWARD (Contractor is not required to sign this document.) Your offer on this
and retumn copies to issuing office.) Contractor agrees to furnish solicitation is hereby accepted as to the items listed. This award consummates the
and deliver all items or perform all work requirements identified on this form and oo.ntract, Wiichiconsists of (a) the Gevernment sohcm.alson and yous. offer, sind (b)
any continuation sheets for the consideration stated in this contract. The rights this contract award. No further contractual document is necessary.
and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and
specffications incorporated by reference in or attached to this contract.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN 31a. NAME OF CONTRACTING OFFICER (Type or print)
(Type or print)

Danyeal Madison
30b. SIGNATURE 30c. DATE 31b. UNITED STATES OF AMERICA 31c. DATE

BY

STANDARD FORM 1442 (REV. 8/2014) BACK
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Volume 1 - RFP
Standard Form Page 3
PAGE OF
3 3
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- ug;T UNIT AMOUNT
STOCK NUMBER Y | jeaie PRICE
0001 HVAC & Electrical Systems 1| EA | 1,997 448 /. 297, 448

Upgrade (WEST BUILDINGS)
Provide HVAC & Electrical
Systems Upgrade in WEST
BUILDINGS as per attached
SOW. The proposal shall contain
a detailed breakdown of all
supplies, equipment, materials,
labor, supervision, overhead,
profit, bond, etc.

PoP: 08/14/2017 - 12/31/2018

GENERAL SERVICES ADMINISTRATION
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Estimate Summary ccm Construction Cost Management

Option M2 FCU Replacement

07.14.2017

DIV. Description |
1.0/General Conditions ‘
2.0|Site Work
3.0|Concrete
4.0|Masonry
5.0 Metals
6.0 Wood and Plastic
7.0 Thermal and Moisture Protection
8.0 Doors & Windows
9.0 Finishes

10.0 Access Flooring

11.0 Equipment

12.0|Casework & Furnishings
13.0|Sprinkler

14.0 Mechanical Conveying Systems
15.0 Mechanical

16.0 Electrical

1
|Contractors O.H.

‘Profit

'Bond

Cost

Total | 821,149.04

Page 9
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Estimate Details }

Option M2 FCU Replacement

Division 1.0 General Conditions 07.14.2017

Code Description Unit Unit Cost | Total
Superintendant
Design
General Construction
Project Manager

Quantity

1
! ’ Total | $293,250.00
1
|




Volume 1 - RFP Page 11

Estimate Details

Option M2 FCU Replacement

Division 11.0 Equipment 07.14.2017

Code Description Quantity Unit Unit Cost Total
DOAS Units and Fan Coil Units 1 $111,187.00 $111,187 $111,187.00

$0 $0.00

$0 $0.00

50 $0.00

50 $0.00

$0 $0.00

S0 $0.00

S0 $0.00

$0 $0.00

S0 $0.00

S0 $0.00

50 $0.00

Total $111,187.00
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Estimate Details

Option M2 FCU Replacement
Division 15.0 Mechanical | 07.14.2017
Code Description . Unit Cost Total
Sheet Metal
Insulation
Temperature Controls
Air Balance
Rigging
HVAC/Plumbing Misc.
Demo
Rough Material .
Labor }
Clean Up

\ \ Total | $191,868.65
i
|
\




Vqume_ 1-RFP

Page 13

!Estlmate Details

|

Option M2 FCU Replacement

—Division 16.0 Electrical

07.14.2017
Code Description Quantity Unit Unit Cost Total
Electrical 1 $69,000.00 |  $69,000 $69,000.00
$0 $0.00
%0 $0.00
$0 $0.00
50 $0.00
i 50 $0.00
) ) $0 $0.00
B - 0 $0.00
R $0 $0.00
$0 ~$0.00
S $0 $0.00
' $0 $0.00
a Total $69,000.00
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Page 14

Estimate Summary ccm

Construction Cost Management

Option M6A Repair Insulation

7.0 Thermal and Moisture Protection
8.0 Doors & Windows
9.0|Finishes
10.0|Access Flooring
11.0|Equipment
12.0|{Casework & Furnishings
13.0|Sprinkler

14.0
15.0
16.0

Mechanical Conveying Systems
Mechanical
Electrical

"Contractors 0.H.

}Profit

\
'Bond

Total

07.14.2017

DIV. Description Cost

1.0|General Conditions

2.0|Site Work

3.0/ Concrete

4.0 Masonry

5.0|Metals

6.0 Wood and Plastic

$411,604.88




Volume 1 - RFP

Page 15

Estimate Details

Division 1.0 General Conditions

|

Option M6A Repair Ihsulation

07.14.2017

Code Description

Superintendent
Design
General Construction
Project Manager

Quantity Unit

Unit Cost

Total

i Total

} $253,000.00
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Estimate Details [

Option M6A Repair Insulation

Division 15.0 Mechanical | 1 07.14.2017
Code Description | Quantity | Unit | UnitCost | Total
Sheet Metal '
Insulation
Temperature Controls
Air Balance
Rigging
HVAC/Plumbing Misc.
Dumpster Pull
Parking
Supervision
Equipment
Rough Material
Labor
Clean Up

Total _ $60,638.00
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Page 17

Estimate Details

1

Option M6A Repair Iﬁsula'gion

” Division 16.0 Electrical

5/19/2015
Code Description Quantity Unit Unit Cost Total
Electrical 1 $19,838.00 $19,838 $19,838.00
S0 $0.00
' o $0 $0.00
o 50 $0.00
o %0 $0.00
] $0 $0.00
i $0 $0.00
S0 $0.00
o 50 $0.00
. 50 $0.00
o 50 $0.00
- 50 $0.00
Total $19,838.00
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Page 18

Estimate Summary | ceMm

Construction Cost Management

Option M7 Add First Floor Cooling

07.14.2017

DIiv. | Description
1.0/General Conditions

2.0/Site Work |
3.0}Concrete B ‘
4.0 Masonry
5.0|Metals

6.0 Wood and Plastic
7.0/ Thermal and Moisture Protection

8.0
9.0

11.0
12.0
13.0

10.0}

Doors & Windows
Finishes

Access Flooring
Equipment
Casework & Furnishings
Sprinkler

14.0§Mechanical Conveying Systems
15.0 Mechanical
16.0  Electrical

Contractors 0;,'?,':,

Profit

Bond i

Cost

$306,841.05
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Page 19

Estimate Details

Option M7 Add' First Floor Cooling

Division 1.0 General Conditions

07.14.2017

Code

Description

Superintendent
Design

§?r\eral Construction
Project Manager

Quantity

Unit

Unit Cost

Total

Total '

|
|

$51,750.00
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Estimate Details

Option M7 Add First Floor Cooling

Division 11.0 Equipment 07.14.2017

Code Description Quantity Unit Unit Cost Total
Equipment 1 $21,428.00 $21,428 $21,428.00

$0 $0.00

S0 $0.00

$0 $0.00

S0 $0.00

$0 $0.00

30 $0.00

S0 $0.00

$0 $0.00

S0 $0.00

$0 $0.00

$0 $0.00

Total $21,428.00
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Page 21

Estimate Details 1
‘Option M7 Add First Floor Cooling

Division 15.0 Mechanical 1 |

07.14.2017

Code Description
Sheet Metal A
Insulation \

Temperature Controls \
Air Balance

~ Figging__ |
HVAC/Plumbing Misc. ?
Demo '
Parking
Supervision
Equipment
Rough Material _
Labor
Clean Up

Quantity | Unit ‘

Unit Cost |

Total

Total

| $155,576.00
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Estimate Details | |

Option M7 Add First Floor Cooling

Division 16.0 Electrical 5/19/2015
Code Description Quantity Unit Unit Cost Total
Electrical 1 $19,838.00 |  $19,838 $19,838.00
- 50 $0.00
| - 50 - 5000
] - $0 $0.00
50 $0.00
- 50 $0.00
o $0 $0.00
' $0 $0.00
$0 $0.00
$0 $0.00
50 $0.00
i 80 $0.00

Total $19,838.00
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Page 23

Estimate Summary

| ccM

Construction Cost Management

Air Curtain Option

07.14.2017

DIV. | - Description
1.0/General Conditions

2.0 Site Work
3.0/Concrete _
4.0}Masonry
5.0 Metals 7
6.0|Wood and Plastic
7.0 Thermal and Moisture Protection
8.0 Doors & Windows
9.0|Finishes
10.0|Access Flooring
11.0|Equipment
12.0|Casework & Furnishings
13.0(Sprinkler _
14.0{Mechanical Conveying Systems
15.0{Mechanical -
16.0|Electrical

_ Contractors O.H.

: Profit
|
Bond

Cost
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Estimate Details \

Air Cur;ain Option

[ [ I =

Division 1.0 General Conditions 1 | 07.14.2017
Code Description Quantity Unit . | Unit Cost Total
~ Superintendant
Design

7Generr‘al Construction
Project Manager

Total | $11,500.00

|
|
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Estimate Details

Air Curtain Option

Division 11.0 Equipment 07.14.2017

Code Description Quantity Unit Unit Cost Total
Equipment 1 $4,025.00 $4,025 $4,025.00

S0 $0.00

S0 50.00

S0 $0.00

S0 $0.00

S0 $0.00

S0 50.00

S0 $0.00

50 $0.00

S0 $0.00

S0 $0.00

$0 $0.00

Total $4,025.00
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Estimate Details 1
Air Curtain Option
Division 15.0 Mechanical | 07.14.2017
Code Description Unit Unit Cost Total
Sheet Metal
Insulation
Temperature Controls
Air Balance
Rigging
HVAC/Plumbing Misc.
Demo
Parking
Supervision
Equipment
_Rough Material
Labor
Clean Up

Quantity

! | [ Total \ $53,514.70
|

| |
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Estimate Details

Air Curtain Option

Division 16.0 Electrical 5/19/2015

Code Description Quantity Unit Unit Cost Total
Electrical ] $9,200.00 $9,200 $9,200.00

$0 $0.00

50 $0.00

o 50 $0.00

B $0 $0.00

S S0 $0.00

- - S0 $0.00

50 50.00

S0 $0.00

o $0 $0.00

50 $0.00

S0 $0.00
Total $9,200.00
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Estimate Summary

ocem |

Construction Cost Management

Option E4 Electrical

, 07.14.2017

Div. | Description

__1.0|General Conditions
2.0|Site Work

3.0|Concrete

4.0 Masonry

5.0|Metals

6.0
7.0
8.0
9.0

10.0

11.0

12.0

13.0

14.0

15.0

16.0

Wood and Plastic

Thermal and Moisture Protection
Doors & Windows

Finishes

|Access Flooring

Equipment

Casework & Furnishings
Sprinkler

Mechanical Conveying Systems
|Mechanical

Electrical

Contractors O.H.

;Profit

TBond

Cost

Total

$361,262.54
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Estimate Details

[ |

Option E4 Electrical

l 07.14.2017

Code

Division 1.0 General Conditions ‘

Description

Design
General Construction
Project Manager

{
Superintendant i
\

Unit

Unit Cost | Total

l Total

‘ $73,500.00
i
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Estimate Details

Option E4 Electrical

Division 11.0 Equipment 07.14.2017

Code Description Quantity Unit Unit Cost Total
Equipment 1 $4,025.00 $4,025 $4,025.00

S0 $0.00

50 $0.00

50 $0.00

S0 $0.00

S0 $0.00

S0 $0.00

$0 $0.00

$0 $0.00

50 $0.00

S0 $0.00

S0 $0.00

Total $4,025.00
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Estimate Details

Division 15.0 Mechanical

I |
Option E4 Electrical

07.14.2017

Code

Description

Quantity ] Unit

Unit Cost

Total

Sheet Metal
Insulation

Temperature Qqﬁtrols

Air Balance
Supervision

~ HVAC/Plumbing Misc. ’

Parking

Rough Material

Labor
Clean Up

Total

$13,91155
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Page 32
Estimate Details | \
Option E4 Electrical
Division 16.0 Electrical 07.14.2017
Code Description Quantity Unit Unit Cost Total
Electrical 1 $201,250.00| $201,250 $201,250.00
S0 $0.00
so | s000 |
B 1 %0 $0.00
$0 - $0.00
$0 $0.00
S0 $0.00
S0 $0.00
50 $0.00
%0 $0.00
%0 $0.00
S0 $0.00

Total 1$201,250.00
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OPTION E1: REPLACE FPE PANELS
1. Statement of Work

a. Phase 2 SOW dated 04-12-17

i. The Study suggests replacing switchboard SWB-1. SWB-1 is not in need of

replacement.

ii. Inlieu of replacing SWB-1, it has been requested that the existing 8 Federal
Pacific Panels be replaced.

2. Analysis

a. NEC has changed the required gutter space needed, meaning that the existing panel

enclosures are too small to meet current NEC requirements.

b. Cutler Hammer does make a retrofit kit that is adjustable and will fit most back

bhoxes.

c. Since they are Federal Pacific panels, and Federal Pacific is no longer in business, the
Cutler Hammer retrofit will most likely be the best option for reusing the existing

panel enclosures.

3. Recommendations

a. Provide retrofit kit panels for all 8 FPE panels. This approach will increase

maintainability of the panels, but may not comply with current NEC gutter space

regquirements.




Volume 1 -

RFP

JOB  SA 51 Complex 122-19
SUMMER s or

CONSULTANTS CALCULATED BY Bridwell DATE 5 june 2017

it o e CHECKED BY DATE
INCORPORATED

SCALE

OPTION M2: VRF DESIGN APPROACH
1. Statement of Work
a. Phase 2 SOW dated 04-12-17

i. The Study suggests replacing fan coil units with VRF cassettes in select
locations in the West side of the building on floors 2 through 4 and adding
new cassettes in halls adjacent to the west elevator on floors 1 through 4.

ii. The Study suggests replacing the AHU (AHU-11-10) with a DOAS units
integrated with the VRF system.

2. Background
a. 1991 as-builts
i. FCU-2(AHU-11-10)
1. 1240 CFM supply air, 100% OA
2. 59 MBH sensible, 112 MBH total capacity
3. 16 GPM Chilled Water
3. Analysis

a. VRF systems have been increasing in popularity in the United States over the last ten
years and have several pros and cons

i. Pros

1. Some systems can operate with separate zones in both heating and
cooling, reducing the amount of energy used by the condensing unit.

2. Self-contained controls

3. Relatively low-cost

4. Small refrigerant piping reduces distribution space required.
ii. Cons

1. Entire refrigerant volume can purge into any space that the system
serves or runs through in the event of a failure

Still requires extensive refrigerant piping routing within existing walls
Manufacturers are not inter-compatible

System life is generally 10-15 years

v oW

Equipment design is constantly shifting, meaning that a system may
be hard to modify 5 years after installation.

Page 34
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JOB  SA 51 Complex 122-19
SUMMER s or

CONSULTANTS CALCULATED BY Bridwell DATE 5 June 2017

LT Tl T R CHECKED BY DATE
INCORPORATED

SCALE

b. Some of the areas identified in the study have small volumes, which could be
problematic due to life safety restrictions outlined in ASHRAE Standard 15/34.

i. Most VRF systems use R-410a as the refrigerant. Per ASHRAE standard

15/34, the maximum allowable concentration of R-410a is 26 |bs per 1000
cubic feet.

ii. Most VRF systems contain 20-40 Ibs of refrigerant due to long refrigerant
lines and multiple end devices.

iii. From a preliminary analysis, each chilled water riser has at least one room

which is too small to be included on a VRF system. This means that each
riser will remain in operation.

c. A more reliable option would be to replace the existing fan coil units with 4-pipe fan
coil units.

i. The existing piping can be reused. It is estimated that the piping has 20-30
years of remaining serviceable life, as long as it is maintained properly. The
insulation on the chilled water risers requires repair to prevent
condensation damage.

ii. Fan coil units would have a more transparent interface with the existing
controls system and are easy to maintain.

iii. To reduce the load of the fan coils on the chilled water system when the
rooms are not in use, a tertiary pumping loop could be added in the
basement to rest the supply water temperature to the fan coil units higher.

d. To further reduce the load on the chilled water system, the DOAS should be sized to
handle the latent occupant load for each space.

e. An ASHRAE 62.1 Ventilation analysis conducted on areas served by AHU-11-10
calculates roughly 700 CFM of outdoor air is required.

i. Asthe building is historic with relatively leaky construction, pressurization
requirements will be larger than ventilation requirements. The existing
DOAS was selected to provide 1240 cfm of ventilation air.

ii. Itis recommended to provide a split system DOAS to supply 1,250 cfm of
ventilation air to the spaces.

4, Recommendations

a. Replace low-boy fan coils units with four-pipe fan coil units. Fan coil units sizes,
locations and types are detailed in the table below.

i. To reduce the load from the fan coil units on the chilled water system, the
fan coil units could be collected in a tertiary loop with a chilled water supply
temperature reset.
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‘ Space | Room Served | Type " Airflow (low speed) |
1029 | Back Corridor | Horizontal Recessed 125
2040 | Bedroom | Vertical Low-boy 185 |
2020 | Bedroom Vertical Low—bov ) 185
2044 | Bathroom | Vertical Low-boy 125
2045 | Sitting Room | Vertical Low-boy 125
2037 | Bedroom Vertical Low-boy 185
2017 | Sitting Room | Vertical Low-boy B 185
2033 | Bedroom | vertical Low-boy | 370 |
3045 | Back Corridor | Horizontal Recessed ' 125
3008 | Bedroom Vertical Low-boy [ _ 185
3006 | Bedroom | Vertical Low-boy 185
3017 | Bathroom | Vertical Lm;v-b_w_ 125 |
3019 | Sitting Room | Vertical Low-boy 125
3022 | Bedroom Vertical L_o'\.i."—buy' 185
3021 | Bedroom Vertical Low-boy 185
3005 | Bedroom Vertical LE:w-bbv B 185
3016 | Bedroom ' Vertical Low-boy_ 185
3024 | Curio Room Vertical Concealed Low-boy . 185 |
4014 | Bedroom Vertical Low-boy | 250 |
4015 | Bedroom Vertical Low-boy “ 250
4019 | Bedroom Vertical Low-boy ) 185
4021 | Bathroom | Vertical Low-boy 125
4022 | Bedroom Vertical Low-boy _ 185
4005 | Bedroom | Vertical Low-boy | o 185
- 4004 | Bathroom Vertical L_t:)w-bny 125
4002 | Bedroom Vertical Low-boy 185
4003 | Bedroom | Vertical Low-boy 185
4009 | Bathroom Vertical Low-BB\_; o 125
4008 | Bedroom Vertical Low-boy \ 185
| 4037 l Back Corridor Horifcntal Recessed . 125
b. Replace AHU-11-10 with a split system providing 100% OA.

i. Provide a split system with modulating hot gas reheat, to cool 1,250 cfm of
air from 83°F db and 78°F wb to 50°F db and 49.2°F wb. Hot Gas Reheat to
68°F. System shall heat 1,250 cfm of air from 10°F to 75°F using 180°F
heating hot water.
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OPTION M6A: REPAIR INSULATION AT CONDENSATION LOCATIONS

d.

1. Statement of Work

a. Phase 2 SOW dated 04-12-17
i. This option replaces insulation where it has failed resulting in condensation
damage to the ceilings below the chilled water piping.
ii. The chilled water piping indicated in the study is in the ceiling space of the
basement level, under the west portion of the complex.
2. Analysis

a. During survey, no damage to the basement ceilings from condensation was found.
Tiles located under the chilled water piping mains were not wet.

b. In discussing the study intent with the Blair House facilities group, it was mentioned
that the condensation really is damaging the ceilings in the first and second floors
where the pipe risers are routed.

c. The piping serves the fan coil units and the DOAS which provides ventilation air for

the west side of the complex. The chilled water piping has a compromised vapor
barrier, this is allowing moist air to come into contact with the piping and condense
inside the insulation. The condensation then runs down along the piping until the
piping changes direction from vertical to horizontal.

3. Recommendations

Provide new insulation and Zero Perm Vapor Barrier on chilled water piping serving
fan coil units.

If the cost associated with replacing the insulation on the piping in the west side of
the complex is too high, it could be replaced on a riser-by-riser basis.

Risers serving the west portion of the complex are highlighted in the following pdf.
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OPTION M7B: FIRST FLOOR ADD COOLING DESIGN APPROACH
1. Statement of Work
a. Phase 2 SOW dated 04-12-17

i. Provide supplemental cooling to rooms 1016, 1017, 1018, and Blair House
Entrance Hall.

ii. The scope of work indicates that additional cooling shall be provided by
providing a 1600 cfm blower coil unit in the basement and routing ductwork
in to rooms 1016 and

iii. The scope of work indicates replacing the cabinet unit heater in Blair
entrance hall with a 4-pipe fan vertical cabinet fan coil unit.

2. Background
a. 1991 as-builts

i. Ductwork runs from AHU-11-4 to rooms throughout the basement and first
floor of the west building and serves one room on the second floor.

b. 2002 Drawings

i. AHU-11-4is split into AHU-11-4A and AHU-11-4B. AHU-11-4B is the only
one of the two that serves areas identified

ii. AHU-11-4B Data, from manufacturer and schedule
1. 4900 CFM supply, 1355 CFM OA
2. 55DB/54.7 WB LAT
3. 133 MBH sensible, 193 MBH total
4. 43 GPM Chilled Water
3. Analysis

a. The cabinet unit heater in the front entrance hall should be replaced with a vertical
cabinet-type fan coil unit. The riser to which it will be connected is located in the
wall behind the unit. Connections should be made in the ceiling space of the
basement.

b. While adding a 5 ton blower coil unit would provide some additional capacity, it will
not adequately address dehumidification during large events. Blower coils are
generally unable to provide adequate dehumidification in part load.

c. During discussions with staff on site, it was determined that AHU 11-4B performs
adequately during part load conditions but cannot meet the load when the building
is used to host an event. Rather than provide a supplemental unit, a larger capacity




Volume 1 - RFP Page 43

JOB  SA 51 Complex 122-19

SUMMER  sierwo or

CONSULTANTS CALCULATEDBY ___ Gawthrop _ DATE ___7.uly 2017

R P CHECKED BY DATE
INCORPORATED
SCALE

replacement AHU should be provided with an additional single duct VAV box to
serve the internal load.

i. From a preliminary load calculation, the airflow required under a typical
event scenario is around 6500 cfm. The existing AHU is sized to provide
4900.

ii. By increasing the AHU size and airflow the unit is capable of providing more
airflow that the blower coil would add at a more effective supply air
temperature with less chilled water flow.

4, Recommendations
a. Provide vertical fan coil unit in entrance hall.
b. Rebalance existing VAV boxes served by AHU 11-4B to account for calculated loads.

c. Provide controls upgrade on AHU 11-4B to enable effective operation at full and part
load.

d. Provide new floor return and supply grilles as indicated in the study to serve interior
zone.

e. Provide additional wall grilles as indicated in the study, connected to existing
ductwork

f. AHU 11-4 should be replaced with a larger unit to enable the AHU to meet the space
loads when the building is being used to host an event.

i. The unit details are on the following cutsheet.

ii. Additionally a larger return fan should be provided for the full flow of the
AHU, 6500 cfm.
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OPTION XX: JACKSON PLACE AIR CURTAIN

a.

1. Statement of Work

a. Thereis no requirement in the statement of work for an air curtain system.

b. As the entrance usage has shifted since the original study was completed, the Blair
House Staff has indicated that an air curtain, similar to that provided under Phase 1
at the Blair House entrance.

2. Analysis

a. During the Phase 1 design effort, it was noted that the outside air supplied to the
building appears to be less than the air exhausted from the building, meaning that
the building is negatively pressurized, based on schedule and TAB data from
previous projects.

i. The currently calculated building pressurization value is -3500 cfm.
b. An air curtain similar to the one to be provided at the Blair House entrance may

provide some level of climate control. Though, if the event is occurring during a
humid summer day or a windy and cold winter night, with a lot of guests moving
through the entrance, the system will not be able to keep up with the load.

i. Based on the entrance enclosure having little insulation value and lacking a
tight seal to keep conditioned air from escaping, providing conditions of
75°F dry-bulb and 50% relative humidity is not achievable without a large air
conditioning system.

ii. For this reason the system provided should be based upon 12,000 Btuh of
capacity, and maintain conditions at the entrance only as it is able.

3. Recommendations

Before installing any additional air curtain systems, it is recommended that the
entire building air balance be determined.

i. TAB each AHU (approximately 11) at both maximum and minimum (if
applicable) airflows, also TAB chilled and heating water coils in each AHU.

ii. TAB each exhaust fan (approximately 18)

If the building staff is still concerned about conditions at the entrance, provide an air
curtain of the same size and configuration as in Phase 1. Assume the condensing unit
would be located 50 feet away from the entrance for noise and visibility concerns.
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SILVER LAKE CONSTRUCTION, LLC
3215 W STATE ST STE 309E
MILWAUKEE, WI 53208

DUNS: 080082908

15. TELEPHONE NUMBER (Include area code)
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CODE FACILITY CODE
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Silver Lake Construction's final proposal revision dated July 26, 2017.

22. AMOUNT

$1,995,230.00

23. ACCOUNTING AND APPROPRIATION DATA

Please see attached
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ITEM

>
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any continuation sheets for the consideration stated in this contract. The rights
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solicitation is hereby accepted as to the items listed. This award consummates the
contract, which consists of (a) the Government solicitation and your offer, and (b)
this contract award. No further contractual document is necessary.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

31a. NAME OF CONTRACTING OFFICER (Type or print)

Sharron Bowie

30b. SIGNATURE 30c. DATE

31b. UNITED STATES OF AMERICA

31c. DATE

8/4/2017
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ITEM NO., FORM OR QuAN- | UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES Y IS(;EE PRICE AMOUNT
0001 Design/Build for East Wing HVAC 1] JB 1,995,230.00 $1,995,230.00

Upgrades (Fan Coil, AHU, Ducts)
Provide design/build work for
the East Wing HVAC Upgrades (Fan
Coil, AHU, Ducts) as per the
attached SOW. This award is
issued in accordance with the
Partnership Agreement between
the General Services
Administration (GSA) and the
Small Business

Administration (SBA), which
authorizes GSA to enter into
prime contracts with 8(a)
program participants. The SBA
Requirement Number assigned to
this contract

is 0563/17/702511/01. The
following items are hereby
incorporated by reference into
Contract 47PM1017C0006: 1.
Silver Lake Construction's final
proposal revision dated July 26,
2017, in the amount of
$2,307,989.20 ($1,995,230.00 -
base bid; $312,759.20 -
alternates). 2. Clauses, terms
and conditions, and statement of
work listed in Contract
47PM1017C0006. The
Contracting Officer's
Representative (COR) for this
Contract is Paul Ostazeski. The

GENERAL SERVICES ADMINISTRATION
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COR is responsible for

receiving, reviewing and
recommending approval of all

valid invoices, including the

final invoice, submitted by the
contractor. In addition to
submitting your invoices to the
COR, you must submit your

invoice to GSA Finance at
pnconstructioninvoices@gsa.gov.
Additionally, the following

g conditions must be met:

1.The invoice must contain the

he Pegasys Document Number -
EN-47PM1017C0006. 2.The address
on the invoice must match with
what is in the SAM database and
on the award document. ~ Any
invoice that does not meet these
conditions will be rejected.

Once a valid invoice is received

it will be reviewed and payment

will be authorized if the
supplies/services have been
received and accepted by the
government.
EN-47PM1017C0006.2017.192X.11
.P11B0001.PG54.PGL26.V04.RDC03480
.DC0037ZZ.051.........

Obligated: $381,583.30

EN-47PM1017C0006.2017.192X.11
.P11B0001.PG54.PG413.N20.RDC02607
.DC0037ZZ.038....

GENERAL SERVICES ADMINISTRATION
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.RDC02607DC0037ZZ.CIPIMP.1..
Obligated: $1,613,646.70

PoP: 09/01/2017 - 08/31/2018

GENERAL SERVICES ADMINISTRATION
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IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
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CALL: D| Elizabeth Vitale 202-690-8910
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NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".
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OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)
Silver Lake Construction, LLC
3215 West State Street, Suite 309E
Milwaukee, WI 53208-3364
DUNS: 080082908

15. TELEPHONE NUMBER (Include area code)
(414) 290-9487

CODE 7HWT! FACILITY CODE 7HWT:

16. REMITTANCE ADDRESS (Include only if different than Item 14.)

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

by the Government in writing within 60 calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement

stated in Item 13d. Failure to insert any number means the offeror accepts the minimum in ltem 13d.)

AMOUNTS }

$1,995,230.00.00 See attached cost proposal

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT
e 0001 0002 | 0003
DATE. 19 APR 201 7 Jun 2017 a0

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)
Robert F.X. Giroux, General Manager

20b. SIGNATURE 20c. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified)

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
[ ]10u.s.c. 2304(c) ( ) [ ]41U.s.c.3304(a) ( )

26. ADMINISTERED BY | WPHCE

WPHCE - OFFICE OF ACQUISITION, WHITE HOUSE CONTRACTING BRANCH - NCR
300 7TH & D STREET SW
WASHINGTON, DC 20407 United States

27. PAYMENT WILL BE MADE BY

PBS PAYMENTS BRANCH
P.0. BOX 17181
FORT WORTH, TX 76102-0181

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

I:l 28. NEGOTIATED AGREEMENT (Contractor is required to sign this document
and return copies to issuing office.) Contractor agrees to furnish

and deliver all items or perform all work requirements identified on this form and
any continuation sheets for the consideration stated in this contract. The rights
and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and
specifications incorporated by reference in or attached to this contract.

I:l 29. AWARD (Contractor is not required to sign this document.) Your offer on this
solicitation is hereby accepted as to the items listed. This award consummates the
contract, which consists of (a) the Government solicitation and your offer, and (b)
this contract award. No further contractual document is necessary.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN

31a. NAME OF CONTRACTING OFFICER (Type or print)

(Type or print)
Sharron Bowie
30b. SIGNATURE 30c. DATE 31b. UNITED STATES OF AMERICA 31c. DATE
16 JUN 2017
BY

STANDARD FORM 1442 (REV. 8/2014) BACK




Standard Form

Page 3

PAGE OF
3 3
ITEM NO., FORM OR Quan- | UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES —ay IS(;EE PRICE AMOUNT
0001 Design/Build for East Wing HVAC 1| JB | $1.995230.00 | $1.995230.00

Upgrades (Fan Coil, AHU, Ducts)
Provide design/build work for

the East Wing HVAC Upgrades (Fan
Coil, AHU, Ducts) as per the
attached SOW.

PoP: 03/01/2017 - 03/31/2018

GENERAL SERVICES ADMINISTRATION



Owner:

Project:
Location:

Architect:

Engineering:
SOW:

Estimate Type:
Estimate Date:

DIVISION
DIVISION 2

2A
DIVISION 3
DIVISION 4
DIVISION 5
DIVISION 6
DIVISION 7
DIVISION 8
DIVISION 9

9A

9B
DIVISION 10
DIVISION 11
DIVISION 12
DIVISION 13

DIVISION 14

DIVISION 15

@

SILVER LAKE

DESIGN BUILD PROPOSAL BY DIVISION

General Services Administration (Solicitation No.: GS-11-P-NW-C-0011)
Design-Build Services- Second Floor Fan Coil, Duct and Air Handler Replacement

Undisclosed Government Building
One Design Group
DDG Engineering

GSA Scope of Work For Design Build (D/B) Contract dated April 3, 2017

Lump Sum Estimate
June 30, 2017
PROPOSAL SUMMARY

DESCRIPTION
ABATEMENT/DEMOLITION

HazMat Abatement and Selective Demolition
CONCRETE

MASONRY

METALS

WOOD & PLASTICS

THERMAL & MOISTURE PROTECTION
DOORS & WINDOWS

FINISHES

Framing, Ceilings, ACT, Daily Protections/Cleaning
Paint

SPECIALTIES

EQUIPMENT

FURNISHINGS

SPECIAL CONSTRUCTION

CONVEYING SYSTEMS

MECHANICAL

15A Mechanical
15B Plumbing
15C Fire Protection - Sprinkler

DIVISION 16

ELECTRICAL

16A Electrical and Fire Alarm

SUBTOTAL

GENERAL CONDITIONS, PROJECT & FIELD MANAGEMENT
ARCHITECTURAL/MECH/ELEC. DESIGN SERVICES
LIABILITY INSURANCE

OVERHEAD (10.0%)

FEE (10.0%)

SUBTOTAL

PAY AND PERFORMANCE BOND (2.0%)

TOTAL PROPOSAL AMOUNT

R R R

9P LA n

Bid Amount

1,995,230.00



ADD ALTERNATES
1) Scaffolding for central hallway. Will be required if the project is completed in phases versus the 30- §

day area complete shutdown for construction.
2) Finishes to conceal the scaffolding and temporary utilities for central hallway presented in Add $
Alternate No. 1.

3) Replace all 2nd floor ductwork mains and branches $

NOTES AND CLARIFICATIONS

1) The project Period of Performance is 365 days. See Phasing Plan/Preliminary schedule for clarifications. The DUCTING scope of
work has been removed from this cost proposal. The works will not occur as shown in the scheudle, all other works remain
unchanged.

2) The above costs are based on the information, discussions, and documents provided by GSA.

3) Wage scale and certified payroll

4) Full time on-site supervision.

5) Building management rules and regulations are acknowledged.

6) General daily cleaning is included.

7) The existing mechanical equipment will be surveyed before the start of construction. A report will be provided to GSA.

8) Pre-demolition air balance readings and Certified air balance

9) Fire Alarm Tie-ins are by BFPE and BMS Controls by Schneider Electric
10) Work hours are Sunday night through Thursday night 7 pm - 3 am (8 hour shift) or Monday night through Thursday night

7pm to 5 am (10 hour shift). Weekend work will only be for the replacement of the AHU.

11) Work areas for the abatement work as defined in the phasing drawings provided with previous proposal submission.

12) All building protections are included. Reasonable common corridor protection will be installed and removed nightly.

13) During 2nd Floor abetment and restoration works the spaces will be Off-Limits to all non-construction personnel. Access
would pose significant health & safety risks. Government responsible for all swing space tenant relocation.

14) The government will provide escorts at no cost to this contractor.

15) Provide 1 year warranty on all materials, labor, and equipment.

16) Industrial hygienist will BE PROVIDED BY THE OWNER.

17) Two air scrubbers will be in the construction area for the full time of the demolition/abatement work.

18) No VAV/terminal unit system is included. A full controls package would need to be design, installed, and integrated which is
not included with design costs.

19) No work proposed/budgeted with the FCUs or piping.

20) No estimate for re-working or providing new infrastructure for existing plenum cabling. Cabling will be temporarily
supported during ceiling and abatement works.

21) Proposed light fixtures are on stand alone controls (occupancy sensors) only. Existing building controls is not set-up with a full
lighting controls package as listed in the SOW.

EXCLUSIONS
1) Escorts for crews
2) Relocation or dismantling of existing furniture or belongings
3) Machine floor scrapers
4) Repairs to existing to remain mechanical equipment or support systems.
5) Floor leveling
6) Lead Paint Abatement
7) Replace of riser and 2nd floor ductwork. Allowance provided for minimal repairs to send floor ducting.
8) Rework or supporting of existing electrical, telephone, data or security wiring in the attic space. These existing services do
need to be properly supported to meet code and for this contractor to complete the scope of work to replace duct and ceilings.
Cabling will be temporarily supported during ceiling and abetment works.
9) Construction to SCIF standards of any kind.
10) Integrated lighting controls system.




DIVISION 1 - GENERAL CONDITIONS

UNIT COST || TOTAL ESTIMATED

COST DESCRIPTION UNIT QUANTITY

CODE

1.10 MISC. EQUIPMENT & SUPPLIES

1.1.1 Miscellaneous Job Supplies

1.1.2 Field Office Supplies

1.1.3 Small Tools & Equipment

1.1.4 Office Equipment & Copy Machine

1.1.5 Computer Software

1.1.6 Computer Equipment

1.20 PLANS & SURVEYS

1.2.1 Drawing & Specification Reproduction

1.2.2 Postage & Courier Service/Express Mail

1.2.3 Surveys and Layout

1.2.4 Shop Drawings/Submittals/O&M's

1.2.5 Redline As-Built Record Drawings

1.30 DESIGN AND CONSTRUCTION MANAGEMENT

1.3.1 Preconstruction Services (A/E Coordination, Permit)

1.3.2 Project Executive (Part Time - 10%)

1.3.4 Project Manager (Design Phase - 20%)

1.3.5 Project Manager (Construction Phase - 75%)

1.3.6 Assistant Project Manager (Design Phase)

1.3.7 Assistant Project Manager (Construction Phase - 33%)

1.3.8 Superintendent #1 (Full Time)

1.3.9 Superintendent #2 (Full Time for 4 Weeks)
FICA,FUTA,SUTAWC

1.40 INCIDENTAL CONSTRUCTION

1.4.1 Dust Protection

1.4.2 Floor & Wall Protection

1.4.4 Purchase Air Scrubbers, Filter and Accessories

1.4.5 Fire Extinguishers

1.4.6 Hoisting / Delivery

1.4.7 Site Signage

1.4.8 Parking Costs (GC and All Trades)

1.50 SPECIAL CONSTRUCTION

1.5.1 Progress Photos

1.5.2 Communications

1.60 TEMPORARY FACILITIES

1.6.1 Field Offices

1.6.2 Misc. Trailers

1.6.3 Internet Service

1.6.4 Drinking Water & Ice

1.70 JOB CLEAN-UP & CLOSE-OUT

1.7.1 Laborer for Daily Clean-up (1 man)

1.7.2 Final Construction Cleaning

1.7.3 Trash Hauling

1.90 PERMITS, TESTING & INSPECTIONS

1.9.41 Site Permits

1.9.2 Trade Permits

1.9.3 3rd Party DCRA Inspections

SUBTOTAL - DIVISION 1

Is

216,381 |




ARCHITECTURAL AND ENGINEERING SERVICES

Cost Code Description

1A.1.1 Architectural Field Verification & CAD Plans

1A.1.2 MEP Field Verification of Existing Conditions

1A.1.3 Arch. & MEP Construction Document Phase

1A.1.4 Arch. & Structural Temp Platform Design (Occupied Const.)

1A.1.5 Arch. & MEP Construction Administration

1A.1.6 Designer Meeting Attendance (Assume 10 Meetings)
Perform Abatement Pre Alteration Survey (With GSA, Cost

1A.1.7 Removed)

Architectural and Engineering Services Subtotal:

Ls

118,500 |

DIVISION 2 - DEMOLITION

COST DESCRIPTION UNIT QUANTITY UNIT COST | TOTAL ESTIMATED
CODE COST
2.10 ABATEMENT/DEMOLITION
Conduct Site Survey For ACM items and provide results. (With
2.1.1 GSA, Cost Removed)
2.1.2 Critical barrier installations (Attic Space)
2.1.3 Remove Corridor chandler light fixture
Full demolition and remove of ceiling tile, grid, lights, diffusers,
flex duct
214 (Area1-5&9)
Full demolition and remove of hard ceiling, lights, diffusers, flex
duct.
2.1.5 (Area 6 & 7)
Existing drywall, fixtures, RDGs decontaminate,reinstall, repair.
2.1.6 (Area 1: RM E222 & Area 8)
Removal of all plaster ceilings that contain ACM identified in
21.7 survey.
2.1.8 Industrial Hygienist (With GSA, Cost Removed)
2.1.9.A Scaffolding/Working Platform - Area 6 (Stairway)
2.1.9.B Scaffolding/Working Platform - Area 7 (Main Corridor)
Set up and removal of negative air procedures during work shifts
2.1.10 throughout construction.
2.1.11 Broom Clean Upon Completion of Demo Work
2.1.12 Building Protections - Carpet Plastic and Masonite
2.1.13 Plastic Wall Partitioning
2.1.14 Dumpsters For Demolition
2.1.15 Disposal of all hazardous material removed from project.

SUBTOTAL - DIVISION 2

309,175




DIVISION 9 - FINISHES

COST DESCRIPTION UNIT QUANTITY UNIT COST | TOTAL ESTIMATED
CODE COST
9.10 DRYWALL & CEILINGS $ 213,783
Phase 1 - Abatement/ Demolition and Ceiling Installation
Patch and repair walls from Demo/Abatement/Construction
9.1.1 activities (Area 1-8)
Supply and Install new ceiling grid and tiles. 2' x 2' Tegular tile on
thin line interlocking grid. (Area 1 not including RM E222, Area
9.1.2 2,3,4,5)
9.1.3 Supply and install new 6" bat Insulation on ceiling tiles
9.1.4 Scaffolding/Working Platform Finishes - Areas 6 & 7
9.1.5 Supply and install new gyp ceilings, include framing & insulation. {
9.1.6 Temporary protection and daily cleaning materials.
Laborer for daily set up of jobsite and hallway protection and
9.1.7 cleanup (2 men).
9.1.8 Job Stocking
Phase 2 - New Duct Installation Works (SCOPE REMOVED FR
9.1.9 Temporary protection and daily cleaning materials.
Laborer for daily ceiling tile removal and reinstallation, set up of
9.1.10 jobsite and hallway protection and cleanup (2 men).
9.20 PAINTING
9.2.1 Caulking, new grid to walls
9.2.2 Wall touch-up paint & Punchlist (Area 1-8)
9.2.3 New Ceiling Paint (Area 6-7)
9.24 Disposables and Floor Protection

SUBTOTAL - DIVISION 9

$ 229,280




DIVISION 15 - MECHANICAL

COST DESCRIPTION UNIT QUANTITY UNIT COST || TOTAL ESTIMATED
CODE COST

MECHANICAL $ 429,301
15.10 TAB and Reports
15.1.1 Pre-demolition Air Balance Reading & Report
15.1.2 Survey of Existing Systems

Pressure Test existing supply and return ducting. Provide Report
15.1.3 Based findings.

Provide FINAL TAB readings and adjustment for both air and
15.1.4 hydronic systems.
15.1.5 Mechanical System Flush out Prior to Occupancy
15.1.6 Post Occupancy Adjustments to Air Balance
15.20 Demolition

Demolition of a existing Air Handling Unit (AHU) in the Basement
15.2.1 serving the 2nd Floor.

Demolition of ALL Duct Mains and Branch Lines, dampers and

louvers, and air units in the Attic Space. (Phased work: Demo
15.2.2 and Installation work to occur nightly by section)
15.2.3 Demolition of Main Duct Risers

Basement Demolition of Piping and Insulation Back to Risers for
15.2.4 AHU's

Dispose of All Demolished Equipment in Accordance with Local,
15.2.5 State, and Federal Regulations.
15.30 Basement AHU

Relocate 1st floor AHU control panel and piping as needed to
15.3.1 ensure 1st Floor AHU remains operational.

Provide and Install new AHU to replace demolished AHU. (Per
15.3.2 Provided Product Specs)

Provide construction, final and spare set of filters for all
15.3.3 equipment.

Provide and install all new piping, valves for each AHU coil, new
15.34 flexible piping on supply and return lines for new AHU.

Provide and install 120V control valves for preheat and chilled
15.3.5 water coils.

Provide and install 2 new GPS-Iclean plasma filters on the
15.3.6 supply side of the chilled water coil.

Provide and install all new duct, insulation, and accessories for
15.3.7 AHU supply and return.

Provide and install OA damper, 120V actuator to be provide and
15.3.8 compatible with upgraded BAS system.
15.3.9 Connect Freezestat and OA damper to BAS.

Provide and install a new smoke detection system on both the
15.3.10 supply and return ducts

Provide and Install New Air Temp. Sensors on Both Supply and
15.3.11 Return Ducts.
15.3.12 Provide all vibration isolation for piping and equipment.
15.3.13 Balance supply fan.
15.3.14 Off-Hours and Premium Time for Weekend Outages
15.40 Controls

Upgrade or install a DDC control system. Integration to

Schneider BAS and Graphics compatible with the latest version

"Structureware" TAC/Schneider controls. Include all required
15.4.1 programming changes and graphics.
15.50 2nd Floor Duct Work

Allowance for minr 2nd floor duct repair. (Main Trunk Ducting
15.5.1 and Riser Excluded)
15.5.2 New Supply Diffuser and Return Air Grilles

Phased work area/ducting, removal and replacement per section.
156.5.3 Assume 10ft sections.
15.5.4 Temporary duct terminations (new install to existing ducting)

SUBTOTAL - DIVISION 15 HVAC

E 429,301 |




DIVISION 15 -

FIRE PROTECTION

COST DESCRIPTION UNIT QUANTITY UNIT COST | TOTAL ESTIMATED
CODE COST
15.30 FIRE PROTECTION 36.563
15.3.1 Add / Relocate Heads Per Code and to be Center of Tile
15.3.2 Add / Relocate Heads Per Code at Hard Ceiling (Area 6-7)
15.3.3 Hydraulic Calculations and Engineered Shop Drawings
15.3.4 Install branch line plugs during construction
SUBTOTAL - DIVISION 15 FIRE PROTECTION || $ 36,563 |
DIVISION 16 - ELECTRICAL
COST DESCRIPTION UNIT QUANTITY UNIT COST | TOTAL ESTIMATED
CODE COST
ELECTRICAL $ 277,418
16.10 2nd Floor Scope
16.1.1 Electrical Survey / Tracing 2nd Floor Lighting Circuits
Attic cabling temporary support/relocation (DOES NOT INCLUDE
NEW INFRASTRUCTURE OR CODE COMPLIANT
16.1.2 INSTALLATIONS)
Provide, maintain, relocate (per area) and remove at project
16.1.3 conclusion temporary lighting and Power as necessary.
Remove and reinstall existing Elevator Lobby and Corridor
16.1.4 Chandlers ceiling light fixtures
Provide and install new 4" round LED can lights in corridor and
16.1.5 bathrooms
Provide and Install New LED light fixtures, per provided product
16.1.6 Spec. (Area 1 not including RM E222, Area 2, 3, 4, 5)
New ceiling and/or wall mounted occupancy sensors for LED
16.1.7 lights.
16.1.8 Off-Hours and Premium Time for Weekend Outages
16.20 New AHU/Basement Scope
Disconnect Power Supply from 2nd Floor AHU located in the
Basement and remove all associated wiring, breakers and other
16.2.1 misc. devices
New Conduit, Wiring, and Connections for 2nd Floor AHU with
16.2.2 New Breakers and New Wire to the Electrical Distribution Panel.
Supply and install new Starter, Disconnect, Variable Frequency
16.2.3 Drive (VFD) to serve New 2nd Floor AHU.
Disconnect and Reconnect All Associated Accessories for the
AHU including but not limited to MOD, Control Valves, Control
16.2.4 Panels, Plasma Air Cleaners, or other Air Devices, ETC.
16.2.5 Install 3/4" Conduit, Ring & String for Controls Contractor
16.30 Fire Alarm Works
Disconnect, Temporary Relocate, and Restore any Existing
16.3.1 Smoke Detection/NAC Devices in existing 2nd Floor Ceiling
Disconnect any Existing Smoke Detection Devices located within
the existing Duct and Modify Existing FA Panel to Function
16.3.2 During Construction
Provide, Install, and complete all Necessary Programming to
Smoke Detection Devices located in the new Duct and make
16.3.3 operational with the existing FA System.
Fire Alarm Shop Drawings and Load Calculations (Removed
16.3.4 from Costs)
16.3.5 Fire Alarm Devices and Installation
16.3.6 Fire Alarm Panel Tie-ins and Programming (BFPE)
16.3.7 Fire Alarm Testing

SUBTOTAL - DIVISION 16

$ 277,418




REQUISITION/REFERENCE NUMBER PAGE ~ OF PAGES
ORDER FOR SUPPLIES AND SERVICES EQWPM1B-17-0161 1 4
1. DATE OF ORDER 2. ORDER NUMBER 3. CONTRACT NUMBER 4. PDN NUMBER
8/7/2017 47PM1017C0003 EB7N70016
5. ACCOUNTING AND APPROPRIATION DATA
FOR FUND FUNCTION CODE B/A CODE CC-A C/E CODE FY REGION
GOVERNMENT
USE CC-B PROJ./PROS NO. O/C CODE ORG. CODE ITEM PRT./CRFT
ONLY
6. TO: CONTRACTOR (Name, address and zip code) 7. TYPE OF ORDER
WASHINGTON SUBURBAN SANITARY COMMISSION
A,
14501 SWEITZER LN PI PIEJEC:-:\ASE the t d dit f
ease urmis| e following on the 1lerms and conaiions spect ied
IL'JAS:‘\REL‘ MD 20707 on the order and the attached sheets, if any, including delivery as indicated.
B. [ |DELIVERY (For Supplies)
This delivery order is issued subject to the terms and conditions
of the above numbered contract.
8A. Data Universal Numbering System (DUNS) Number [8B. Taxpayer Identification Number (TIN) C. |:| TASK ORDER (For Services)
003258654 This task order is issued subject to the terms and conditions
9A. BUSINESS CLASSIFICATION of the above numbered contract.
D. MODIFICATION NUMBER AUTHORITY FOR ISSUING
[ ]a. SMALL b. OTHER THAN SMALL [ ]c. SMALL DISADVANTAGED
Except as provided herein, all terms and conditions of the original
D d. WOMAN-OWNED D e. HUBZone D f. EMERGING SMALL order, as heretofore mentioned, remain unchanged.
I:, VETERAN 9B. START DATE: 10/1/2017
g- h. SERVICE DISABLED VETERAN
D 9C. COMPLETION DATE: 9/30/2027
10. 1SSUING OFFICE (Address, Zip Code, and Telephone Number) 11. REMITTANCE ADDRESS (MANDATQRY) 12. SHIP TO (Consignee Address, Zip Code and Telephone Number)
OFFICE OF ACQUISITION, SPECIALIZED SERVICES FRC Building 100 Central Utility Plant
CONTRACTS BRANCH - NCR 14501 SWEITZER LANE 10903 New Hampshire Ave, Bldg 100
300 7TH & D STREET SW - RM 6109 LAUREL, MD 20707 Silver Spring, MD 20993
WASHINGTON, DC 20407 United States
13. PLACE OF INSPECTION AND ACCEPTANCE 14, REQUISITION OFFICE (Name, Symbol and Telephone Number)
10903 New Hampshire Avenue Silver Spring, MD 20993 WPM1B, Metropolitan Service Center, 301.595.5069
15. F.O.B. POINT 16. GOVERNMENT B/L NUMBER 17. DELIVERY F.O.B. POINT 18. PAYMENT/DISCOUNT TERMS
MDO0810WO WHITE OAK FEDERAL RESEARCH CE
19. SCHEDULE
ITEM NUMBER SUPPLIES OR SERVICES QUANTITY | UNIT UNIT PRICE AMOUNT
(A) (B) ORDEHED (D) (E) (F)
)

See below for additional information

20. RECEIVING OFFICE (Name, Symbol and Telephone Number) TOTAL
Metropolitan Service Center 10903 New Hampshire Avenue Silver Spring, MD 20993 United States ?EE—OAr(\l) $2407.622.52
21. MAIL INVQICE TC: (Electronic Invoice Preferred) 22. GROSS SHIP WEIGHT

GENERAL SERVICES ADMINISTRATION GRAND $2,497,622,52
7BCPL TOTAL
Finance Div, Leasing and Ulilities 23. SHIPPING POINT

GSA Admin 7BCPL
Fort Worth, TX 76102-0181

24A. FOR INQUIRIES REGARDING PAYMENT CONTACT: 24B. TELEPHONE NUMBER
patricia.davis@gsa.gov 202-690-9496

25A. NAME AND TITLE OF OFFEROR/CONTRACTOR 26A. UNITED STATES OF AMERICA (NAME OF CONTRACTING/ORDERING OFFICER)
Chrischagde i

25B. SIGNATURE 25C. DATE SIGN 26C. DATE SIGNED

8/7/2017

GENERAL SERVICES ADMINISTRATION



GSA300 List of Accounting Strings

Accounting String Amount Obllgated



ORDER FOR SUPPLIES AND

RELATING TO THIS ORDER

PAGE 3
—F

SERVICES (Continuation)

PEAR ONALL PAGHSASEMEEND PAPERS

112011

TS PR W

. PAGES 4

ITEM NO.
(@)

SUPPLIES OR SERVICES
(b)

QUANTITY]

ORDERED UE'T
© (d)

UNIT PRICE

)

AMOUNT
C

0001

0002

WATER & SEWER SERVICE - WHIIE
OAK FEDERAL RESEARCH CENTER CAMPUS
Washington Suburban Sanitary
Commission {WSSC) shall supply
Water and Sewer Services t0

While Oak Federal Research

Center Campus located at: 10701
New Hampshire Avenue, Silver
Spring, MD 20903 for Account No.
3564580. GSA Point of Contact:
James Watson, Bullding Manager,
(202) 219-3115,

james.watson@gsa. gov. -€ontract
Order 47PM1017C0003 shall not
exceed past September 30, 2027.

Old Act No. 1B7N03288 will be
replaced with new Ad:. No.
EB7N70016**
EB7N70016.2017.192X.11.P1126001
.PG61.PGA32.F22. MD0810WO.......

Obl;gatedo $2,497,622.52
PoP: 1010112017 - 09130/2018

WATER & SEWER SERVICE - WHIIE

OAK FEDERAL RESEARCH CENTER CAMPUS
Washington Suburban Sanitary

Commission {WSSC) shall supply

Water and Sewer Services to

While Oak Federal Research

Center Campus located et: 10701

New Hampshire Avenue, Sliver

GENERAL SERVICES ADMIN

ISTRATION

GSA SUU-A (REV. OKEUTU)



ORDER FOR SUPPLIES AND | RESY VSRS MISDABRRAR ONALL PACKAGES AND PAPERS @ piceE ¢

SERVICES (Continuation) PONNUMBER | IDATE lorDER NUMBER PAGES 4
101112011
TTENTRO. SUPPLIES OR SERVICES A T T——ONTTPRICE AMOUNT
(@) (b) FSE @ © <

Spring, MD 20903 for Account No.
3564580. GSA Point of Contact:
James Watson, Bullding Manager,
(202) 219-3115,
james.watson@gsa.gov.. The
Services inthis line item will
befunded onanannual basesand
notina one {1) lump sum.
**Contract Order 47PM1017C0003
shall not exceed past September
30, 2027*"
PoP:1010112018-0913012027

GENERAL SERVICES ADMINISTRATION GSA 300-A (REV. 520710)



SOLICITATION. OFFER 1. SOLICITATION NUMBER 2. TYPE OF SOLICITATION | 3. DATE ISSUED PAGE OF PAGES
AND AWﬁ:RD l [] seaLep eiD ey

(Construction, Alteration, or Repair)| cs11P17MKC0014 NEGOTIATED {RFF) | 3308/2017 1
MPORTANT - The "offer” section on the reverse must be fully completed by offeror.

JONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 8. PROJECT NUMBER
GS11P17MKC0020 EQWPMA-17-0029 NDC00256
7. ISSUED BY cope | WPHBA 8. ADDRESS OFFER TO
GSA, NCR, ROB GSA, NCR, ROB
OFC OF ACQUISITION (WPHBA) PROPERTY DEVELOPMENT DIVISION (WPC)
301 7TH STREET, SW 301 7TH STREET, W
WASH., DC 20407 WASHINGTON, DC 20407

ISSUED UNDER AMENDMENT 0004

9. FOR INFORMATION _|= NAME b. TELEPHONE NUMBER {Include area code) (NO COLLECT CALLS)
CALL: P | CHERVETTE WHALEY, Contract Spec | 202-969-5549
SOLICITATION

NOTE: In sealed bid solicitations "offer” and "offeror” mean "bid and "bidder".
10. THE GOVERNMENT REGUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Titke, identifing number, dats)

GS1TM1P17MKCO014  Design-Build for Bldg 54 - West Addition @ St. Elizabeths, Wash., DC

Design build/bridging contract for the construction of Building 54 for the Depariment of Homeland Security Headquarters at the
St. Elizabeths Hospital site in Anacostia, DC. The scope will include the construction of a new building to provide office space
for the DHS personnel.

Firm Fixed Price,

Estimated Cost Range: $40.0 M - $50.0 M

Liquidated Damages: $3,000 per day of delay

Period of Performance: Contract Completion within 18 months after receipt of NTP
MAICS: 236220 Commercial and Institutional Building Construction

R 52.219-9, Small Business Subcontracting Plan: An offeror, other than a small business concem, before being awarded a
contract exceeding $1,500,000 for construction, must demonstrate that its subcontracting plan represents a creative and
innovative program for involving small, HUB Zone small, small disadvantaged, women-owned, veteran-owned, and service-
disabled veteran owned small business concerns as subcontractors in the performance of this contract.

An Apprenticeship Plan is required after the award.
An EEO Compliance Plan is required after the award.

rir

11. The contractor shall begin peformance within 1 calendar days and complete it within calendar days after recelving
[Jaward, [X]notice to proceed. This performance period is [X] mandatory [ ] negotiable. (See -~ 18 months 1l
12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANGE AND PAYMENT BONDS? 12b. CALENDAR DAYS
(if *YES", indicale within how many calendar days after award In lfem 12b.)
ves [Ino (7) seven

13. ADDITIONAL SOLICITATION REQUIREMENTS:

a. Sealed offers inoriginal and ___ 3 coples to perform the work required are due at the place specified In tem 8 by __12:00pm__ (houn)
local time 0472712017 (date). [fthis Is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

b. An offer guarantee s, [] s not required.

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incomporated in the solicitation in full text or by reference.

d. Offers providing less than 120 calendar days for Government acceplance after the dale offers are due will not be considered and will be rejected.

STANDARD FORM 1442 (REV. £812014)
Prescribed by GSA - FAR (48 CFR) 53,236-1(d)



REVISION/Amand4
OFFER (Must be fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15, TELEPHONE NUMBER (Include area code)
Grunley Construction Company, Inc,
: 240-389-2000
16020 Shady Grove Road, Suite 500 18, REMITTANCE ADDRESS (include anly if cifferent then ltem 14.}

“ackvile, MD 20850
CONTRACT GS11P17MKC0020

cobe OMWA40 FACILITY CODE DUNS: 188686778

17. The offeror agrees to parform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is acceptad
by the Government in writing within __ 120 __ calendar days after the date offers are due. (nsert any number equal to or greatar than the minimum requirement
stated in ltemn 13d. Fallure fo insert any number means the offeror accepts tha minimum In ttem 13d.)

Committed
SEE Contract Price Form: Pricing Sheet
AMOUNTS > ATTACHMENT TO SF 1442: SOLICITATION, OFFER AND AWARD REVIEWED
By Tiffany Hamlin at 10:12 am, Jun 27, 201 7]

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
{The offeror acknowiedges raceipt of amendments fo the soficitation — give number and dale of each)

AMENDMENT
NUMBER 1 2 3 4 5 8 7 8 9
DATE. 12/23/2018)03/29/2017|04/11/2017]04/19/2017| 04/28/2017 | 05/01/2017 | 05/05/2017 | 05/11/2017 |05/18/2017
20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print) |20b. S RE 20e. OFFER DATE

Thomas S. Walker, VP of Preconstruction Services
AWARD (To be complated by Government)

05/24/2017

21. ITEMS ACCEPTED:

All work included in Base Offer Price, Options 1 thru 5 (Options 2 thru 5 exercised; Reserve right to exercise
Option 1 in accord w/contract docs); All Optional Bid Rates; Amendments 1, 2, 3,4, 5, 6, 7, 8, 9; The Solicitation
and Agreement including all specifications, attachments and drawings (as amended); Davis Bacon Wage
Decision DC170002, MOD 3 dated 05/05/2017; SB Subcontracting Plan; Prompt Payment: 30 days

22 AMOUNT 23 ACCOUNTING AND APPROFRIATION DATA
24, SUBMIT INVOICéS TO ADE)RESS SI:IOWN N ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
{4 coples unless otherwise specified) } 25 [Jrou.sc. 2304 ( )[4 usc 3a04a)( )
26, ADMINISTERED BY [WPC 27. PAYMENT WILL BE MADE BY
PROPERTY DEVELOPMENT DIV. (WPC) GSA, Greater Southwest Finance Center (TBCP)
2701 Martin Luther King Jr Ava., SE Trailer 37A P.O. Box 17181
Washington, DC 20032 Fort Worth, TX 76102

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

[[] 28. NEGOTIATED AGREEMENT (Contractor is required to sign this document [k 29. AWARD (Contractor is not required to sign this dacument.) Your offer on this
and retum copies to Issuing office.) Conbractor agrees o fumnish sulicitation is heraby accepted as to the items listed, This awand consummates the
and deliver all items or perform &l wark requirsments identified on this form and contract, which consists of {a} the Government adlicitation and your offer, and (b)

any continuation sheats for the consideration stated In this contract. The rights this contract award. No further contractual document is necassary,
and chiigations of the parties lo this contract shall be govemned by (a) this contract
awerd, {b) the solicitation, and (c) the clauses, representations, certifications, and
specifications incorporated by referanca In or attached to this contract.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN 31a, NAME OF CONTRACTING OFFICER (Type or print)

(Typa crecey BONNIE E. ECHOLES

30b. SIGNATURE 30c. DATE 31¢. DATE

06/28/2017

2 (REV. 8/2014) BACK




issuep unper avenomentos  CONTRACT GS11P17MKC0020

GSIIPITMKCO004 Design-Build for Bldg 54 — West Addition () St. Elizabeths, Wash., DC

ATTACHMENT TO SF 1442: SOLICITATION, OFFER AND AWARD
{This form must be attached to the SF 1442 when submitting the Price Proposal.)

Contract Price Form: Pricing Sheet:

BASE CONTRACT PRICE: THE BASE PRICE SHALL INCLUDE ALL ALLOWANCES. THE
BASE PRICE SHALL NOT INCLUDE ANY WORK INCLUDED IN THE OPTION PRICES,

Base Contract: Shail consist of all DESIGN AND CONSTRUCTION
for the shell, core and ultility connecfions for the West Addition

defined in section 011000 and as shown in the bridging documents $
and not included in the request opfions.

A. {Option No. 1: Tenant Improvement Costs: The Contractor shall
provide a firm fixed price to design and provide the tenant

improvement costs as defined by in Section 3.1.A of specification $
section 012400 - Options

B. [Option No. 2: DOC Normal and Emergency Ductbanks: D-B Contractor
ghall provide a firm fixed price to design and provide the ductbhank described in

Section 3.1.B of the spectification section $
012400 - Options.

C. |Option No. 3: Tunnel Connection to Creamery: D-B Contractor
shall provide a firm fixed price to design and provide this tunnel
comnection as deseribed in Section 3.1.C of the specification section s
012400 - Options. Price to include repair and reconstructon of
roadway above.

D. |Option No. 4: Demolition of Stair Bravo Headhouse and

Relocation of existing fire alarm and control elements to the
West Addition Fire Command Center: D-B Contractor shall provide

a firm fixed price to provide necessary design, relocate existing $
control and standpipe elements, and demolish existing DOC "Stair-Bravo”
Headhouse as defined in Section 3.1.D of the specification section 012400 -
Options.

E. {Option No. 5: PV Roof: D-B Contractor shall provide a fimm fixed

price to provide necessary design and construct the photovoltaic (PV)

panel system as defined in Section 3.1.D of the specification section $
012400 - Options.

TOTAL CONTRACT PRICE (BASE + OPTIONS): $ 44,905,000

Grunley Construction Company, Inc‘24/2017

Offeror, Signature: Date:

Attachment to SF1442



CONTRACT GS11P17MKC0020

GS11PITMKCO0014 Design-Build for Bidg 54 — West Addition (@ St, Elizabeths, Wash,, DC

ISSUED UNDER AMENDMENT 04

BID RATES

Contractor's Overhead Rate for Adjusiments

Caontractor's Profit Rate for Adjustments

Contractor's Daily Rate for Compensabie Project Defay
(Work Day)

$ 8.900

Grunley Construction Company, Inc.- | 6/24/2017

-

Offeror, Signature:

Date:

Attachment to SF1442




PAGE OF

4 7
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | UAN- U(I)\IILT UNIT AMOUNT
STOCK NUMBER TTY | coie PRICE
0001 Building 54/West Addition- CORE 1 LS $37,222,000.00 $37,222,000.00

AND SHELL

Contractor will design/build the
base building core and shell of
the new Building 54/West
Addition (WA), including:
foundations, exterior envelope,
roofing, sustainability
measures, utility connections,
building common spaces, common
services, fire/life safety
systems, ceilings, lighting,
lobbies and public bathrooms,
elevators, water, sewer, HVAC
systems, inter-builidng
connections, civil engineering,
sidewalks, road curbs, and
landscape. Contractor shall
also provide: 1.electrical work
within the existing below grade
utility tunnel from the point of
connection to the WA tunnel to
CUP2; 2. construction of empty
conduit units within the
concrete ductbank between the WA
utility tunnel; 3. a connection
from Level LL1 of the WA to the
face of the existing Ultility
Tunnel; 4. a connection from
Level G3 of the WA to the face
of the Creamery; 5. demolition
of the Stair Bravo Headhouse and
removal and disposal of all

GENERAL SERVICES ADMINISTRATION



PAGE OF

UNIT

ITEM NO., FORM OR QUAN- UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY e PRICE AMOUNT

resulting waste; 6. the

completion of construction at

Level LL1 and passenger

elevators from LL1 to Level G2;

6. a photovoltaic panel system

at Roof Level and 7. a green

roof at Level 02.
EN-GS-11-P-17-MK-C-0020.2017.192X
.11.P11B0001.PG51.PG413.N20
.NDC00256.DC0091SE.000....
.NDC00256DC0091SE.CIPNEWCON.1..
Obligated: $37,222,000.00

PoP: 06/15/2017 - 09/30/2018

0002 OPTION 1------ Building 54/West 1| LS $0.00 $0.00
Addition -TENANT IMPROVEMENT and
FIT-OUT

Contractor to provide
design/construction of interior

walls, doors, carpets, branch

lighting, branch electrical,

branch HVAC, and all other

interior fittings required to be

paid by the Tenant. Option 1

valued at $6,442,000; Accepted

at Award with Reservation to

Exercise at a later date |

accordance with contract

documents and schedule

PoP: 06/15/2017 - 09/30/2018

0003 OPTION 2------ Building 54/West 11 LS $270,000.00 $270,000.00
Addition - DOC Normal and

GENERAL SERVICES ADMINISTRATION



PAGE OF

UNIT
ITEM NO., FORM OR QUAN- UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TTY IS(;EE PRICE AMOUNT

Emergency Ductbanks

Contractor to provide other

tenant required design and
construction, including the

construction of empty conduits

within the concrete ductbank

between the West Addition

utility tunnel to the existing

wall of the DOC.
EN-GS-11-P-17-MK-C-0020.2017.192X
.11.P11B0001.PG51.PG413.N20
.NDC00256.DC0091SE.000....
.NDC00256DC0091SE.CIPNEWCON.1..
Obligated: $270,000.00

PoP: 06/15/2017 - 09/30/2018

0004 OPTION 3------ Building 54/West 1| LS $574,000.00 $574,000.00
Addition - Tunnel Connection to
Creamery

Contractor to provide tunnel

connection
EN-GS-11-P-17-MK-C-0020.2017.192X
.11.P11B0001.PG51.PG413.N20
.NDC00256.DC0091SE.000....
.NDC00256DC0091SE.CIPNEWCON.1..
Obligated: $574,000.00

PoP: 06/15/2017 - 09/30/2018

0005 OPTION 4------ Building 54/West 1] LS $189,000.00 $189,000.00
Addition - Demolition of Stair
Bravo Headhouse and Relocation
of existing fire alarm and

GENERAL SERVICES ADMINISTRATION



PAGE OF

UNIT
ITEM NO., FORM OR QUAN- UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TTY IS(;EE PRICE AMOUNT

control elements to the West

Addition Fire Command Center
Contractor to provide necessary
design, relocate existing

control and standpipe elements,

and demolish existing DOC
"Stair-Bravo" Headhouse.
EN-GS-11-P-17-MK-C-0020.2017.192X
.11.P11B0001.PG51.PG413.N20
.NDC00256.DC0091SE.000....
.NDC00256DC0091SE.CIPNEWCON.1..
Obligated: $189,000.00

PoP: 06/15/2017 - 09/30/2018

0006 OPTION 5------ Building 54/West 1] LS $208,000.00 $208,000.00
Addition - PV Roof

Contractor to provide necessary

design and construct the

photovoltaic (PV) panel system
EN-GS-11-P-17-MK-C-0020.2017.192X
.11.P11B0001.PG51.PG413.N20
.NDC00256.DC0091SE.000....
.NDC00256DC0091SE.CIPNEWCON.1..
Obligated: $208,000.00

PoP: 06/15/2017 - 09/30/2018

GENERAL SERVICES ADMINISTRATION



OFFER (Must be fully completed by oﬂ‘cror)

14. NAME AND ADDRESS OF OFFEROR (Include 2IP Code)

Summit Construction & Environmental Services, LLC
6290 Old Warwick Road, Suite D
Richmond, VA 23224

15, TELEPHONE NUMBER (Include area code)

757-903-8887
16. REMITTANCE ADDRESS (Include only if different than ltem 14,)

CODE 4NKK3 FACILITY CODE

17. The offeror agrees to perform the work required at the prices spéclfied below In strict awardanee with the terms ef thls solicitation, if this offer is acoepted

by the Govemnment in writing within _

calendar days after the date offers are dus, (Insert any number equal to or greater than the minlmum requirement

stated in tom 13d. Failure to Insert eny number means the offeror accepts the minimum in ttem 13d.)

AMOUNTS }

$2,865,296.71 (Two Million Eight Hundred Sixty Five Thousand Two Hundred Ninety Six Dollars 71/100)

18. The offeror agrees to furnish any required performance and paymant bonds.

19, ACKNOWLEDGMENT OF AMENDMENTS

(Tho ofram( aokr_mwladgo; mcqlpg qf amendments to the sclicitation - give number and date of each)

AMEIEMENT | 0001 | o002
DATE, T | ansnt | | | |
208, NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or prinf) |20b. SIGNATURE |20c. OFFER DATE

Keith Helmer, Senlor Project Manager

| 6/8/2017

AWARD (To be comp!eted by overnment)

1. ITEMS ACCEPTED:

All work incuded in the Base contract to install PA Systems and Upgrade Fire Alarm Head End Panel, Amend 1 &2

Solicitation and Agreement, Prompt Payament 30 c.d,

22, AMOUNT
$2,865,296.71

73, ACCOUNTING AND APPROPRIATION DATA.

EN-GS-11-P-17-MK-C-0021

TTEM
26

24, SUBMIT INVOICES TO ADDRESS SHOWN IN
(4 wpies unlass othsrwlse specifiod)

[

25 GTHER THAN FULL AND GPEN COM?

ETITION PURGUANT 1O

[Tous.c. 230400) ¢ ) [Jaruse. 3304a)( )

26, ADMINISTERED BY TWPG

127, PAYMENT WILL BE MADE BY

GSA, PROPERTY DEVELOPMENT DIVISION, NCR
301 7 STREET, SW

ROOM 2002

WASHINGTON, ¢ 20407

]

PBS Payment Branch
P.0. BOX 17181
Fort Worth, TX 76102-0181

CONTRACTING OFFICER WILL C@MPLETE 1TEM 28 OR 29 AS APPLICABLE

[:] 28 NEGOTIATED AGREEMENT (Contractor Is required to sign this document
and return coples to Issuing office,) Contractor agrees to fumigh

oo hatta wH la PN i o it sl st Sk
@G Geliver an um'i"ls Cv'l" perform &l work requirerents identified on this form and

any continuation sheets for the consideration stated in this contract. The rights
and obligations of the parties to this contract shall be governed by (a) this contract

award, (b} the solicitation, and (¢) the clauses, representations, certifications, and |

specifications lncorp@rated by reference in or attached to this contract.

11X 29, AWARD (Contractor Is not required to sign this dosuhwnl.) Your offer on this

salicltation is hereby accepted as to the items listed. This award consummates the
contract, which consists of (a) the Government solicitation and your offer, and (b)
this contract award. No further contractual document is necessary.

308, NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

T37a. NAME OF CONTRACTING OFFICER (Type or print)

30b. SIGNATURE 30c. DATE

Bonnie Echoles
B LINITED STA | 31¢. DATE

717117
RD FORM 1442 (REV. 8/2014) BACK




PR » 1. SOLICITATION NUMBER TYPE OF SOLIGITATION 3. DATE ISSUED P F . PAGE
SOLICITATION, OFFER, OLICITATION NUMBE 2. TYPE SSUE AGE OF  PAGES

AND AWARD [] seaLep BiD grB)

(Construction, Alteration, or Repair)| cs.u.s.rucoe [[] NecoTiATED (RFP) 3/15/2017 1 3
MPaRTAﬁT ha “offor” section on the reverse must be fully completed by offeror, _ v

4. CONTRAGT NUMBER 6. REQUISITION/PURCHASE REQUEST NUMBER | 6. PROJECT NUMBER _
GS-11-P-17-MK-C- 0021 EQWPMA-17-0055

7. 1SSUED BY T GODE| WPHBA |6 ADDRESS OFFER 10

OFFICE OF ACQUISITION,CAPITAL CONSTRUCTION

BRANCH - NCR

300 7TH & D STREET 8W

WASHINGTON, DC 20407 United States

\

9. FOR INFORMATION _ Jn. NAME [6- TELEPHONE NUMBER (include area cods) (NO COLLECT CALLS)
CALL: )’ Tanuja Majety

| 202-617-1343

10. THE GOVERNMENT REQUIRES PERFQRMANO& OF THE WORK oascmaﬁn IN THESE DOC’UMENTS (Title, identifying number, date)
See Attached

11. The contractor shall begin performance within 1 calendar days and complete it within __ 360 calendar days after receiving
)

[ Jaward, [X]notice to proceed. This performance period is [X] mandatory [ | negotiable. (See _ )

123, THE CONTRAGTOR MUST FURNISH ANY REQUIRED PERFORMANGE AND PAYMENT BONDS? “T2b. CALENDAR DAYS
{If "YES", indicate within how many calendar days after award in ftem 12b.) .

Klves [Ino
13. ADDITIONAL BOLICITATION REQUIREMENTS:
a, Sealed offers In original and ___2___ copies to perform the work required are due at the place specified in Item 8 by 12:00 PM (EST) (hour)
local ime ____4/14/2017 (date). Ifthis Is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

b. An offer guarantee is,  []isnotrequired.

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses Incorporated in the solicitation in full text or by reference.

d. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

STANDARD FORM 1442 (REV. 8/2014)
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)



SF1442 List of Accounting Strings

Accounting String Amount Obligated

GS-11-P-17-MK-C-0021



PAGE OF
CONTRACT GS-11-P-17-MK-C-0021 A 5
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | UAN- U(I)\IILT UNIT AMOUNT
STOCK NUMBER Y | \coUe PRICE
0001 Install PA System & Upgrade Fire 11 EA 2,865,296.71 $2,865,296.71

Alarm Panel

This award is to procure Design
Build Services for the

Installation of PA System and
Upgrade Fire Alarm Head End
Panel for the U.S. Internal
Revenue Services (IRS) located
in Washington, DC. Contactor is
to provide all labor, material,
equipment, transportation and
on-site supervision necessary to
complete the Design Build
Services. The scope of work
includes designing and providing
new emergency voice capabilities
to the existing fire alarm

system. The new voice equipment
should include a voice module
with microphone, audio message
generator (any other needed
control equipment), amplifiers,
and code compliant fire wiring
and speakers throughout the IRS
building. The proposal dated
June 08, 2017 for $2,865,296.71
is hereby accepted by the
Government. The Period of
Performance is 42 weeks from
issuance of Notice to Proceed
(NTP). 100% Payment and
Performance Bonds are required
for the performance of this work

GENERAL SERVICES ADMINISTRATION



CONTRACT GS-11-P-17-MK-C-0021 PAGE  OF

5 5
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | UAN- U(I)\IILT UNIT AMOUNT
STOCK NUMBER TTY | coiE PRICE

and must be submitted within

five (5) calendar days after the
award of the contract. A Notice

to Proceed (NTP) will NOT be
issued until the contractor’'s
Payment and Performance Bonds
have been received AND accepted
by the Government.
EN-GS-11-P-17-MK-C-0021.2017.192X
.11.P1140003.PG80.PG413.HO8.
.DC002277..1574137 1.......
Obligated: $2,865,296.71

PoP: 06/30/2017 - 04/21/2018

GENERAL SERVICES ADMINISTRATION



CONTRACT GS-11-P-17-MK-C-0021

GSA Contract No. GS-11-P-1 7-MK-C-30006

item T | | Description Cost
01 General Conditions

02 Design

[083  Testing - Third Party

04  Commissioning

05 "~ Fire Alarm / Public Address System _

{06 Electrical

07  Misc. - Finishes

08 Bond

Subtotal 1 - item 01+02+03+04+05+06+07+08 Totals

"~ Overhead and Profit

: -AT..J

T L BID PRICE (Subtotal 1 + Overead and Profit)

— $ 2.865,296.71

Bocument: GT01-SB 7 JAN 2016
(The Agreemaent)




SOL'C'TAT'ON OFFER 1. SOLICITATION NUMBER 2. TYPE GF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AW }{RD ' [[] seaLep o piFe)
{Construction, Alteration, or Repair}| c:.isnameon NEGUTIATED (RFP) 07/05/2017 1 3
IMPORTANT - The "offer” section on the reverse must be fully completed by offeror.
4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 6. PROJECT NUMBER
GS-11-P-17-MK-C-0023 EQWPIC-17-0006
7 ISSUED BY cobe | WPHBD 8. ADDRESS OFFER TO
WPHBD - OFFICE OF ACQUISITICN, WEST REPAIR & WPHBA
ALTERATIONS CONTRACTS BRANCH - NCR OFFICE OF ACQUISITION,CAPITAL CONSTRUCTION
301 7TH & D STREET SW BRANCH - NCR
WASHINGTON, DC 20407 United States 301 7TH & D STREET SW
WASHINGTON, DC 20407 United Stales
9, FOR INFORMATION s NAME b. TELEPHCNE NUMBER (irclude area code) (NO COLLECT CALLS)
CALL: P| Suemi Smith 202-561-8217
SOLICITATION

NOTE:. In sealed bid solicitalions "ofer” and "offeror” mean "bid and "bidder".
10 THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title. idantifying number, date)
See Attached Documents:

1. The Agreement

2. The Solicitation

3. s0W

4. Certs and Reps

5. Wage Determination- DC

6. Other Supporting Boc, 1541 TASK(9-02.01, 1541 TASK(9-03.01, SA-09 Section 01541, GSA Farm 527, SF25, SF25A-15

11. The contraclor shall begin perforrnance within 10 calendar days and complete if within 182 calendar days after receiving
[(] award, notice to proceed. This performance periad is || mandatory  [X] negotiable. (See FAR 52.217-8 )
12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 120 CALENDAR DAYS

(i “YES", indicate within how many calondar days after award in llem 128 )
ves [Ino 3

13. ADDITIONAL SOLICITATION REQUIREMENTS

8. Sealed offers in original and 2 coples to perform the work required are due at the place specified in ltem 8 by _2:00 PM (EST} (hour)
local ime /1512017 {date). Ifthis is a sealed bid solicitalion, offers wiil be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offercr's name and address, the solicilation number, and the date and time offers are due

b. An affer guarantee is,  {_}isnot required.

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full texi or by reference.

d. Offers providing less than calendar days for Govemment acceptance afler the date offers are due will nol be considered and will be rejected.

STANDARD FORM 1442 (REV /2014)
Prescribac by GSA - FAR (48 CER) 53 236-1(d)



OFFER (Must be fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR {includa ZIP Coda) 15, TELEPHONE NUMBER (include area code)

HITT CONTRACTING, INC. 703 846-9818

2500 FAIRVIEW PARK DR 16. REMITTANCE ADDRESS (Includa only if difforent than item 14.)
FALLS CHURCH, VA 22042
DUNS: 003258746

CODE 0TDS4 raciury cope 003258746
17. The offeror agrees lo perform Ihe work required ol the prices specified below in sirict accardanca with the larms of this solicltation, if this offer is accepled
by the Gavernmant In writing within calendar cays after the dale offers ara due (insert any number equal to or graater than the minimum reaquirament

stated in ltem 13d. Fallure ta insert any number means the offeror accepts the minimurm in ltem 134.)

Thirteen Million, Four Hundred and Eleven Thousand, Three Hundred Eighty Nine

AMOUNTS }

18. The offeror agrees to fumnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
{The offeror acknowledges recaipt of amendments to the solicitation -- give number and date of each)

AMENDMENT
NUMBER 00 0002 0003
DATE. 06/5/2017 {06/12/2017/06/23/2017
20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print) |20b. SIGNATURE 20¢. OFFER DATE

AWARD (To be completed by Government)

21.1TEMS ACCEPTED:
Contractor's Price Proposal dated June 26, 2017,

22, AMOUNT 23, ACCOUNTING AND APPROPRIATION DATA
$13,411,389.00 Please see atlached
24, SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
{4 copies unless otherwise spacified) ’ 27 D 10 U.5.C. 2304{2) { ] D 41U.5.C 3304(a) )
26. ADMINISTERED BY | WPHBA 27. PAYMENT WILL BE MADE 8Y
OFFICE OF ACCUNSITION CARTAL CONSTRLCTION SRANCH - NCH PAS PAYMENTS BRANCH
300 7TH & D STRELT SW PO BDX 11181
WASHINGTON, DC 20407 Urniad Sistes FORT WORTH, TX 761072181

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
[:I 28. NEGOTIATED AGREEMENT (Cortraclor Is required to sign this documant 29, AWARD (Conlractor is nol required fo sign this document.} Your offer on this

and retumn copies fo issuing office.} Conlractor agrees to furnish solicitation s hereby accepted as to the items listed This award consummates the
and deliver all items or parforrn all work requirements identified on this form and ﬁ‘:ﬁt}:;? :r::s::lsro:t::‘a)rmenﬁo\:mﬂenl ::H::?“:" and your affar, and (b}
any continualion sheets for the consideralion stated in this contrac. The rights w Afuriher conitachicicocment 8 necossany,

and chligations of the parntles to this contract shall be govemed by (a) this cantract
award. {b) lhe soflcilation, and (c) the clauses, representations, cettifications, and
speciicalions incorporatad by rafarence in or attached to this contract.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN 31a. NAME OF CONTRACTING OFFICER (Type or print)
{Typa ar print}

J‘{U!ﬁ i“dﬂ. ﬁe&;jﬁz/ {oynge! HiTT

30b_SIGNATURE 30e. DATE

“15/17

31c. DATI

. 7/$/20)7

STANDARD FORM 1442 (REV. 8/2014) BACK

RECEIVED

By Nancy M. Bridgees at 9:01 am, Jul 06, 2017



NancyMBridges
Received


PAGE OF

3 3
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- UCI:III:T UNiT AMOUNT
STOCK NUMBER Y | cone PRICE
0001 Renovation of American Red Cross 11 LS 13,411,389.00 $13,411,384

Building

Provide Construction services to
renovate the American Red Cross
Building. The renovations will
include, but are not limited to,
demolition, architectural,
mechanical, electrical, security
requirements, and fire, life

safety services per the design
documents submitted by Jacobs
Government Sarvices Company to
compete the restacking and i
reconfiguration of all floors

starting from lower level 2

through the 5th fioor.
EN-GS-11-P-17-MK-C-0023.2017.192X
.11.P1140004.PGB0.PG413.H08.
.DC1269ZZ..0645258.1.......

Obligated: $13,411,389.00

PoP: 06/26/2017 - 04/30/2018

GENERAL SERVICES ADMINISTRATION
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